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<PROJECT NAME>
CIP No. <CIP No>

NOTICE INVITING BIDS
<PROJECT NAME>, CIP No. <CIP No>

PUBLIC NOTICE IS HEREBY GIVEN that the City of National City, hereinafter referred to as the
Agency, invites electronic bids for the above stated Project and will receive such bids through
the vendor PlanetBids up to the hour of <1:00 P.M.>, on <date>.

The National City Planet Bids link for downloading the documents for the project is:
“http://www.planetbids.com/portal/portal.cfm?CompanylD=24103".

The general scope of work is to <project description>.

In conformance with State of California Assembly Bill 2036 complete bid and contract
document sets will be available electronically at no cost only at nationalcityca.gov where a link
to Planetbids is provided. It shall be the responsibility of the prospective bidders to download
and print the bid and contract documents for review and bid. Bidders shall also check
PlanetBids via the link provided at nationalcityca.gov for addendums prior to bidding.

The Agency does not warrant, represent, or guarantee the accuracy, completeness, or
adequacy of information provided from any third party source. The Agency shall not be
responsible or liable in any way whatsoever for any loss or damages of whatever kind, nature,
or scope, including, but not limited to, time, money or goodwill arising from errors,
inaccuracies, or omissions in any documents and/or information retrieved from any third part
source.

A <non>-mandatory Pre-Bid Conference will be held on <date/time> in the Large Conference
Room at City Hall, 1243 National City Blvd, National City, CA 91950. If the pre-bid meeting is
mandatory then all prime bidders must attend the mandatory pre-bid conference as a condition
precedent to have their bids considered “responsive”.

A bid must be submitted with a fully executed satisfactory bid bond by an acceptable surety in an
amount equal to ten percent (10%) of the total aggregate bid amount.

The Contractor to whom the Contract is awarded, and any subcontractor under such
Contractor, shall hereby ensure that minority and women business enterprises will be afforded
full opportunity to submit bids for subcontracts. Further, there shall be no discrimination in
employment practices on the basis of race, religious creed, color, national origin, ancestry,
physical handicap, medical condition, marital status, age, or sex in compliance with
Government Code 12990.

Pursuant to California Public Contract Code Section 22300, at the expense of the Contractor to
whom the contract is awarded, acceptable securities (securities listed in Government Code
Section 16430, bank or savings and loan, certificates of deposit, interest bearing demand
deposit accounts or standby letters of credit) equivalent to the retention amount shall be
permitted in substitution of money withheld by the Agency to ensure performance under the



<PROJECT NAME>
CIP No. <CIP No>

Contract. Such securities shall be deposited with the Agency or with a California or Federally
chartered bank or savings and loan as escrow agent who shall return such securities, along with
any interest thereon, to the Contractor upon satisfactory completion and acceptance of the
Work by the Agency.

In accordance with the provisions of the California Labor Code, contractors or subcontractors
may not perform work on a public works project with a subcontractor who is ineligible to
perform work on a public works project. Any contract on a public works contract entered into
between a contractor and a debarred subcontractor is void as a matter of law. Any public
money that is paid or may have been paid to a debarred subcontractor by a contractor on the
Project shall be returned to the Agency. The Contractor shall be responsible for the payment of
wages to workers of a debarred subcontractor who has been allowed to work on the Project.

No contractor or subcontractor may be listed on a bid proposal for a public works project unless
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5
[with limited exceptions from this requirement for bid purposes only under Labor Code section
1771.1(a)]. This project is subject to compliance monitoring and enforcement by the
Department of Industrial Relations.

The Agency reserves the right to reject any or all bids, to waive any irregularity, and to take all
bids under advisement for a period of sixty (60) calendar days after the date the bids are
publicly opened. All costs incurred by bidders as a result of preparing bids under this Notice
Inviting Bids shall be the sole responsibility of each bidder. This Notice Inviting Bids neither
creates nor imposes any obligation upon the Agency to enter into a contract.

Liquidated damages for this Project are required by law and will be in accordance with the
Special Provisions.

Bidders must possess a valid State of California “<license designation>" Contractor’s License.

Estimated construction cost: <amount>
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INSTRUCTIONS TO BIDDERS
1. AVAILABILITY OF CONTRACT DOCUMENTS

Bid, contract document and plan sets will be available electronically, at no cost, at
nationalcityca.gov where a link to Planetbids.com is provided or more specifically at
http://www.planetbids.com /portal/portal.cfm?CompanylD=24103. No paper bid sets will be
available for purchase. The official version of all Contract Documents, which include plans,
Instructions to Bidders, General Conditions, Special Provisions, bid documents, sample contract
documents, certified payroll documents, close-out documents, any other appendices,
attachments or exhibits (if any), and addendum (if any) shall be on the Planetbids’ website.
Referenced standards, codes, regulations and other materials may not be available on the
website. It shall be the Bidder’s responsibility to find sources for all such references.

The City of National City (hereinafter, the “Agency”), does not warrant, represent, or guarantee
the accuracy, completeness, or adequacy of information provided from any third party source.
The Agency shall not be responsible or liable in any way whatsoever for any loss or damages of
whatever kind, nature, or scope, including, but not limited to, time, money or goodwill arising
from errors, inaccuracies, or omissions in any documents and/or information retrieved from
any third party source.

The Agency does not assume any liability or responsibility based on any defective or incomplete
copying, excerpting, scanning, faxing, downloading or printing of the Bid Documents.

2. EXAMINATION OF CONTRACT DOCUMENTS AND WORK SITE

Bidders shall be solely responsible for examining the Site and the Contract Documents,
including any addenda issued during the bidding period, and for informing themselves with
respect to local labor availability, means of transportation, necessity for security, laws and
codes, local permit requirements, wage scales, local tax structure, contractors’ licensing
requirements, availability of required insurance, and other factors that could affect the Work.
Bidders are responsible for consulting the standards referenced in the Contract Documents.
Bidders shall be solely responsible for their failure to examine the documents and inform
themselves, shall proceed at their sole risk, and no relief for error or omission will be given
except as required under State law.

Each prospective Bidder is responsible for fully acquainting itself with conditions of the Site
(which may include more than one location) and those relating to construction of the Work,
fully understanding the facilities, difficulties and restrictions which may affect the cost or effort
required to complete the Work. To this end, a Pre-Bid Conference and Site Walk may be held
on the date(s) and time(s) indicated in the Notice Inviting Bids. Absence of a pre-bid
conference or Agency led site walk does not relieve the Bidder from their obligation of
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examining all sites in such a manner that will provide the Bidder with all the site information
necessary to complete a competitive and all-inclusive bid.

By submitting a bid the Bidder certifies that:

a) The Bidder has carefully examined the Project Site, has taken steps to obtain all
information concerning site conditions and is familiar with all conditions (including
information that the Agency made available to all Bidders during the bid process, costs
and physical conditions) affecting the performance of the Work, and

b) The Bidder has carefully examined the Bid and Contract Documents and the Bid and
Contract Documents contain no significant error, inconsistency or omission and the
Bidder has requested additional information and clarification from the Agency in writing
with respect to any such error, inconsistency or mission and has received such
information and clarification from the Agency, and

c¢) The Bid and Contract Documents are sufficient to have enabled the Bidder to determine
the cost and duration of the Work and to enter into the Contract and the Bid and
Contract Documents are sufficient to construct the Work in accordance with all
applicable laws, statutes, buildings codes and regulations and otherwise to fulfill the
Bidder's obligations under the Contract, and

d) The Bidder has requested each Subcontractor to carefully examine the Project Site,
information concerning Site conditions, and Bid and Contract Documents with respect
to the portion of the Work to be performed by such Subcontractor and that each
Subcontractor has certified to the Bidder that such Subcontractor requires no additional
information or clarification to perform the portion of the Work to be performed by such
Subcontractor except as may have been requested in writing by the Bidder and to which
the Agency has responded.

e) That any deficiencies, omissions or errors remaining in the Contract Documents at bid
time have been considered in Bidder’s costs and that Bidder will build and deliver the
project as defined in the Contract Documents as whole and complete project.

3. ESTIMATED QUANTITIES OF WORK OR MATERIAL

The quantities of work or material stated in the unit price items of the Bidding Sheet(s) are
supplied only to give an indication of the general scope of work. The Agency does not expressly
or by implication agree that the actual amount of work or material will correspond therewith.
The Agency reserves the right to increase or decrease the quantity amount of any unit price
item of the work by an amount up to and including 25 percent of any bid item(s), or to omit
portions of such work as may be deemed necessary or expedient by the Engineer without a
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change in the unit price. See General Provisions and Specifications for exceptions to the
25% limit, if applicable.

The Agency reserves the right to eliminate any item of work in its entirety in accordance with
the General Provisions.

4. INTERPRETATION OF CONTRACT DOCUMENTS & REQUESTS FOR CLARIFICATION

The Bidder shall interpret all of the Contract Documents as a whole and inseparable. The
Contract Documents are complementary and cooperative. Anything specified in the written
documents and not shown on the plans, or shown on the plans and not specified in the
documents shall be as though show on or specified in both.

Discrepancies, omissions and errors in any part of the Bid and Contract Documents shall
immediately be brought to the attention of the Agency by submission of a written Request for
Clarification. Any Request for Clarification must be sent via e-mail to the Project Manager, <CM
name and email address>, (“cc” to <city coordinator name and email address>) no later than
five (5) working days prior to the time of the bid opening. The Bidder shall be responsible for
the prompt delivery of the request. The Agency may or may not respond to Bidder’s requests
for clarifications.

When bidding the project the Bidder shall include all costs for a complete and turn-key project.
If there is no line item for a particular item shown on the plans or details, described in the
specifications or required for a complete turn-key project the Bidder shall include all such costs
in the most appropriate line item. The winning Bidder shall provide a schedule of values after
contract award to indicate where items for which there is no line item have been included into
designated line items for processing progress payments. If no schedule of values is provided
the payments will be made in accordance with the Engineer’s determination as to percent or
guantity of work complete.

5. ADDENDA

The Agency reserves the right to revise the Contract Documents prior to the bid opening date.
Revisions, if any, shall be made by written addenda. Any addenda item that is considered a
material change shall be issued no later than 72 hours prior to the date and time fixed for the
opening of bids. Pursuant to Public Contract Code section 4104.5, the Agency will extend the
deadline for submission of bids if the Agency issues an Addendum that includes material
changes to the Work less than 72 hours prior to the deadline for submission of bids. The
Agency will determine, at its sole discretion, whether an Addendum warrants postponement of
the bid submission date.

Failure of any Bidder to receive any addenda shall not relieve such Bidder from any obligations
imposed by such addenda. All addenda so issued shall become part of the Contract
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Documents. Failure by the Bidder to include any addenda in its bid prices may not be a valid
reason for the Bidder to withdraw its bid.

6. ADDITIVE, ALTERNATIVE AND ADDITIVE ALTERNATE BIDS

If an additive, alternate or additive/alternate bids items are called for in the Contract
Documents, the sum of the base bid and all additive, alternate and additive/alternate bids, if
any, shall be used to compare all bids to determine the lowest responsive bid. The time
required for completion of the additive or alternate bid items has been factored into the
Contract Time and no additional time will be allowed for performing any of the alternate bid
items unless the Contract Documents address this issue specifically and allow for more or less
time based on the additive and/or alternative bids. Regardless of whether the additive or
alternates bid items will be considered in determining the low bid, the Agency may elect to
include any or none of the additive or alternate bid items, or to otherwise remove certain work
from the scope of work. Accordingly, each Bidder must ensure that each bid item contains a
proportionate share of profit, overhead and other costs and expenses, which will be incurred by
the Bidder for the project.

7. WORK BY BIDDER’S OWN FORCES

It is the intention and requirement of the Agency to award a contract only to a Bidder who will
perform with the Bidder's own forces (those who are in direct employment of the Bidder's
organization) at least 50 percent (50%) of the work, exclusive of items designated on the Bid
Schedule by the Agency as specialty items, if any. The percentage of work which will not be
performed by a Bidder's own forces will be determined by adding the dollar value of all
contracts shown on the List of Subcontractors in the Bid Forms (excluding the dollar amount of
the specialty bid items), and dividing this total by the Bidder's Total Bid Amount (excluding the
dollar amount of Specialty bid items).

The requirement for the Contractor to perform at least 50% of the contract work with it’s owns
forces will be waived for contracts where a “B” License is required for the prime contractor.

8. LISTING OF SUBCONTRACTORS

The Bidder shall comply with the Subletting and Subcontracting Fair Practices Act, California
Public Contract Code Section 4100 et seq. ("Subcontracting Act"). Any references in these Bid
and Contract Documents to the requirements of the Subcontracting Act are for the Bidder's
reference, and shall not limit the Contractor’s obligations under law.

The Bidder shall set forth in the List of Subcontractors, of the Bid Forms:

a) The name, address, and phone number of the place of business of each subcontractor
who will perform work, provide labor, or render service to the Bidder on or about the
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construction of the Work for this Project, or a subcontractor licensed by the State of
California who, under subcontract to the Bidder, specially fabricates and installs a
portion of the work or improvement according to these Bid and Contract Documents, in
an amount in excess of one-half (/%) of one percent (1%) of the Bidder's total bid or, in
the case of bids or offers for the construction of streets or highways, including bridges,
in excess of one-half (%) of one percent (1%) of the Bidder's total bid or ten thousand
dollars ($10,000), whichever is greater.

b) The portion of the work that each listed subcontractor described in item (a) above shall
perform.

The Bidder shall list only one subcontractor for each portion of the Work as is defined by the
Bidder in the List of Subcontractors section of the Bid Schedule. Partial submittal or failure to
include all required information regarding subcontractors may preclude the full analysis and
review of the Bid and may be cause to disqualify the Bid as non-responsive.

Contractor shall submit a copy of all listed subcontractor(s)’ bids when requested by the Agency
as a condition precedent to an award or payment.

9. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS

In accordance with the provisions of the California Labor Code, Contractors and subcontractors
may not perform work on a public works project with a subcontractor who is ineligible to
perform to work on a public pursuant to Section 1777.1 or Section 1777.7 of the California
Labor Code. Any contract on a public works project entered into between a contractor and a
debarred subcontractor is void as a matter of law. A debarred subcontractor may not receive
any public money for performing work as a subcontractor on a public works contract. Any
public money that is paid to a debarred subcontractor by the Contractor shall be returned to
the Agency. The successful Bidder, as Contractor, shall be responsible for the payment of wages
to workers of a debarred subcontractor who has been allowed to work on the Project.

10. BID GUARANTEE

Bids shall be submitted with a bid bond, payable to the City of National City and executed by
the Bidder as Principal and surety as Obligor, in an amount equal to at least ten percent (10%)
of the total bid price. A bid bond must be on the form provided and the surety insurer shall be
California admitted surety insurer, as defined in Code of Civil Procedure Section 995.120;
personal sureties and unregistered surety companies are unacceptable. Said bond shall be
given as a guarantee that the Bidder will enter a contract if awarded the work, and shall provide
the required payment and performance bonds and insurance certificates and in case of within
ten (10) working days after being requested to do so by the Agency. Refusal or failure to enter
into said contract and provide the required documents may be result in forfeiture of the
Bidder’s bid guarantee (bond) to the Agency and the Agency may award the contract to another
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Bidder, or may call for new bids. A bid received and not accompanied by such a bond will be
rejected as non-responsive. The Principal and Obligor agree and certify by submitting a bid and
bid bond that any copy of the bid bond shall have the full force and effect as the original.

11. PREVAILING WAGES

For all prevailing wage requirements the Bidder shall refer to Section 7-2 LABOR of the Special
Provisions, and Appendix 2, the State of California, Department of Industrial Relations and the
Federal-Bacon Act if federally funded.

The Agency has obtained from the Director of the Department of Industrial Relations the
general prevailing rate of per diem wages in the locality in which this work is to be performed
for each craft or type of worker needed to execute the Contract. These rates are on file and
available at 1243 National City Boulevard, National City, California 91950 or may be obtained
online at http://www.dir.ca.gov/dlIsr. Bidders are advised that a copy of these rates must be
posted by the successful Bidder at the job site(s).

If the Work involves federal funds or otherwise requires compliance with the Davis-Bacon Fair
Labor Standards Act, the Contractor and all its subcontractors shall pay the higher of the state
or federal prevailing wage rates and comply with all Davis-Bacon Act requirements.

No contractor or subcontractor may be listed on a bid proposal for a public works project unless
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5
[with limited exceptions from this requirement for bid purposes only under Labor Code section
1771.1(a)l.

No contractor or subcontractor may be awarded a contract for public work on a public works
project unless registered with the Department of Industrial Relations pursuant to Labor Code
section 1725.5.

This project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations.

12. COMPLETION OF BID FORMS
Bidders shall only use the electronic bid schedule and complete on-line provided forms,

printing, completing, scanning and electronically filing all Bid Documents presented on
Planetbids.com and submit clear and legible pdf format.
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Bidders shall fill in all blank spaces (including inserting “N/A” [not applicable] where
appropriate) and initial all interlineations, alterations, or erasures to the Bid Forms. Bidders
shall not delete, modify, nor supplement the printed matter on the Bid Forms nor make
substitutions thereon. USE OF A CLEARLY LEGIBLE AND SCANABLE COLOR IS REQUIRED (black or
deep blue). Deviations in any of the Bid Forms may be cause for rejecting a bid by the Agency
as hon-responsive.

The signature of all persons signing the bid proposal shall be in longhand by an individual clearly
authorized to bind the Bidder’s company. The Bidder shall provide evidence that the
individual(s) signing the Bid Forms are authorized to bind the legal entity of the Bidder. The
notarization does not constitute such proof unless the legal entity of the Bidder is an individual.

13. AFTER BID DOCUMENTS

The two apparent low bidders shall complete and deliver all “After Bid Documents” to the City
of National City, Engineering Department, attention: Jose Lopez, no later than two business
days after the bid opening. Failure to deliver the After Bid Documents within the prescribed
time period may disqualify bidder as non-responsive.

14. NOTARY PUBLIC
All signatures on the bid bond and other forms as indicated shall be notarized.
15. PENALTY FOR COLLUSION

If at any time it is found that the person, firm, or corporation to whom the Contract has been
awarded, has, in presenting any bid or bids, colluded with any other party or parties, then the
Contract so awarded shall be null and void, and the Agency may advertise for new bids and
contract for such work. The Contractor and the Contractor’s sureties shall be liable to the
Agency for all loss or damages suffered by the Agency.

16. IRAN CONTRACTING ACT CERTIFICATION

Each bidder shall submit the certification required by the Iran Contracting Act of 2010, Public
Contract Code section 2200 et seq. with its bid. The certification is included in the Bid
Documents.

17. DEPARTMENT OF INDUSTRICAL RELATIONS REGISTRATION CERTIFICATION FOR PUBLIC
WORKS CONTRACTOR

The Bidder shall sign and submit with its Bid the Public Works Contractor Registration
Certification on the form provided, attesting to the facts contained therein. Failure to submit
this form may render the Bid non-responsive.
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18. SUBCONTRACTOR BIDS

Bidders shall provide a copy of all bids by subcontractors listed in the bid documents when
requested by the Agency. Failure to provide the subcontractor’s bids within 5 working days of
Agency request may be grounds for finding a bid non-responsive or withholding of payment.

19. PERFORMANCE BOND AND PAYMENT (LABOR AND MATERIALS) BOND REQUIREMENTS

The successful bidder shall deliver to the Agency two fully executed, identical counterparts of
the Performance Bond and Payment (Labor and Materials) Bond in the form supplied by the
Agency and included in the Contract Documents. Each bond shall be for one hundred percent
(100%) of the Contract Price. The surety insurer shall be admitted to transact surety business in
the State of California, in accordance with Code of Civil Procedure section 995.120. Personal
sureties and unregistered surety companies are unacceptable. Failure to furnish a bond within
the time requirements may result in the forfeiture of the Bid Guarantee at the sole discretion of
Agency.

20. INSURANCE REQUIREMENTS

The successful bidder shall procure and maintain insurance in the form and in the amount
specified in the Contract Documents and provide the Agency with the required documentation
and certificates of insurance.

21. WORKERS COMPENSATION

Each bidder shall submit the Contractor’s Certificate Regarding Workers’ Compensation form
and maintain the required Workers’ Compensation Insurance throughout the project.

22. REQUEST FOR SUBSTITUTIONS

The successful bidder shall comply with the substitution request procedures set forth in the Bid
and Contract Documents. Any deadlines for substitution requests that occur prior to the bid
opening date are set forth in the General Provisions.

23. SUBMISSION OF BIDS

It is the sole responsibility of the Bidder to see that their bid is submitted electronically prior to
the stated deadline. Bidders can modify their bids electronically through Planetbids.com at any
time prior to the bid submission deadline. Bidders will not be able to electronically submit or
modify their bids after the stated deadline. No oral, written or telegraphic submissions or
modifications will be considered.

24. OPENING OF BIDS

10
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Bids are protected from viewing by anyone prior to the bid submission deadline. Bids shall be
viewed by the Agency after the submission deadline and made available for public viewing on
the Planetbids.com website.

25. BID RESULTS

Bids shall be posted electronically at Planetbids.com. Final determination of the lowest
responsive and responsible bidder shall be posted at nationalcityca.gov for public viewing.

26. QUALIFYING BIDS AND BIDDERS

The Agency shall review all bids for responsiveness to these Instructions to Bidders, Bid Forms,
Contract Documents and applicable law and compare the bids to the Engineer's Estimate for
value and to verify a balanced bid, (see section 2-1.3 for additional information).

After the lowest monetary and responsive Bidder has been determined, the Agency will review
the Bidder in order to determine whether it is the lowest responsible Bidder. The term
"responsible" is defined by California law, but generally means that the Bidder is able to
demonstrate: (1) the capacity to perform the Work required by these Contract Documents with
respect to financial strength, resources available, and experience; and (2) its integrity and
trustworthiness to complete performance of the Work in accordance with the Contract
Documents, (see section 2-1.3 for additional information).

The Agency will make its determination of responsibility based upon information submitted by
the Bidder contained in the Bid Forms and interviews with the Contractor previous agencies,
clients, design professionals, or subcontractors with whom the Bidder has worked.

27. WITHDRAWAL OF BID

Any proposal may be withdrawn prior to the date and hour set forth in the Notice Inviting Bids.
If for some reason a bidder is unable to withdraw their bid they may do so in writing to City of
National City provided that notice to withdraw the bid is executed by the Bidder or its duly
authorized representative and is delivered to the Agency at 1243 National City Boulevard,
National City, California 91950 before the stated bid deadline. The withdrawal of a bid shall not
prejudice the right of a Bidder to file a new bid. Any request to withdraw a bid after bid
opening must be made in accordance with Public Contract Code section 5100 et seq. and must
be submitted in writing within five (5) working days, excluding Saturdays, Sundays and State
holidays, specifying in detail how the qualifying mistake was made. Whether a bid is allowed to
be withdrawn under PCC section 5100 et eq. shall be at the Agency’s sole discretion.

28. REJECTION OF BIDS

The Agency, in its absolute discretion, reserves the right to reject any or all bids, and to waive
any informalities or minor irregularities in the Bids. Bids may be rejected if they show any

11
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alterations of form, additions not called for, conditional bids, incomplete bids, erasures or
irregularities of any kind or if the supplements set forth in the bid forms are not submitted with
the bid.

29. BID PROTEST PROCEDURE

Any bid protest relating to the form or content of the Bid or Contract Documents must be
submitted in writing to the Agency’s, Principal Engineer at least ten (10) business days before
the original date set for the bid opening. Any Bidder who submits a bid without making a
protest shall be deemed to have waived any objection to the form or content of the Bid or
Contract Documents not previously stated in writing.

Submitted bids will be timely made available for review upon written request of any Bidder.
Bidders may file a “protest” of a Bid with the Agency’s, Principal Engineer. The protest must:

A. Befiled in writing not later than 5:00 p.m. on the fifth business day after the bid opening
date;

B. Clearly identify the specific alleged irregularity or other basis for the protest;

C. Specify, in detail, the factual and legal grounds for the protest; and

D. Include all relevant supporting documentation with the protest at time of filing.

If the protest does not meet all of these requirements, the Agency may reject it without further
review.

If the protest is timely and complies with all of the above requirements, the Agency’s Engineer,
or other designated Agency staff member, shall review the protest, any response from the
challenged Bidder, and all other relevant information. The Agency will provide a written
response to the protestor.

The procedure and time limits set forth in this section are mandatory and are the sole and
exclusive remedy in the event of a bid protest. Failure to comply with these procedures shall
constitute a failure to exhaust administrative remedies and a waiver of any right to further
pursue the bid protest, including filing a Government Code Claim or legal proceedings.

30. RETENTION AND SUBSTITUTION OF SECURITY

The Agency will make monthly progress payments based upon work performed in accordance
with the Contract Documents. The Agency will retain five percent (5%) of all amounts due at
the end of the project as retention until 30 days after filing of the Notice of Completion or as
required by law. At the request and expense of the successful Bidder, the Contractor may
substitute securities for the amount so retained in accordance with Public Contract Code
section 22300.

12
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31. SALES AND OTHER APPLICABLE TAXES, PERMITS, LICENSES AND FEES

Contractor and its subcontractors performing work under this Contract will be required to pay
California sales tax and other applicable taxes, and to pay for permits, licenses and fees
required by the agencies with authority in the jurisdiction in which the work will be located,
unless otherwise expressly provided by the Contract Documents. Bidders shall include all
applicable taxes and fees that are in effect or reasonably anticipated on the bid date in their bid
price.

32. EXECUTION OF CONTRACT

As required herein the successful bidder shall execute the Contract included with the bid
documents in the amount determined in accordance with the Contract Documents. The Agency
may require appropriate evidence that the persons executing the Contract are duly authorized
to do so on the Contractor’s behalf. Failure to execute the Contract in the time prescribed may
result in the Bidder forfeiture of their bid bond.
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SPECIAL PROVISIONS
PART ONE

GENERAL PROVISIONS
DELETE THE ENTIRE SPECIAL PROVISIONS PART ONE, GENERAL PROVISIONS OF THE STANDARD
SPECIFICATIONS FOR PUBLIC WORKS (“GREENBOOK”) AND CURRENT SUPPLEMENTS AND
REPLACE WITH THE FOLLOWING.

SECTION 1 - TERMS, DEFINITIONS, ABBREVIATIONS AND SYMBOLS

1-1 GENERAL. Unless otherwise stated, the words directed, required, permitted, ordered,
instructed, designated, considered necessary, prescribed, approved, acceptable, satisfactory, or
words of like meaning, refer to actions, expressions, and prerogatives of the Engineer.
1-2 TERMS AND DEFINITIONS
Addendum - Written or graphic instrument issued prior to the opening of Bids which clarifies,
corrects, or changes the Contract Documents. The term "Addendum" shall include bulletins and
all other types of written notices issued to potential bidders prior to opening of the Bids.
Agency - The City of National City.
Agreed Price - The cost for new or unforeseen work, or for adjustments in the Contract Unit
Price for changes in the character of the work as specified herein, established by mutual
agreement between the Contractor and the Agency.

Agreement - See Contract.

Assessment Act Contract - A Contract financed by special assessments authorized under a State
Act or procedural ordinance of a City or County.

Base - A layer of specified material of planned thickness placed immediately below the
pavement or surfacing.

Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the
prices for the Work.

Bidder - Any individual, firm, partnership, corporation, or combination thereof, submitting a Bid
for the Work, acting directly or through a duly authorized representative.

Board - The officer or body constituting the awarding authority of the Agency.
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Bond - Bid, performance, or payment bond or other instrument of security.

Caltrans - The State of California Department of Transportation.

Cash Contract - A Contract financed by means other than special assessments.

Certificate of Compliance - A written document signed and submitted by a supplier or
manufacturer that certifies that the material or assembled material supplied to the Work site
conforms to the requirements of the Contract Documents.

Change Order - A written order to the Contractor signed by the Agency directing an addition,
deletion, or revision in the Work, or an adjustment in the Contract Price or the Contract time
issued after the effective date of the Contract. A Change Order mayor may not also be signed
by the Contractor.

Code - The terms Government Code, Labor Code, etc., refer to codes of the State of California.
Contract - The written agreement between the Agency and the Contractor covering the Work.
Contract Documents - The Notice Inviting Bids, Instructions to Bidders, Contract, Special
Provisions, Appendices, Exhibits, Addenda, Clarifications, all documents required to be
submitted at bid time, any post-bid documentation submitted prior to the Notice of Award, the
Bonds, all required Permits, Plans, Standard Plans, Standard Specifications, Reference
Specifications, Referenced Standard Plans, all other referenced materials, Change Orders,
Bulletins and Supplemental Agreements.

Contractor - The individual, partnership, corporation, joint venture, or other legal entity having
a Contract with the Agency to perform the Work. In the case of work being done under a permit
issued by the Agency, the permittee shall be construed to be the Contractor. The term "prime
contractor" shall mean the Contractor.

Contract Price - The total amount of money for which the Contract is awarded.

Contract Unit Price - The amount stated in the Bid for a single unit of an item of work.

County Sealer - The Sealer of Weights and Measures of the county in which the Contract is
awarded.

Days - Days shall mean consecutive calendar days unless otherwise specified in the Special
Provisions.

Disputed Work - Work in which the Agency and the Contractor are in disagreement.
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Electrolier - Street light assembly complete, including foundation, standard, mast arm,
luminaire, etc.

Extra Work - New or unforeseen work not covered by a Contract Unit Price or Stipulated Unit
Price.

Engineer - The Chief Engineer of the Agency, Director of Public Works, or other person
designated by the Board, acting either directly or through authorized agents.

House Connection Sewer-A sewer, within a public street or right-of-way, proposed to connect
any parcel, lot, or part of a lot with a mainline sewer.

Luminaire - The lamp housing including the optical and socket assemblies (and ballast if so
specified).

Mast Arm - The structural member, or bracket, which, when mounted on a Standard, supports
the luminaire.

Modification - Includes Change Orders and Supplemental Agreements. A Modification may only
be issued after the effective date of the Contract.

Notice of Award - The written notice by the Agency to the successful Bidder stating that upon
its compliance with the required conditions, the Agency will execute the Contract.

Notice to Proceed - A written notice given by the Agency to the Contractor fixing the date on
which the Contract time will start.

Person - Any individual, firm, association, partnership, corporation, trust, joint venture, or other
legal entity.

Plans - The drawings, profiles, cross sections, Standard Plans, working drawings, and shop
drawings, or reproductions thereof, approved by the Engineer, which show the location,

character, dimensions, or details of the Work.

Private Contract - Work subject to Agency inspection, control, and approval, involving private
funds, not administered by the Agency.

Proposal - See Bid.
Reference Specifications - Those bulletins, standards, rules, methods of analysis or testing,

codes, and specifications of other agencies, engineering societies, or industrial associations
referred to in the Contract Documents. These shall refer to the latest edition, including

16



<PROJECT NAME>
CIP No. <CIP No>

amendments in effect and published at the time of advertising the Contract or issuing the
permit, unless specifically referred to by edition, volume, or date.

Roadway - The portion of a street reserved for vehicular use.

Service Connection - All or any portion of the conduit cable or duct including meter, between a
utility distribution line and an individual consumer.

Service Lateral Connection - The interface of the House Connection Sewer with the host pipe.

Sewer - Any conduit intended for the reception and transfer of sewage and fluid industrial
waste.

Shop Drawings - Drawings showing details of manufactured or assembled products proposed to
be incorporated into the Work.

Special Provisions - Additions and revisions to the Standard Specifications setting forth
conditions and requirements peculiar to the Work.

Specifications - Standard Specifications, Reference Specifications, Special Provisions, and
specifications in Change Orders or Supplemental Agreements between the Contractor and the

Board.

Standard - The shaft or pole used to support street lighting luminaires, traffic signal heads, mast
arms, etc.

Standard Plans - Details of standard structures, devices, or instructions referred to on the Plans
or in the Specifications by title or number.

Standard Specifications - The Standard Specifications for Public Works Construction (SSPWC),
the "Greenbook".

State - State of California.
Stipulated Unit Price - Unit prices established by the Agency in the Contract Documents.

Storm Drain - Any conduit and appurtenances intended for the reception and transfer of storm
water.

Street - Any road, highway, parkway, freeway, alley, walk, or way.

Subbase - A layer of specified material of planned thickness between the base and the
subgrade.
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Subcontractor - An individual, firm, or corporation having a direct contract with the Contractor
or with any other Subcontractor for the performance of a part of the Work.

Subgrade - For roadways, that portion on which pavement, surfacing, base, subbase, or a layer
of other material is placed. For structures, the soil prepared to support a structure.

Supervision - Supervision, where used to indicate supervision by the Engineer, shall mean the
performance of obligations, and the exercise of rights, specifically imposed upon and granted to
the Agency in becoming a party to the Contract. Except as specifically stated herein, supervision
by the Agency shall not mean active and direct superintendence of details of the Work.

Supplemental Agreement - A written amendment of the Contract Documents signed by the
Agency and the Contractor.

Surety - Any individual, firm, or corporation, bound with and for the Contractor for the
acceptable performance, execution, and completion of the Work, and for the satisfaction of all
obligations incurred.

Utility - Tracks, overhead or underground wires, pipeline, conduits, ducts, structures, sewers, or
storm drains owned, operated, or maintained in or across a public right of way or private
easement.

Work - That which is proposed to be constructed or done under the Contract or permit,
including the furnishing of all labor, materials, equipment, and services.

Working Day - Any day within the period between the date of the start of the Contract time as
specified in 6-1 and the date of field acceptance of the Work by the Engineer, other than:

a) Saturday,

b) Sunday,

c) any day designated as a holiday by the Agency,

d) any other day designated as a holiday in a Master Labor Agreement entered into by the
Contractor or on behalf of the Contractor as an eligible member of a contractor association,

e) any day the Contractor is prevented from working at the beginning of the workday for cause
as specified herein, or

f) any day the Contractor is prevented from working during the first 5 hours with at least
60 percent of the normal work force for cause as specified herein.

Working Drawings - Drawings showing details not shown on the Plans which are required to be
designed by the Contractor.

1-3 ABBREVIATIONS
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1-3.1 General. The abbreviations are applicable to these Standard Specifications and the
Special Provisions. Additional abbreviations shall be as specified on the Plans or in the Special
Provisions.

1-3.2 Common Usage

Abbreviation Word or Words

ABS ..o, Acrylonitrile Butadiene Styrene

ADA .....ooovvveees Americans with Disabilities Act of 1990 (Public Law 101-336, 104 Sat. 1990, 42
USC 12101-12213 (as amended))

APC...ccvvvvveeeeen, Air Placed Concrete

ARHM ................ Asphalt Rubber Hot Mix

ARAM ................. Asphalt Rubber and Aggregate Membrane

BMPS ..covviiiernnenns Best Management Practices

CAB...ooveveeeeens Crushed Aggregate Base

CAPA.......cccceee Corrugated Aluminum Pipe Arch

CAP...ovveeeeeeens Corrugated Aluminum Pipe

(612 ] 2 S California Bearing Ratio

CCFRPM.............. Centrifugally Cast Fiberglass Reinforced Plastic Mortar

CCR .t California Code of Regulations

CCTV . Closed Circuit TV

CHDPE ................ Corrugated High Density Polyethylene

CIP e, Cast Iron Pipe

CIPCP.....ccceee. Cast-In-Place Concrete Pipe

CIPP uveeeeeeeeeenns Cured-In-Place Pipe

CLSM ....oevernenn. Controlled Low Strength Material

CMB....cceeevrrennn. Crushed Miscellaneous Base

CRM...cceeverienn. Crumb Rubber Modifier

CRUMAC............. Crumb Rubber Modified Asphalt Concrete

CRUMAC-GG....... Crumb Rubber Modified Asphalt Concrete Gap Graded

CQS..vvvveeeeeeienns Cationic Quick-Setting

CRS e Cationic Rapid-Setting

CSP e Corrugated Steel Pipe

CSEP..ueeeeeeeeeenne Confined Space Entry Plan

CSPA ..o Corrugated Steel Pipe Arch

CSP e Corrugated Steel Pipe

CSS.iieeeeeees Cationic Slow-Setting

CT o California Test

DIP .o, Ductile Iron Pipe

EA..ooee e, Each

GG e Gap-Graded
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[ = [ G House Connection

HDPE......cccoueeenne. High Density Polyethylene

HRWRA............... High Range Water Reducing Admixture

LS e Lump Sum

Y/ [ G Medium Curing

Min...cooovviiiennnens Minimum

MO....coveerrreernn. Month

| MSDS................ Material Safety Data Sheet

MUTCD............... Manual on Uniform Traffic Control Devices

NIA.....cooeeen. Not Applicable

(0] I Outside Diameter

PAV.iiiiennnnnes Pressure Aging Vessel

IPCC...cccreeeen. Portland Cement Concrete

] Polyethylene

[ G Performance Graded

] I Pounds Per Linear Inch

PMB......cccovrrneenn. Processed Miscellaneous Base

| PRCB.........cc...... Precast Reinforced Concrete Box

PVC....oooeeeen. Polyvinyl Chloride

| Rapid Curing

S Resistance Value

RA ..o, Reclaimed Aggregates

RAC...ccoveiieees Recycled Asphalt Concrete

RAP ..ooveeviieees Reclaimed Asphalt Pavement

RCP...ccooetrreeenn. Reinforced Concrete Pipe

RPPCC......ccouveeeee. Reclaimed Plastic Portland Cement Concrete

RTFO...ccoeevrreeenn. Rolling Thin Film Oven

RW .. Reclaimed Water

S Hveem Stability

SAPPA......cccoueen.. Structural Aluminum Plate Pipe Arch

SAPP ...covvvieenns Structural Aluminum Plate Pipe

SCrreeeeeeeeeeeenns Slow Curing

SCMS..cuvveeeeeinnns Supplementary Cementitious Materials

SDR. .o, Standard thermoplastic pipe dimension ratio (ratio of pipe O.D. to minimum
wall thickness)

SE e, Sand Equivalent

SG e Specific Gravity

] O International System of Units (Metric)

SLC...oiiii, Service Lateral Connection

SS e Slow-Setting

SSPPA ... Structural Steel Plate Pipe Arch

SSPP..eeeeeeeieees Structural Steel Plate Pipe

SWPPP................ Storm Water Pollution Prevention Plan
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TCP e, Traffic Control Plan

TRMAC................ Tire Rubber Modified Asphalt Concrete
TTC e Temporary Traffic Control

USC. .. United States Code

US. e, United States

VCP .., Vitrified clay pipe

VTCSH.....cceee...... Vehicle Traffic Controls Signal Heads

| WATCH.............. Work Area Traffic Control Handbook
WTAT.........eee. Wet Track Abrasion Test

X e, By

1-3.3 Institutions

Abbreviation Word or Words

AASHTO............... American Association of State Highway and Transportation Officials
DAY IS American Institute of Steel Construction
ANSI...ccvvrveeeenn. American National Standards Institute
AREA......covvvvvreenns American Railway Engineering Association
ASTM...cvvveeeennn. American Society for Testing and Materials
AWPA ... American Wood Preservers Association
AWS....vvveeeeen, American Welding Society

AWWA.............. American Water Works Association

EIA ..o, Electronic Industries Alliance

EPA ..o, Environmental Protection Agency

3 1 Electrical Testing Laboratories

FCC e Federal Communications Commission

(€] 24 IR Geosynthetic Research Institute
IEEE.....cccccvmrenenn.. Institute of Electrical and Electronics Engineers
IMSA.....cceees International Municipal Signal Association

] Institute of Transportation Engineers

NEMA ...........e..... National Electrical Manufacturers Assn.

RUS ..o Rural Utilities Service

UL o Underwriters' Laboratories Inc.

1-4 UNITS OF MEASURE

1-4.1 General. The U.S. Standard Measures, also referred to as the U.S. Customary System, is
the principal measurement system in these Specifications and shall be used for construction,
unless otherwise specified in the Special Provisions. The International System of Units, also
referred to as S| or the metric system, is included in parenthesis. U.S. Standard Measures units
mayor may not be exactly equivalent to the Sl units in parenthesis. If Sl is specified for use in
the Contract Documents, then all values used for construction shall be the Sl units shown in
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parenthesis. Certain material specifications and test requirements contained herein use Sl units
specifically and U.S. Standard Measures have not been included in those circumstances.

Reference is also made to ASTM E380 for definitions of various units of the SI system and a
more extensive set of conversion factors.

1-4.2 Units of Measure and Their Abbreviations

U.S. Customary Unit Equal To Sl Unit

(Abbreviations) (Abbreviations)

I Mil (= 0.0010iNCN).uuuriiiiiieiiiiiireeeeee e, 25.4 micrometer (um)
LNCN et 25.4 millimeter (mm)
LNCN e 2.54 centimeter (cm)

I oTo ) A | i RSP 0.3048 meter (m)

Lyard (Yd) eeeeeeeeeeeeceeeeee e 0.9144 meter (m)

I Mile (M) eeeeeeiiiie e, 1.6093 kilometer (km)

1 square foot (ft2).....coeevrereeceeieceecreeee e 0.0929 square meter (m?)
1 square yard (Yd2)....ceeeeeeereeveeeeeereceeereeeveene 0.8361 square meter (m?)
1 cubic foot (ft3) .ooviveiicieeeecee e, 0.0283 cubic meter (m?3)
1 cubic yard (Yd3) .eoeeeeeeeeieeeeeceeee e 0.7646 cubic meter (m?3)
Yol ST RSO 0.4047 hectare (ha)

1 U.S. gallon (gal) .cocovveeeeiieeeeeeee e 3.7854 Liter (L)

1 fluid ounce (fl. 0Z) ueeveevcerieiiiieee e, 29.5735 milliliter (mL)

1 pound mass (Ib) (avoirdupois) ........ccceeuvvneee. 0.4536 kilogram (kg)

1 ouUNCE MASS (0Z) euvrrreeeeeeeeeiirreeeee e, 0.02835 kilogram (kg)

1 Ton (= 2000 Ib avoirdupois) .....ccceceeeeeeecnnrnnnenn. 0.9072 Tonne (= 907 kg)

L POISE ettt 0.1 pascal . second (Pa . s)
1 centistoke (CS) .covevrrrreeieeiiiiireeeee e, 1 square millimeters per second (mm?/s)
1 pound force (Ibf) c..uvveeeeeeiiiiieeeeeeeeeeee, 4.4482 Newton (N)

1 pounds per square inch (Psi)....cccceeeeereicnnrnneen. 6.8948 Kilopascal (kPa)

1 pound force per foot (Ibf/ft).....cccevvvrveverennenn. 1.4594 Newton per meter (N/m)
1 foot-pound force (ft-Ibf) ...ccccuvrvveeeeeeiininnenn. 1.3558 Joules (J)

1 foot-pound force per second (ft-1bf) .............. 1.3558 Watt (W)

1 part per million (PPM) c.veeeeveeeeieeeeieecereeereeen 1 milligram/liter (mg/L)

Temperature Units and Abbreviations

Degree Fahrenheit (°F): Degree Celsius (°C):
°f = (1.8 x °C) + 32 °C=(°F-32)/1.8

SI Units (abbreviation) Commonly Used in Both Systems
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1 Ampere (A)

1 Volt (V)

1 Candela (cd)
1 Lumen (Im)

1 second (s)

Common Metric Prefixes

KITO (K) e eenrrereeeiee ettt 103

o] 1L (o) IR 102
M (M) e e 103
MICEO (L) +euveereereeereereeeeereecte et e ere e e eteereeaeeereeveennas 10®
AT aTo X () PP 10°
PICO (P ) veereereieeeteeire et eeteeite et e et ere e eveebe e ere v ennas 10°%2
1-5 SYMBOLS

Pouueiiiiiiiiiinanann, Percent

i Number

) A per or (between words)
[0 IR Degree

) VOO Times

SECTION 2 - SCOPE AND CONTROL OF WORK

2-1 AWARD AND EXECUTION OF THE CONTRACT. Award and execution of the Contract shall
be as provided for in the Special Provisions, Instructions to Bidders, and Notice Inviting Bids.

The Agreement shall be signed in triplicate by the Agency and the Contractor.

Execution of the Agreement by the Contractor is a representation that the Contractor has
visited the Project Site(s), become familiar with the local conditions under which the Work is to
be performed, and has correlated personal observations with the requirements of the Contract
Documents.

The intent of the Contract Documents is to include all items necessary for the proper execution
and completion of the Work. The Bid and Contract Documents are complementary, and what is
required by any one shall be as binding as if required by all. Work not covered in the Bid and
Contract Documents will not be required unless it is consistent therewith and is reasonably
inferable therefrom as being necessary to produce the intended results. Words used in the Bid
and Contract Documents, which have a well-known technical or trade meaning are used in
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accordance with such meanings. Abbreviations and symbols listed in Sections 1-3 and 1-5 of
the Standard Specifications, together with others in general use, are applicable to the Bid and
Contract Documents.

The organization of the Specifications into sections and the arrangement of Plans shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent
of Work to be performed by any trade.

The intent of the Bid and Contract Documents is to prescribe the details for construction and
completion of the Work in accordance with the terms of the Contract. Where Bid and Contract
Documents describe portions of the Work in general terms, but not in complete detail, it is
understood that only the best general practice is to prevail and that only materials and
workmanship of the first quality are to be used.

Any discrepancies between Bid and Contract Documents and conditions of the Site, or in the
layout given by stakes, points or instructions, discovered by the Contractor shall be promptly
brought to the attention of the Agency by written notice. Work done after such discovery, until
authorized by the Agency, will be done at the Contractor’s risk.

In general, Specifications indicate qualities of materials and workmanship and Plans indicate
dimensions, locations, quantities and details of construction. Figured dimensions take
precedence over scaled measurements. Detailed Drawings and Specifications take precedence
over general Drawings and Specifications. Supplementary details and instructions, approved
revisions of later date and addenda take precedence over original documents, information and
earlier addenda. In the event of ambiguity or conflict in indicated quantity or in quality, the
greater quantity and the better quality shall govern.

The Contractor and each subcontractor shall have or obtain a valid City business license.

2-1.02. FEDERAL LOBBYING RESTRICTIONS. Section 1352, Title 31, United States Code
prohibits Federal funds from being expended by the recipient or any lower tier sub recipient of
a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal
agency or Congress in connection with the awarding of any Federal-aid contract, the making of
any Federal grant or loan, or the entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with
this Federal-aid contract, the recipient shall submit an executed certification and, if required,
submit a completed disclosure form as part of the bid documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a
Federal agency is included in the Bid book. Standard Form - LLL, “Disclosure of Lobbying
Activities,” with instructions for completion of the Standard Form is also included in the Bid
book. Signing the Bid book shall constitute signature of the Certification.
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The above referenced certification and disclosure of lobbying activities shall be included in each
subcontract and any lower-tier contracts exceeding $100,000. All disclosure forms, but not
certifications, shall be forwarded from tier to tier until received by the Engineer.
The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the
end of each calendar quarter in which there occurs any event that requires disclosure or that
materially affects the accuracy of the information contained in any disclosure form previously
filed by the Contractor, subcontractors and any lower-tier contractors. An event that materially
affects the accuracy of the information reported includes:
(1) A cumulative increase if $25,000 or more in the amount paid or expected to be paid for
influencing or attempting to influence a covered Federal action; or
(2) A change in the person(s) or individual(s) influencing or attempting to influence a
covered Federal action; or
(3) A change in the officer(s), employees(s), or Member(s) contacted to influence or
attempt to influence a covered Federal Action.

2-1.1 Review of Bid and Contract Documents. The Contractor certifies that (i) the Contractor
has carefully examined the Project Site, has taken steps to obtain all information concerning
Site conditions and is familiar with all conditions that are observable, could be known by
reasonable inference or through diligent research (including information that the Agency made
available to all bidders during the bid process, costs and physical conditions) affecting the
performance of the Work; (ii) the Contractor has carefully examined the Bid and Contract
Documents and the Bid and Contract Documents either (a) contain no significant error,
inconsistency or omission or (b) the Contractor has requested additional information and
clarification from the Agency in writing with respect to any such error, inconsistency or
omission and has received such information and clarification from the Agency; (iii) the Bid and
Contract Documents are sufficient to have enabled the Contractor to determine the cost and
duration of the Work and to enter into the Contract and the Bid and Contract Documents are
sufficient to construct the Work in accordance with all applicable laws, statutes, buildings codes
and regulations and otherwise to fulfill the Contractor’s obligations under the Contract; and
(iv) the Contractor has requested each Subcontractor to carefully examine the Project Site,
information concerning Site conditions, and Bid and Contract Documents with respect to the
portion of the Work to be performed by such Subcontractor and that each Subcontractor has
certified to the Contractor that such Subcontractor requires no additional information or
clarification to perform the portion of the Work to be performed by such Subcontractor except
as may have been requested in writing by the Contractor and to which the Agency has
responded.

The Contractor shall not be liable to the Agency for any damage relating to any errors,
inconsistencies, or omissions in the Bid and Contract Documents, except where the Contractor
recognized or should have recognized such errors, inconsistencies, or omissions and failed to
report such errors, inconsistencies or omissions to the Agency. The Contractor shall perform no
portion of the Work at any time without Bid and Contract Documents, or where required,
approved shop drawings, product data or samples for such portion of the Work.
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The quantities given in the Bid and Contract Documents are approximate only, being given as a
basis for the comparison of bids and the Agency does not, expressly or by implication, warrant
or agree that the actual quantities will correspond therewith. The Agency reserves the right to
increase or decrease the amount of any class or portion of the Work, or to omit portions of the
Work, as may be deemed necessary or advisable by the Agency.

Information and test results which the Agency made available for review were for the
convenience of bidders only and making such information and test results available is not to be
construed in any way as a waiver of this section. The Agency does not guarantee that such
information and test results are accurate and assumes no responsibility whatsoever as to their
accuracy or their interpretation.

2-1.2 Penalty for Collusion. If, at any time, it is found that the Contractor has, in presenting
any bid or bids, colluded with any other party or parties, then the Contract shall be null and
void, and the Contractor and the Contractor’s sureties shall be liable for loss or damage which
the Agency may suffer thereby, and the Agency may advertise for new bids for the Work.

2-1.3 Award of Contract. The sum of the base bid and all additive, alternate and
additive/alternate bids, if any, shall be used to compare all bids to determine the lowest bid. If
the contract is awarded it will be to the lowest responsible bidder whose proposal complies
with all the requirements prescribed and described herein for comparison purposes.

A Responsive bid is one that meets all the requirements of the advertisement and proposal. A
Responsible bidder is one who is physically organized and equipped with the financial ability to
undertake and complete the contract.

Some of the more common reasons to reject a bid as “nonresponsive” include, but are not
limited to:

e Failure to sign the bid documents were required

e Modification of a bid form

e Failure to furnish the required bid bond

e Failure to include a unit bid price for each item

e Failure to include a total amount for the bid

e Failure to submit all required bid documents

e Failure to timely submit “After Bid Documents”

e Inclusion of conditions or qualifications not provided for in the specifications

e Submittal of unbalanced bids in which the prices for some items are out of proportion to
the prices for other items of work

Some of the more common reasons to deem a bidder “not responsible” include but are not
limited to:
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e Failure to meet the qualification and licensing requirements

e Past unsatisfactory performance that may involve quality of workmanship, safety,
supervision, timeliness, false claims, compliance with contract requirements, compliance
with local, state of federal regulations

e Debarment by any governmental agency

e Failure to provide adequate proof of sufficient financial resources to execute and complete
the project considering the Contractor’s entire work load when requested

e Llack of financial strength based on, but not limited to, financial statements, available
resources, bonding capacity, or available insurance

e Failure to provide evidence of qualified personnel that will supervise the project when
requested

e Bidder submits or has a financial interested in more than one bid. However, a person, firm,
corporation or other entity that has submitted a proposal to a Bidder, or that has quoted
prices of materials to a Bidder, is not thereby disqualified from submitting a proposal or
quoting prices to other Bidders submitting a bid to the Agency. No person, firm,
corporation, or other entity may submit a proposal to a Bidder, or quote prices of materials
to a Bidder, when also submitting a prime bid for the Work.

e For being in arrears on existing contracts, history of claims, in litigation with the Agency, or
having defaulted on a previous contract

e Evidence of collusion among Bidders

Such award, if made, will be within sixty days after the opening of the proposals. All proposals
will be compared on the basis of the Engineer's Estimate of the quantities of work to be done.
The contractor shall submit to the Agency, when requested and prior to the award of the
contract, a financial statement that indicates the contractor’s ability to perform the project.

2-1.4 Execution of Contract. The Agency will mail the contract to the successful bidder. The
Contract shall be signed by the successful bidder in triplicate counterpart and returned,
together with the contract bonds and insurance certificates, within ten (10) working days from
mailing the Contract to the contractor. No contract shall be binding upon the Agency until it
has been completely executed by the contractor and the Agency.

Failure to execute a Contract and file acceptable bonds and insurance certificates as provided
herein within the time limit above is just cause for the annulment of the award and the
forfeiture of the bid security.

2-1.5 Document Ownership. Once the Contractor has received any compensation for the
Work performed, all electronic or hard copy documents, e.g., original plans, studies, sketches,
drawings, computer printouts and files, and specifications prepared in connection with or
related to the Work shall be the property of Agency. The Agency’s ownership of these
documents includes use of, reproduction or reuse of, and all incidental rights, whether or not
the item of the Work for which they were prepared has been performed.
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2-1.6 Successor's Obligations. All grants, covenants, provisions and claims, rights, powers,
privileges and abilities contained in the Contract Documents shall be read and held as made by
and with, and granted to and imposed upon, the Contractor and the Agency and their
respective heirs, executors, administrators, successors, and assigns.

2-1.7 Waiver of Legal Rights. The failure of the Agency to insist, in any one or more instances,
upon the performance of any provision of the Contract, or to exercise any right therein, shall
not be construed as a waiver or relinquishment of such provisions or rights. Any waiver of any
breach of this contract shall not be held to be a waiver of any other or subsequent breach.

Any waiver issued by the Agency of any provision of the Contract shall only be effective if issued
in writing by the Agency and shall be specific, shall apply only to the particular matter
concerned and not to other similar or dissimilar matters.

2-1.8 Requests for Information (RFI). If the work to be done is not sufficiently detailed or
explained in the Contract Documents, the Contractor shall submit in writing a request to the
Engineer for further explanations. Questions related to the Work shall be addressed to the
Engineer for the Engineer’s decision pursuant to 2-10, “AUTHORITY OF THE BOARD AND THE
ENGINEER.”

2-1.9 Headings. All section headings are for convenience only and shall not affect the
interpretation of this contract.

2-1.10 Cumulative Remedies. The duties and obligations imposed by this contract and the
rights and remedies available hereunder to the Parties hereto, and, in particular but without
limitation, the warranties, guarantees and obligations imposed upon the Contractor by this
contract and all of the rights and remedies available to Agency thereunder; are in addition to,
and are not to be construed in any way as a limitation of, any rights and remedies imposed or
available by Laws or Regulations, by special warranty or guarantee or by other provisions of the
Contract Documents.

2-1.11 Written Notice. Notices to the Contractor shall be in writing and shall be deemed to
have been fully served if delivered in person at the Project Site or Contractor’s address shown
in the agreement, or sent by registered or certified mail to the Contractor’s address shown in
the Agreement.

Notices to the Agency shall be in writing and shall be deemed to have been fully served if
delivered in person at or sent by registered or certified mail to:

Stephen Manganiello, City Engineer

City of National City
1243 National City Boulevard
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National City, California 91950

Either party may change its address for notices by delivery of written notice of the change in
conformance with this section.

2-2 ASSIGNMENT. No Contract or portion thereof may be assigned without consent of the
Board, except that the Contractor may assign money due or which will accrue to it under the
Contract. If given written notice, such assignment will be recognized by the Board to the extent
permitted by law. Any assignment of money shall be subject to all proper withholdings in favor
of the Agency and to all deductions provided for in the Contract. All money withheld, whether
assigned or not, shall be subject to being used by the Agency for completion of the Work,
should the Contractor be in default.

The Agency and the Contractor, respectively, bind themselves, their partners, successors,
assigns and legal representatives to the other party hereto and to the partners, successors,
assigns and legal representatives of such other party with respect to all covenants, agreements
and obligations contained in the Bid and Contract Documents.

2-2.1 Assignment to Awarding Body. In accordance with §7103.5(b) of the California Public
Contract Code (A.B. 3416), you and Subcontractors must conform to the following
requirements:

1. In entering into a public works contract or a subcontract to supply goods, services, or
materials pursuant to a public works contract, you or Subcontractor offer and agree to
assign to the awarding body all rights, title, and interest in and to all causes of action it may
have under §4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2
(commencing with §16700) of Part 2 of Division 7 of the Business and Professions Code)
arising from purchases of goods, services, or materials pursuant to the public works
contract or the Subcontract.

2. This assignment must be made and become effective at the time the awarding body tenders
to you, without further acknowledgment by the Parties.

2-2.2 Contractor Indebtedness. Indebtedness incurred for any cause in connection with this
work must be paid by the contractor and the Agency is hereby relieved at all times from any
indebtedness or claim other than payments under terms of the contract and the contractor will
indemnify and hold harmless the Agency and its officers and employees from any loss, demand,
damages, claims or actions arising from or in connection with said indebtedness.

2-3 SUBCONTRACTS

2-3.1 General. The Contractor agrees to bind in writing all Subcontractors and materials
suppliers to the terms of the Bid and Contract Documents.
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Contractor shall submit a copy of all listed subcontractor bids with their bid package.

Each Bidder shall comply with Chapter 4 of the Public Contract Code including Sections 4100
through 4113.

The Bidder shall set forth in the Bid, pursuant to PCC §4104:

"a) The name and location of the place of business of each subcontractor who will perform
work or labor or render service to the prime contractor in or about the construction of the
work or improvement, or a subcontractor licensed by the State of California who, under
subcontract to the prime contractor, specially fabricates and installs a portion of the work
or improvement according to detailed drawings contained in the plans and specifications, in
an amount in excess of one-half of 1 percent of the prime contractor's total bid, or, in the
case of bids or offers for the construction of streets or highways, including bridges, in excess
of one-half of 1 percent of the prime contractor's total bid or ten thousand dollars
(510,000), whichever is greater."

"b) The portion of the work which will be done by each such subcontractor under this act. The
prime contractor shall list only one subcontractor for each such portion as is defined by the
prime contractor in his or her bid."

If the Contractor fails to specify a Subcontractor, or specifies more than one Subcontractor for
the same portion of the Work to be performed under the Contract (in excess of one-half of |
percent of the Contractor's total Bid), the Contractor shall be qualified to perform that portion
itself, and shall perform that portion itself, except as otherwise provided in the Code.

Pursuant to Section 4107, no Contractor whose Bid is accepted shall substitute any person as a
Subcontractor in place of a Subcontractor listed in the Bid, except for the causes and by the
procedures established in Section 4107.5. This section provides procedures to correct a clerical
error in the listing of a Subcontractor.

Section 4110 provides that a Contractor violating any of the provisions of Chapter 4 violates the
Contract and the Board may exercise the option either to cancel the Contract or assess the
Contractor a penalty in an amount of not more than 10 percent of the subcontract involved,
after a public hearing.

Subcontractors shall be qualified, sufficiently experienced, and appropriately licensed, and
specifically qualified where required by the contract documents.

No subcontract releases the Contractor from the contract or relieves the Contractor of their
responsibility for a subcontractor's work.
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If the Contractor violates Pub Cont Code § 4100 et seq., the Agency may exercise the remedies
provided under Pub Cont Code § 4110. The Agency may refer the violation to the Contractors
State License Board as provided under Pub Cont Code § 4111.

By an appropriate written agreement, the Contractor shall require each Subcontractor, to the
extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by the
terms of the Bid and Contract Documents, and to assume toward the Contractor all the
obligations and responsibilities which the Contractor, by the Bid and Contract Documents,
assumes toward the Agency, except for the provisions of Section 7-4, Contractor’s Insurance,
Section 7-4.1, Policies, paragraphs (i), (ii), and (iii) of these General Provisions relating to the
limits of insurance coverage. The limits of insurance coverage for liability and business auto
policies required by the Contractor from each Subcontractor shall be determined by the
Contractor.

Each subcontract shall include an indemnity agreement in the form of Section 7-15,
Indemnification, in favor of the Agency and its respective employees and agents. The
Subcontractors shall name the parties described in Section 7-3.2, Endorsements, as additionally
insured, but only with respect to work done by, for, or on behalf of the named insures, in any
liability insurance policies maintained by the Subcontractors.

The Contractor -Subcontractor agreements shall preserve and protect the rights of the Agency
under the Bid and Contract Documents with respect to the Work to be performed by the
Subcontractor so that the subcontracting thereof will not prejudice such rights, and shall allow
to the Subcontractor, unless specifically provided otherwise in the Contractor -Subcontractor
agreement, the benefit of all rights, remedies and redress against the Contractor that the
Contractor, by these Documents, has against the Agency.

Where appropriate, the Contractor shall require each Subcontractor to enter into similar
agreements with their sub-Subcontractors. The Contractor shall make available to each
proposed Subcontractor, prior to the execution of the subcontract, copies of the Bid and
Contract Documents to which the Subcontractor will be bound by this Section and identify to
the Subcontractor any terms and conditions of the proposed subcontract which may be at
variance with the Bid and Contract Documents. Each Subcontractor shall similarly make copies
of such Bid and Contract Documents available to their sub-Subcontractors.

The Contractor shall be fully responsible for the acts and omissions of the Contractor’s
Subcontractors, and of persons either directly or indirectly employed by them, as the
Contractor is for the acts and omissions of persons directly employed by the Contractor.

When a portion of the Work subcontracted by the Contractor is not being performed in a
manner satisfactory to the Agency, the Agency shall notify the Contractor and shall inform the
Contractor of the deficiencies in the Subcontractor's execution of the Work. If the
Subcontractor fails to correct such deficiencies within five (5) days after Contractor’s receipt of
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notification from the Agency, the Contractor shall cause the Subcontractor to be removed
immediately from the Work.

Each Subcontractor and materials supplier shall agree in writing to be bound by and submit any
disputes under its contract for resolution in accordance with the dispute resolution provisions
set forth in the sections addressing claims for damages.

The Contractor shall require each Subcontractor and materials supplier to agree in writing to
utilize any reserve gate set aside, at the Agency’s election, for use by the Subcontractor, its
suppliers and employees, or the materials supplier.  Contractor shall require each
Subcontractor and materials supplier to agree in writing to perform its obligations under this
Contract notwithstanding the presence of pickets at the reserve gate.

Each subcontractor must have an active and valid State contractor's license with a classification
appropriate for the work to be performed (Bus & Prof Code, § 7000 et seq.).

Contractor shall not use a debarred subcontractor; a current list of debarred contractors is
available at the Department of Industrial Relations' Web site.

2-3.2 Suppliers List. The Contractor warrants that it has listed all Suppliers known to the
Contractor at the time of Award on the Agency provided forms attached to this contract. If the
Suppliers are required, that were not listed by the Contractor prior to Award, the Contractor
shall let the supply subcontract in accordance with a competitive bidding process performed at
the Contractor’s expense.

2-3.3 Subcontractor List. The listing of Subcontractors provided by the Contractor, in
compliance with the “Subletting and Subcontracting Fair Practices Act” (Public Contract Code
§§4100-4114, inclusive), shall not be modified without the prior written approval of the Agency.
If at any time after Award of the Contract the Contractor identifies a need for additional
Subcontractor services, the Contractor shall immediately request in writing the Agency’s
consent. The request shall include a justification, a description of the work, and an estimate of
the costs for the services. The Agency shall make the sole and final determination as to the
acceptance of the addition or substitution on any subcontractor.

2-3.4 Self-Performance. The Contractor shall perform, with its own organization, Contract
work amounting to at least 50 percent of the Contract Price except that any designated
"Specialty Items" may be performed by subcontract and the amount of any such "Specialty
Iltems" so performed will be deducted from the Contract Price before computing the amount
required to be performed by the Contractor with its own organization. "Specialty Items" will be
identified by the Agency in the Bid or in the Special Provisions. Where an entire item is
subcontracted, the value of work subcontracted will be based on the Contract Unit Price. When
a portion of an item is subcontracted, the value of work subcontracted will be based on the
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estimated percentage of the Contract Unit Price. This will be determined from information
submitted by the Contractor, and subject to approval by the Engineer.

The requirement for the Contractor minimum performance is waived only for contracts where
only a “B” License is required for the prime contractor.

2-3.5 Status of Subcontractors. The Contractor shall give personal attention to the fulfillment
of the Contract. The Contractor shall keep the Work under its control.

Subcontractors shall be considered employees of the Contractor, and the Contractor shall be
responsible for their work.

2-3.6 Subcontract Requirements. The Contractor shall incorporate these specifications in its
Subcontracts to the extent of the Work to be performed by such Subcontractor.

The Contractor shall obtain or require that each Subcontractor obtain insurance policies in
accordance with section 7-3, “LIABILITY INSURANCE” which shall be kept in full force and effect
during Work on this project and for the duration of this contract.

In any dispute between the Contractor and the Subcontractor the Agency shall not be made a
party to any judicial or administrative proceeding to resolve the dispute.

The Subcontractors must be qualified and sufficiently experienced. You must ensure that your
Subcontractors are appropriately licensed for the duration of the Work that is performed under
the Subcontracts. In the event the Subcontractor is not properly licensed, you must cease
payment to the Subcontractor for all work performed when the Subcontractor was not properly
licensed. You must return to the Agency any payment you made to a Subcontractor for work
performed when the Subcontractor was not licensed.

Where the Contract Documents require that a particular product be installed or applied by an
applicator approved by the manufacturer, ensure and provide evidence that the Subcontractor
or Supplier employed for such work is approved by the manufacturer.

2-4 CONTRACT BONDS. Before execution of the Contract, the Bidder shall file surety bonds
with the Agency to be approved by the Board in the amounts and for the purposes noted
below. Bonds issued by a surety who is listed in the latest version of US. Department of
Treasury Circular 570, who is authorized to issue bonds in California, and whose bonding
limitation shown in said circular is sufficient to provide bonds in the amount required by the
Contract shall be deemed to be approved unless specifically rejected by the Agency. Bonds
from all other sureties shall be accompanied by all of the documents enumerated in the Code
of Civil Procedure, Section 995.660 a). The Bidder shall pay all bond premiums, costs, and
incidentals.
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Each bond shall incorporate, by reference, the Contract and be signed by both the Bidder and
the Surety. The signature of the authorized agent of the Surety shall be notarized.

The Bidder shall provide two (2) good and sufficient surety bonds. The "Payment Bond"
(Material and Labor Bond) shall be for not less than 100 percent of the Contract Price, to satisfy
claims of material suppliers and mechanics and laborers employed by it on the Work. The bond
shall be maintained by the Contractor in full force and effect until the performance of the
Contract is accepted by the Agency and until all claims for materials and labor are paid, and
shall otherwise comply with the Civil Code.

The "Performance Bond" shall be for 100 percent of the Contract Price to guaranty faithful
performance of all work, within the time prescribed, in a manner satisfactory to the Agency,
and that all materials and workmanship will be free from original or developed defects. The
bond must remain in effect until the end of all warranty periods set forth in the Contract
Documents.

Should any bond become insufficient, the Contractor shall renew the bond within 10 days after
receiving notice from the Agency.

Should any surety at any time be unsatisfactory to the Agency, notice to that effect will be
given to the Contractor. No further payments shall be deemed due or will be made under the
Contract until a new surety qualifies and is accepted by the Agency.

Changes in the Work or extensions of time, made pursuant to the Contract, shall in no way
release the Contractor or the Surety from its obligations. As a condition of providing a bond for
this project the Surety waives any notice requirements of such changes in work or extensions of
time.

Before execution of the Contract by the Agency, the Bidder shall file with the Agency surety
bonds satisfactory to the Agency in the amounts and for the purposes noted below. Bonds shall
be duly executed by a responsible corporate Surety, authorized to issue such bonds in the State
of California and have assets that exceed its liabilities in an amount equal to, or in excess of, the
amount of the bond. The Bidder shall pay all bond premiums, costs, and incidentals.

Each bond shall be on the forms provided and be signed by both the Bidder and Surety and the
signature of the authorized agent of the Surety shall be notarized.

The Bidder shall provide two good and sufficient surety bonds:
The Performance Bond shall be for one hundred percent (100%) of the Contract Price to
guarantee faithful performance of all Work, within the time prescribed, in a manner satisfactory

to the Agency, and that all materials and workmanship will be free from original or developed
defects.
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The Payment Bond shall be for not less than one hundred percent (100%) of the Contract Price,
to satisfy claims of material suppliers and of mechanics and laborers employed by it on the
Work. The bond shall be maintained by the Contractor in full force and effect until the Work is
accepted by The Agency, and until all claims for materials and labor are paid, and shall
otherwise comply with the Civil Code.

Should any bond become insufficient, the Contractor shall renew the bond within ten (10) days
after receiving notice from the Agency.

Should any Surety at any time be unsatisfactory to the Board, notice will be given the
Contractor to that effect. No further payments shall be deemed due or will be made under the
Contract until a new Surety shall qualify and be accepted by the Board.

Changes in the Work, or extension of time, made pursuant to the Contract, shall in no way
release the Contractor or Surety from its obligations. Notice of such changes or extensions shall
be waived by the Surety.

2-5 PLANS AND SPECIFICATIONS

2-5.1 General. The Contractor shall keep at the Work site a copy of the Plans and
Specifications and will provide the Engineer with access at all times.

The Plans, Specifications, Contract Documents, reference materials, codes and regulations shall
govern the Work. The Contract Documents are intended to be complementary and cooperative.
Anything specified in the Specifications and not shown on the Plans, or shown on the Plans and
not specified in the Specifications, shall be as though shown on or specified in both.

The Plans shall be supplemented by such working drawings and shop drawings as are necessary
to adequately control the Work.

The Contractor shall, upon discovering any error or omission in the Plans or Specifications,
immediately call it to the attention of the Engineer. If the Contractor fails to inform the
Engineer in writing of any error or omission any costs incurred by the contractor or additional
future costs resulting from the Contractor’s action or inaction shall be borne solely by the
Contractor and there shall be no costs to the Agency.

2-5.2 Precedence of Contract Documents. If there is a conflict between any of the Contract
Documents, the documents highest in precedence shall control. A conflict is where one item is
shown differently in two locations and both indications of the item cannot be constructed or
produced. An omission of an item in one area of the plans or specifications but shown in
another is not a conflict but shall be considered included in all. The precedence shall be as
follows:
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1) Permits of other agencies as may be required by law.

2) California Building, Mechanical, Electrical and Plumbing codes

3) Change Orders and Supplemental Agreements; whichever occurs last.

4) Contract/Agreement

5) Addenda

6) Bid Schedule

7) Project Special Provisions

8) Project Plans

9) Agency Standard Drawings

10) Utility Standard Drawings

11) Regional Standard Drawings

12) Regional Supplement

13) “Greenbook” Standard Specifications for Public Works Construction

14) Reference Specifications/Standards. (If a referenced specification or standard other than
other than those listed above is directly called out to control a particular item of work, it
shall assume the same position in the order or precedence as the project plans and
specifications.)

Detail drawings shall take precedence over general drawings.

Other controlling drawings and codes:

STANDARD SPECIFICATIONS/CODES are the most current edition (unless stated otherwise) at

w

the time of bidding.

Standard Specifications for Public Works Construction (Greenbook) and all Regional
Supplements (2015 edition).

Manual for Uniform Traffic Control Devices for the State of California.

State of California Mechanical, Electrical and Plumbing Codes.

All local utilities’ standards, regulations and codes.

STANDARD DRAWINGS are the most current at the time of bidding.

Pwn PR

Agency’s Standard Drawings and supplements.

State of California Building, Mechanical, Electrical and Plumbing Codes related drawings.
All local utilities’ standard drawings.

State and Federal Standard Drawings.

2-5.3 Submittals

2-5.3.1 General. Anything required to be provided by the Contractor to the Agency for review,
acceptance or approval is a submittal. Submittals shall be provided, at the Contractor's
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expense as required by the Contract Documents, or when requested by the Engineer when
needed to ensure consistency, quality, function, conformance, durability, compatibility or any
other reason deemed necessary by the Engineer. The Agency shall provide an initial submittal
review and one re-review for each resubmittal. The cost of all additional re-reviews for each
submittal shall be paid for by the Contractor. The Agency may deduct the costs of the
additional re-reviews from any monies owed to the Contractor.

Materials shall not be furnished or fabricated, or shall any work for which submittals are
required be performed, before the required submittals have been reviewed and accepted with
exception by the Engineer. Review or acceptance of the submittals by the Engineer shall not
relieve the Contractor from responsibility for errors, omissions, or deviations from the Contract
Documents, unless such deviations were specifically called to the attention of the Engineer in
the letter of transmittal and on the submittal. The Contractor shall be responsible for the
correctness of the submittals. Work or materials that are incorporated into the work that differ
from those required in the Contract Documents that were not approved with such proper
written notice from Contractor shall be removed and replaced with the specified item at the
Contractor’s expense.

The Contractor shall allow a minimum of 20 working days for review of submittals unless
otherwise specified in the Special Provisions. A letter of transmittal shall accompany each
submittal. The Agency is not obligated to return the submittal in 20 working days if the
Contractor has delayed its submittals, delivered too many submittals at once, has, in the
Agency’s opinion, too many errors or deficiencies, or when changed conditions arise as to any
particular submittal. The Contractor shall notify the Agency in writing of any submittals that are
urgent or become critical to the schedule with the desired return date.

Prior to the start of work the Contractor shall prepare in Microsoft Excel and deliver to the
Engineer a log of submittals that indicates all required submittals, and for each:

a) Estimated deliver date of the submittal.
b) Last day submittal can be delivered to keep the project schedule (factor in response time
and resubmittal/response time).

Unless otherwise stated in the Contract Documents, the Contractor shall deliver via email all
submittals in pdf format to the Project Manager. Such submittals shall be returned via email in
pdf format.

Each submittal shall be consecutively numbered (eg. 1.0, 2.0, 3.0, etc.). Resubmittals shall be
labeled with the original submittal number followed by an ascending decimal designation (e.g.
The label ‘4.1’ would indicate the first resubmittal for submittal number 4). Each sheet of each
submittal shall be consecutively numbered. Each set of shop drawings and submittals shall be
accompanied by a letter of transmittal on the Contractor’s letterhead. The Letter of transmittal
shall contain the following:
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1. Project title and Agency CIP number.

2. Number of complete sets.

3. Contractor’s certification statement.

4. Specification section number(s) pertaining to material submitted for review.

5. Submittal number (Submittal numbers shall be consecutive including subsequent submittals
for the same materials).

6. Table of Contents describing the contents of the submittal.

7. Identification of deviations from the contract documents.

The Contractor shall subscribe to and shall place the following certification on all submittals:
"I hereby certify that the (equipment, material) shown and marked in this submittal is that
proposed to be incorporated into this Project, is in compliance with the Contract Documents,

can be installed in the allocated spaces, and is submitted for approval.”

By: Title:

Date:

Company Name:

2-5.3.2 Working Drawings. Working Drawings shall be of a size and scale to clearly show all
necessary details. The Contractor shall confirm the scale of the drawings with the Engineer
prior to preparation and submittal.

Six copies and one reproducible shall be submitted. If no revisions are required, 3 of the copies
will be returned to the Contractor. If revisions are required, the Engineer will return one copy
along with the reproducible for resubmission. Upon acceptance, the Engineer will return 2 of
the copies to the Contractor and retain the remaining copies and the reproducible.

Working Drawings are required in the subsections shown in Table 2-5.3.2 (A):

TABLE 2-5.3.2 (A)

Subsection
Item | No. Title Subject
1 7-8.5.2 Sanitary Sewers Sewage Bypass and Plumbing
2 7-8.6.3 Water Pollution Control Storm Water Pollution Prevention Plan
3 7-8.6.4 Work Pollution Control Dewatering Plan
4 7-10.2.2 Work Area Traffic Control Traffic Control Plan
5 7-10.4.2.2 Safety Shoring Plan
6 300-3.2 Cofferdams Structure Excavation & Backfill
7 303-1.6.1 General Falsework
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8 303-1.7.1 General Placing Reinforcement

9 303-3.1 General Prestressed Concrete Construction

10 304-1.1.2 Falsework Plans Structural Steel

11 306-2.1 General Jacking Operations

12 306-3.1 General Tunneling Operations

13 306-3.4 Tunnel Supports Tunneling Operations

14 306-6 Ren_w_o.dellng Existing Sewer Polyethylene Liner Installation
Facilities

15 306-8 Microtunneling Microtunneling Operations

Working Drawings listed above as Items 4, 5, 6, 7, 9, 10, 12, 13 and 14 shall be prepared by a
Civil or Structural Engineer registered by the State of California.

2-5.3.3 Shop Drawings. Contractor agrees that Shop Drawing Submittals processed by the
Engineer are not Change Orders. The purpose of Shop Drawing Submittals by the Contractor is
to demonstrate to the Engineer that the Contractor understands the design concept, that he
demonstrates his understanding by indicating which equipment and material he intends to
furnish and install, and by detailing the fabrication and installation methods he intends to use.

Shop Drawings are required in the subsections shown in Table 2-5.3.3 (A):

TABLE 2-5.3.3 (A)

Item | Subsection | Title Subject

No.
1 207-2.5 Joints Reinforced Concrete Pipe
2 207-8.4 Joints Vitrified Clay Pipe
3 207-10.2.1 | Joints Vitrified Clay Pipe
4 304-1.1.1 Shop Drawings Structural Steel
5 304-1.1.2 Falsework Plans Structural Steel
6 304-2.1 General Metal Hand Railings
7 307-1 General Shop Drawings

Shop drawings shall include complete fabrication, assembly, foundation, and installation
drawings for the complete assembly of the system with all components, equipment, and parts,
each with an assigned number corresponding to the system manufacturer's parts list. Shop
drawings shall also show construction details for each component and piece of equipment.

When submitted for the Engineer's review, Shop Drawings shall bear the Contractor's
certification that the Contractor has reviewed, checked, and approved the Shop Drawings and

that they are in conformance with the requirements of the Contract Documents.

2-5.3.4 Supporting Information. Supporting information is information and documentation
required by these Contract Documents for the purposes of administration of the Contract,
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analysis for verification of conformance with the Specifications, the operation and maintenance
of a manufactured product or system to be constructed as part of the Work, and other
information as may be required by the Engineer. Review and comments on all submittals is for
the benefit of the Agency only and does not relieve the Contractor of their primary
responsibility to provide materials and construct the project in conformance with the Contract
Documents, applicable permits and laws. Electronic pdf. copies of the supporting information
shall be submitted to the Engineer prior to the start of the Work unless otherwise specified in
the Contract Document or directed by the Engineer. Submittals shall be electronically stamped
and returned via email to the Contractor. Supporting information shall consist of the following
and is required at the pre-construction meeting unless otherwise specified in the Special
Provisions or allowed by the Engineer.

The following submittals are required prior to the start of work:
1. 24-hour emergency contact information
2. Name and contact information of the company contact and superintendent who is

authorized to legally bind the Contractor

List of all subcontractors regardless of percentage of work to be performed

Construction schedule

Public notifications

Digital photo documentation of the project site and adjacent areas

Corner Recorders of all survey monuments tie-out in or near the work area (if surveying

is to be provided by the Contractor)

Specifications and certifications for each material or item to be used on the project

List of all equipment to be employed on the project

10. Traffic control plans

11. Certified payroll documents (set up documents)

12. lliness and Injury Prevention Program Plan

13. Certificates of Compliance for materials and equipment to be used

14. Schedule of Values for all lump sum bid items

15. All permits and contractor licenses

16. Business licenses

17. Confined Space Entry Program and Shoring Plan, (if required)

18. Sewer Spill Prevention Plan, (if required)

19. Cut sheet/shop drawings, manufacturer’s brochures, technical bulletins and reports,
specifications, diagrams for all products to be used on the project

20. Plans, schematics, drawings and engineering calculations as required per the contract
documents and/or permitting

21. SWPPP (if required)

22. Controller cabinet wiring diagrams (if any)

23. Data, including, but not limited to, catalog sheets, manufacturer's brochures, technical
bulletins, specifications, diagrams, product samples, and other information necessary to
describe a system, product or item. This information is required for irrigation systems,

Nousw
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street lighting systems, and traffic signals, and may also be required for any product,
manufactured item, or system

24. Other submittals as described herein, referenced or described in referenced materials,
or as requested by the Engineer.

25. Sample company invoice for conformance with Agency requirements.

If the Contractor cannot bring any of the items listed above to the pre-construction meeting
he/she must request and receive prior written approval by the Engineer for the preconstruction
meeting to be held. Failure by the Contractor to bring all of the required items listed above to
the preconstruction or failure to bring any listed item in the form and detail required will result
in the immediate adjournment of the meeting and the Contractor will not be authorized to
begin the work. The Agency will issue a special Notice to Cure Default with an itemized list of
deficient or missing submittals.

The next preconstruction meeting will be reset for no later than 10 working days from the
original meeting. If the Contractor does not attend the meeting or if the Contractor fails to
show up with any of the required items listed above in the form and detail required, or fails to
obtain prior written approval from the Engineer for any missing or delayed submittals the
meeting will immediately be adjourned and the Contractor shall be held in default.

The following submittals are required during the work:
1. Superintendent’s daily report, which shall include:

a. Name, work classification and hours of each worker
b. Equipment make and model and character of use (use or idle hours)
c. Work accomplished

Certificates of compliance for products delivered
Incident reports
Photo documentation
Schedule updates
Material tickets
Product samples and mock-ups
Certified payroll documents
. Interim as-built drawings
10. Other submittals as described herein, referenced or described in referenced materials,
or as requested by the Engineer

©oONODUAWN

The following submittals are required at the completion of work:
1. Notice that work is complete

Warranties/Guarantees

User Manuals

As-built plans

Close-out documents from Appendix 3

e wn
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6. Other submittals as described herein, referenced or described in referenced materials,
or as requested by the Engineer

2-5.4 Record Drawings (Red-line As-built drawings). Accurate and legible records shall be kept
on a set of contract drawings of all changes of work, which occur during construction. The
contractor shall record the exact location by dimension, and exact depth, by elevation, of all
underground lines, valves, plugged tees, capped ends, and all other underground facilities. The
Contractor shall record, by dimension and/or scale drawings, all wiring, conduits and pull boxes
as actually installed. All information necessary to maintain and/or service any concealed work
shall be noted on these record drawings. Such records shall be kept up to date with all entries
checked by the Engineer before the work is buried or covered up. Upon completion of the
work (but prior to acceptance of the work), Contractor shall deliver to the Agency two sets of
complete "As Built" record drawings.

Depending upon the length of the Contract and the complexity of the project, the Engineer
reserves the right to request interim prints of the "As-Builts" record drawing when the
Contractor submits periodic application for payment in order to verify the accuracy and
timeliness of recording the actual construction conditions. If the Contractor's "As Built"
documentation is not satisfactory to the Engineer, this deficiency may be cause to delay
approval of the periodic or final payment applications until the deficiencies are satisfactorily
resolved.

If the Contractor fails to keep adequate As-Built Drawings the Engineer may take any and all
measures necessary to create proper and acceptable As-Built drawings through any means the
Engineer deems appropriate including hiring a qualified third party. All costs incurred by the
Agency to develop and produce As-Built drawings shall be deducted from amounts due to the
Contractor.

See additional requirements within the Contract Documents (if any).

2-5.4.1 Payment. Payment for all costs associated with the keeping and processing of As-Builts
shall be included in the line item for “As-Builts”. If there is no line item for “As-Builts” then all
said costs shall be included in the various line items of work.

2-6  WORK TO BE DONE. The work to be performed under this Contract shall consist of
furnishing all plant, tools, equipment, materials, supplies and manufactured articles, and for
furnishing all transportation, services, including fuel, power and water and essential
communications, and the performance of all labor, work or other operations required for the
fulfillment of the Contract, in strict accordance with the specifications, schedules and drawings,
all of which are made a part hereof, and including such detailed sketches as may be furnished
by the Engineer from time to time during the construction in explanation of said drawings.
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The work shall be complete, and all work material and services not expressly called for in the
specifications, or not shown on the drawings which may be necessary for complete and proper
construction to carry out the Contract in good faith, shall be performed, furnished and installed
by the Contractor at no additional cost to the Agency.

2-7 SUBSURFACE DATA. The Agency does not represent that the referenced documents show
or indicate all the conditions that will be encountered in performing the Work. The Agency
represents only that the reports of explorations and tests show the conditions encountered at
the particular locations and at the particular times they were obtained. The Bidders and other
users of the data are cautioned that interpretations and conclusions contained in the
documents were formulated for design purposes only and were based on work performed in
such a way as to expressly provide information required for design.

All soil and test hole data, ground water elevations, and soil analyses shown on the Plans or
included in the Special Provisions apply only at the location of the test holes and to the depths
indicated. Soil test reports, if any, are available for inspection at the office of the Engineer.
Additional subsurface exploration may be performed by the Contractor at their expense and
upon approval by the Agency.

The indicated groundwater elevation is that which existed on the date specified in the data. It is
the Contractor's responsibility to determine and allow for the groundwater elevation on the
date the Work is performed. The Contractor shall assume that there will be a difference in
groundwater elevations between what is shown in soil boring logs and what is actually
encountered during construction will not be considered as a basis for Extra Work per 3-3.

2-8 RIGHT-OF-WAY. Rights-of-way, easements, or rights-of-entry for the Work will be provided
by the Agency. Unless otherwise specified in the Special Provisions, the Contractor shall make
arrangements, pay for, and assume all responsibility for acquiring, using, and disposing of
additional work areas and facilities temporarily required. The Contractor shall indemnify and
hold the Agency harmless from all claims for damages caused by such actions.

The Contractor shall confine operations to the areas shown unless special arrangements are
otherwise made with individual property owners. The Contractor shall obtain a written release
from the property owner and provide a copy of said release to the Agency for any special
arrangements made with property owners prior to any action relating to the special
arrangement is taken by the Contractor. Furthermore, the Contractor shall conduct operations
in accordance with any other provisions and shall observe any restrictions contained in these
Special Provisions or as directed by the Engineer concerning work on private property.

2-9 SURVEYING. The Contractor shall provide all surveying required for the project through a

California licensed Land Surveyor or registered Civil Engineer authorized to practice land
surveying, i.e. C 33965 or lower.
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2-9.1 Permanent Survey Markers. The Contractor must notify the Engineer at least 7 days
before starting the Work to coordinate for the preservation of survey monuments, and
benchmarks. The City shall provide monument tie-out, corner records and reset for all
monuments identified by the Engineer as possible to be disturbed by construction activities.
The Engineer’s surveyor shall identify all such monuments in the field by mark-out. It is the
responsibility of the Contractor to ensure that all monuments encountered during construction
are properly tie-out and marked prior to disturbing any monument. <<<or>>> The Contractor
through its Licensed Land Surveyor will, at its cost and in accordance with Business and
Professions Code Section 8771, file a Corner Record or a Record of Survey referencing survey
monuments subject to disturbance in the Office of the County Surveyor. The recording will take
place twice i.e., prior to the start of construction and prior to the Completion. The corner
records documenting the tie out of the survey monuments shall be delivered to the Engineer
prior to the commencement of work.

1. The Contactor shall not disturb or permanently cover survey monuments or benchmarks
without the consent of the Engineer or the. The Contractor shall bear the expense of
uncovering and replacing any that may be disturbed or covered without permission.

2. When a change is made in the finished elevation of the pavement of any roadway in which a
street survey monument is located, adjust the monument cover to the new grade within 7
days of finished paving unless otherwise specified in the Special Provisions. If a referenced
monument is unable to be reset in its original location due to improvements, establish the
reset monument in a location approved by the Engineer.

3. Replacing and establishing survey monuments and benchmarks must be done only under
the direction of the Engineer by a Licensed Land Surveyor or a Registered Civil Engineer
authorized to practice land surveying within the State of California.

2-9.2 Survey Service. The Contractor shall hire a California licensed Land Surveyor to takes will
be set and stationed by the Engineer for curbs, headers, sewers, storm drains, structures, and
rough grade. A corresponding cut or fill to finished grade (or flowline) will be indicated on a
grade sheet.

When a change is made in the finished elevation of the pavement of any roadway in which a
permanent survey monument is located, the Contractor shall adjust the monument cover to
the new grade within 7 days of finished paving unless otherwise specified in the Special
Provisions.

The Contractor shall submit a proposed construction surveying plan that indicates the type,
frequency and location of all types of construction staking the Contractor intends to use. This
proposed construction surveying plan will be reviewed by the Engineer for approval. The
Contractor must have an approved construction surveying plan prior to staking the project.
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2-9.3 Private Engineers. Surveying by private engineers on the Work shall conform to the
quality and practice required by the Engineer.

2-9.4 Line and Grade. All work shall conform to the lines, elevations, and grades shown on the
Plans.

Three consecutive points set on the same slope shall be used together so that any variation
from a straight grade can be detected. Any such variation shall be reported to the Engineer. In
the absence of such report, the Contractor shall be responsible for any error in the grade of the
Work.

Grades for underground conduits will be set at the surface of the ground. The Contractor shall
transfer them to the bottom of the trench.

Finished surfaces in all cases shall conform to the lines, grades, cross-sections and dimensions
shown on the approved Bid and Contract Documents. Deviations from the approved
documents and working drawings shall in all cases be determined and authorized in writing by
the Agency.

2-9.5 Payment. All costs associated with work required for surveying and related work as
required in the Contract Documents and California law shall be included in the lump sum item
“Surveying”. If there is no such line item all costs associated with this work shall be included in
the various line items of work that require surveying and there shall be no additional costs to
the Agency.

2-10 AUTHORITY OF THE BOARD AND THE ENGINEER. The Board has the final authority in all
matters affecting the Work. Within the scope of the Contract, the Engineer has the authority
to enforce compliance with the Contract Documents. The Contractor shall promptly comply
with instructions from the Engineer.

The decision of the Engineer is final and binding on all questions relating to:

a) quantities;

b) acceptability of material, equipment, or work;

c) execution, progress or sequence of work; and

d) interpretation of the Plans, Specifications, or other Contract Documents.

e) Any other areas specifically identified in the Contract Documents or under the law.

Compliance with instructions from the Engineer shall be a condition precedent to any payment
under the Contract, unless otherwise ordered by the Board.

2-11 INSPECTION. The Work is subject to inspection and approval by the Engineer. The

Contractor shall notify the Engineer before noon of the working day before inspection is
required. Work shall be done only in the presence of the Engineer, unless otherwise approved.
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Any work done without proper inspection will be subject to rejection. The Engineer and any
authorized representatives shall at all times have access to the Work during its construction at
shops and yards and while in storage, as well as to the Work site. The Contractor shall provide
every reasonable facility for ascertaining that the materials and workmanship are in accordance
with these Specifications. Inspection of the Work shall not relieve the Contractor of the
obligation to fulfill all conditions of the Contract.

The inspection of the work shall not relieve the Contractor of any of his obligations to fulfill the
Contract as prescribed. Defective or non-compliant work, unsuitable material(s) and equipment
may be rejected notwithstanding and regardless of the fact that such defective or non-
compliant work, unsuitable materials and equipment may or may not have been previously
inspected by the Agency's Representative or that payment therefore has been included in an
estimate for payment. Any defective or non-compliant work, unsuitable material(s) and
equipment shall be replaced immediately to original contract specifications and any other
improvements damaged as a results such replacement shall be repaired to as good or better
condition. All such work shall be done at the contractor’s expense and there shall be no costs
to the Agency.

All costs of inspection and testing performed during overtime work by the Contractor, which is
allowed solely for the convenience of the Contractor shall be borne by the Contractor. The
Agency shall have the authority to deduct the cost of all such inspection and testing from any
partial payments otherwise due to the Contractor. The value of services rendered for these
purposes shall be at full cost recovery rates.

2-11.1 Inspection by Other Agencies and Utilities. Whenever any part of the Work to be
performed is under the jurisdiction or control or is to be paid for, in whole or in part, by another
public subdivision, entity, jurisdiction or utility company such Work shall be subject to
inspection and approval by the proper officials of such entities or jurisdictions and it must pass
inspection, in addition to Agency inspection, and such other inspections as may be otherwise
provided for in the Bid and Contract Documents.

The Contractor shall schedule separate preconstruction meetings for each agency or utility
prior to commencing work within their jurisdiction.

The Contractor is solely responsible for requesting and coordinating such inspections.

2-12 SPECIAL NOTICES. When specified in the Specifications or directed by the Engineer, any
notice required to be served in accordance with this subsection shall be in writing, dated, and
signed by the Contractor or the Engineer. Such notices shall be served by any of the following

methods:

a) Personal delivery with proof of delivery, which may be made by declaration under penalty
of perjury by any person over the age of 18 years. The proof of delivery shall show that
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delivery was performed in accordance with these provisions. Service shall be effective on
the date of delivery. Notices given to the Contractor by personal delivery may be made to
the Contractor's authorized representative at the Work site; or

b) Certified mail addressed to the mailing address of the recipient postage prepaid; return
receipt requested. Service shall be effective on the date of the receipt of the mailing.

Simultaneously, the Agency may send the same notice by regular mail. If a notice that is sent
by certified mail is returned unsigned, then delivery shall be effective pursuant to regular mail,
provided the notice that was sent by regular mail is not returned.

The delivery of any notice, instruction, claim, protest or other written communications
personally to the Contractor or his Superintendent, to the Engineer or to the Agency shall
constitute service thereof upon the Contractor, the Engineer or to the Agency, respectively.

The depositing in a post-paid wrapper directed to the official address of the Contractor, the
Engineer or the Agency in any post office mail box regularly maintained by the post office, or
any notice, instruction, claim protest or other written communication, shall be deemed
sufficient service thereof upon the Contractor, the Engineer or the Agency, respectively, and
the date of service shall be the day following the date of such mailing.

The official address of the Contractor shall be the address given in the accepted Proposal, or
such other address as the Contractor may subsequently designate in writing to the Engineer
and to. The official address of the Engineer is:

Stephen Manganiello, Director of Public Works/City Engineer
City of National City

1243 National City Blvd.

National City, CA 91950

or such other address as the Engineer may subsequently designate in writing to the Contractor.
2-13 SITE ACTIVITIES BY THE AGENCY OR SEPARATE CONTRACTORS

2-13.1 Agency's Right to Award Separate Contracts. The Agency reserves the right to perform
work or operations outside the scope of Work of this contract related to the Project with
separate contractors. If Work to be performed by another party was not noted in this contract,
the Agency will give written notice to the Contractor 10 Working Days prior to the start of any
work. If the Contractor determines that the work being performed by others may interfere
with, or cause damages to Work being performed by the Contractor, the Contractor shall notify
the Agency in writing within 3 Working Days of the Agency’s notice.

2-13.2 Integration of the Work with Separate Contractors. If specified in the Contract
Documents, the Contractor shall prepare a plan in order to integrate the work performed by
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Separate Contractors with the performance of the Work, and shall submit such plan to the
Agency for approval. The plan shall be fair and reasonable for the Contractor and the Separate
Contractors, and the Contractor shall work with the Separate Contractors to reach agreement
on such plan. The Contractor shall arrange the performance of the Work so that the Work and
the work of the Separate Contractors are, to the extent applicable, properly integrated, jointed
in an acceptable manner, and performed in the proper sequence so that any disruption or
damage to the Work or to any work of Separate Contractors is avoided.

The cost of coordinating traffic control and attending project coordination meeting shall be
included in the various line items of work and there shall be no further costs to the Agency.

If part of your work depends on proper execution or results upon construction or operations a
separate contractor, prior to proceeding with that portion of the Work, promptly report to the
separate contractor and the Engineer apparent discrepancies or defects in such other
construction that would render it unsuitable for proper execution and results by you. Use good
faith efforts to resolve any such discrepancies or defects or any related disagreements. Your
failure to report constitutes your acceptance of the work of separate contractors as fit, proper,
and coordinated with the Work.

SECTION 3 - CHANGES IN WORK
3-1 CHANGES REQUESTED BY THE CONTRACTOR

3-1.1 General. Changes in the Plans and Specifications, requested in writing by the Contractor,
which do not materially affect the Work and which are not detrimental to the Work or to the
interests of the Agency, may be granted by the Engineer. Nothing herein shall be construed as
granting a right to the Contractor to demand acceptance of such changes.

3-1.2 Payment for Changes Requested by the Contractor. If such changes are granted, they
shall be made at a reduction in cost or no additional cost to the Agency.

3-2 CHANGES INITIATED BY THE AGENCY

3-2.1 General. The Agency may change the Plans, Specifications, character of the work, or
guantity of work provided the total arithmetic dollar value of all such changes, both additive
and deductive, does not exceed 25 percent of the Contract Price. Should it become necessary
to exceed this limitation, the change shall be by written Supplemental Agreement between the
Contractor and Agency, unless both parties agree to proceed with the change by Change Order.

Change Orders shall be in writing and state the dollar value of the change or establish the

method of payment, any adjustment in the Contract time of completion, and when negotiated
prices are involved, shall provide for the Contractor's signature indicating acceptance.
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3-2.2 Contract Unit Prices

3-2.2.1 General. If a change is ordered in an item of work covered by a Contract Unit Price,
and such change does not involve a substantial change in character of the work from that
shown on the Plans or specified in the Specifications, then an adjustment in payment will be
made. This adjustment will be based upon the increase or decrease in quantity and the
Contract Unit Price.

If the actual quantity of an item of work covered by a Contract Unit Price and constructed in
conformance with the Plans and Specifications varies from the Bid quantity by 25 percent or
less, payment will be made at the Contract Unit Price. If the actual quantity of said item of work
varies from the Bid quantity by more than 25 percent, payment will be made per 3-2.2.2 or 3-
2.2.3 as appropriate.

If a change is ordered in an item of work covered by a Contract Unit Price, and such change
does involve a substantial change in the character of the work from that shown on the Plans or
specified in the Specifications, an adjustment in payment will be made per 3-2.4.

3-2.2.2 Increases of More Than 25 Percent. Should the actual quantity of an item of work
covered by a Contract Unit Price and constructed in conformance with the Plans and
Specifications, exceed the Bid quantity by more than 25 percent, payment for the quantity in
excess of 125 percent of the Bid quantity will be made on the basis of an adjustment in the
Contract Unit Price mutually agreed to by the Contractor and the Agency, or at the option of
the Engineer, on the basis of Extra Work per 3 -3.

The Extra Work per 3-3, basis of payment, shall not include fixed costs. Fixed costs shall be
deemed to have been recovered by the Contractor through payment for 125 percent of the Bid
guantity at the Contract Unit Price.

3-2.2.3 Decreases of More Than 25 Percent. Should the actual quantity of an item of work
covered by a Contract Unit Price, and constructed in conformance with the Plans and
Specifications, be less than 75 percent of the Bid quantity, an adjustment in payment will not be
made unless so requested in writing by the Contractor. If the Contractor so requests, payment
will be made on the basis of an adjustment in the Contract Unit Price mutually agreed to by the
Contractor and the Agency, or at the option of the Engineer, on the basis of Extra Work per 3-3;
however, in no case will payment be less than would be made for the actual quantity at the
Contract Unit Price nor more than would be made for 75 percent of the Bid quantity at the
Contract Unit Price.

3-2.3 Stipulated Unit Prices. Stipulated Unit Prices may be used for the adjustment of Contract
changes when so specified in the Special Provisions.

49



<PROJECT NAME>
CIP No. <CIP No>

3-2.4 Payment for Overtime Work. Except as otherwise provided in this Section, the
Contractor shall not receive additional compensation for overtime work; i.e., work in excess of
eight (8) hours in any one calendar day or forty (40) hours in any one calendar week, even
though such overtime work may be required under emergency conditions and may be ordered
by the Engineer in writing. Additional compensation will be paid to the Contractor for overtime
work only in the event extra work is ordered by the Engineer and the change order specifically
authorizes the use of overtime work and then, only to such extent as previously approved by
the Engineer.

3-2.5 Failure to Agree on Prices. If mutual agreement cannot be reached, the Engineer may
direct the Contractor to proceed on the basis of Extra Work per 3-3, except as otherwise
specified in 3-2.2.2 and 3-2.2.3.

3-2.6 Eliminated Items. Should any Bid item be eliminated in its entirety, payment will be
made to the Contractor for its actual costs incurred in connection with the eliminated item
prior to notification in writing from the Engineer so stating its elimination.

If material conforming to the Plans and Specifications is ordered by the Contractor for use in
the eliminated item prior to the date of notification of elimination by the Engineer, and if the
order for that material can not be canceled, payment will be made to the Contractor for the
actual cost of the material.

In this case, the material shall become the property of the Agency. Payment will be made to the
Contractor for its actual costs for any further handling. If the material is returnable, the material
shall be returned and payment will be made to the Contractor for the actual cost of charges
made by the supplier for returning the material and for handling by the Contractor.

Actual costs, as used herein, shall be computed on the basis of Extra Work per 3 -3.

3-3 EXTRA WORK

3-3.1 General. The Contractor, in providing the services set forth herein, shall not perform
work in excess of the project without the written permission of the Agency or its designated
representative. All requests for extra work shall be by written change order submitted to the
Agency and approved in writing prior to the commencement of the work.

3-3.2 Payment

3-3.2.1 Basis for Establishing Costs

3-3.2.2 Labor. The cost of labor shall be the actual cost for wages of workers performing the

Extra Work at the time the Extra Work is done, plus employer payments of payroll taxes,
workers compensation insurance, liability insurance, health and welfare, pension, vacation,
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apprenticeship funds, and other direct costs, resulting from Federal, State, or local laws, as well
as assessments or benefits required by lawful collective bargaining agreements.

The use of a labor classifications which would increase the Extra Work cost will not be
permitted unless the Contractor establishes the necessity for such additional costs. Labor costs
for equipment operators and helpers shall be reported only when such costs are not included in
the invoice for equipment rental. The labor cost for foremen shall be proportioned to all of
their assigned work and only that applicable to the Extra Work will be paid. Non-direct labor
costs, including superintendence, shall be considered part of the markup specified herein.

3-3.2.3 Materials. The cost of materials reported shall be at invoice or lowest current price at
which such materials are locally available and delivered to the Work site in the quantities
involved, plus sales tax, freight, and delivery.

The Agency reserves the right to approve materials and sources of supply, or to supply
materials to the Contractor if necessary for the progress of the Work. No markup shall be
applied to any material provided by the Agency.

3-3.2.4 Tool and Equipment Rental. No payment will be made for the use of tools that have a
replacement value of $200 or less.

Regardless of ownership, the rates to be used in determining equipment rental costs shall be
the rates indicated in the California Department of Transportation publication entitled "Labor
Surcharge and Equipment Rates" current edition at the time the Extra Work is performed.

The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools,
necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance,
and all incidentals. Necessary loading and transportation costs for equipment used on the Extra
Work shall be included.

If equipment is used intermittently and, when not in use, could be returned to its rental source
at less expense to the Agency than holding it at the Work site, it shall be returned, unless the
Contractor elects to keep it at the Work site, at no expense to the Agency.

All equipment shall be acceptable to the Engineer, in good working condition, and suitable for
the purpose for which it is to be used.

The reported rental time for equipment already at the Work site shall be the duration of its use
on the Extra Work. This time shall begin when the equipment is first used on the Extra Work,

plus the time required, to move it from its previous site and back, or to a closer site.

3-3.2.5 Other Items. The Agency may authorize other items which may be required on the
Extra Work, including labor, services, material, and equipment. These items must be different in
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their nature from those required for the Work, and be of a type not ordinarily available from
the Contractor or Subcontractors.

3-3.2.6 Invoices. Vendors' invoices for material, equipment rental and other expenditures shall
be submitted with the daily report per 3-3.3. If the daily report is not substantiated by invoices
or other documentation, the Agency may establish the cost of the item involved at the lowest
price which was current at the time of the report.

3-3.2.7 Markup

(a) The overhead and profit markup for extra work by the contractor for their own work shall
be:
a. Labor 20%
b. Materials 15%
c. Tools and equipment 15%

(b) The overhead and profit markup for extra work by the subcontractor for their own work
shall be:
a. Labor 20%
b. Materials 15%
c. Tools and equipment 15%

The prime contractor markup for subcontractor work shall be 5%. Regardless of the number of
hierarchical tiers of Subcontractors, the 5% Contractor’s mark-up may be applied one time only
to the performing Subcontractor’s total cost.

Costs for additional bond premiums shall be calculated at the end of the project and a change
order for the credit or additional costs shall be paid at that time by Change Order.

3-4 CHANGED CONDITIONS. The Contractor shall not be entitled to the payment of any
additional compensation for any act, or failure to act, by the Engineer, including failure or
refusal to issue a change order, or for the happening of any event, thing, occurrence, or other
cause, unless the Contractor shall have first given the Engineer due written notice of potential
claim as required herein. The written notice of potential claim for changed conditions or any
other cause shall be submitted by the Contractor to the Engineer upon their discovery and prior
to the time that the Contractor performs any work giving rise to the potential claim and under
no circumstances no later than by 5:00 P.M. of the business day following the discovery of the
changed condition by the contractor. The Contractor’s failure to give written notice of
potential claim for changed conditions to the Agency upon their discovery, and before they are
disturbed, shall constitute a waiver of all claims that may arise from the changed condition.

No action will be taken by the Contractor that may be the subject of an extra claim by the
Contractor without written direction and approval of the Engineer.
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Extra work that follows a changed condition must be documented and confirmed daily with the
Engineer’s representative. Failure to provide daily accounting at the end of each day to the
Engineer’s representative shall constitute a waiver of any claim for the work of that day. Failure
to give the Engineer 24 hour notice of this work so it may be observed, documented and
inspected shall constitute a waiver of any claim for the work of that day.

It is the intention and requirement of this section that differences between the parties arising
under and by virtue of the Contract be brought to the attention of the Engineer at the earliest
possible time, but no later than that which is required herein, in order that such matters may
be settled, if possible, or other appropriate action may be promptly taken.

The Contractor may take action on a changed condition without notice in an emergency
situation only to prevent damage to or prevent loss of property and personal injury. Contractor
must contact the Engineer as soon as possible to document the emergency situation and costs,
but under no condition later than 4 hours from the emergency event. Failure to notify the
Engineer in a timely fashion under an emergency situation will act as a waiver of any claim that
may arise from the changed condition.

3-5 DISPUTED WORK/CLAIMS. If the Contractor and the Agency are unable to reach
agreement, the Agency may direct the Contractor to proceed with the Disputed Work.
Contractor shall promptly execute changes in the Work as directed in writing by Agency even
when the parties have not reached agreement on whether the change increases the scope of
Work or affects the Contract Price or Contract Time, if any.

All claims for additional compensation to the Contractor shall be presented in writing in
accordance with the requirements of the Contract Documents and the State of California Public
Contract Code, section 9204, partially inserted here:

(d)(1)(A)Upon receipt of a claim pursuant to this section, the public entity to

which the claim applies shall conduct a reasonable review of the claim and,
within a period not to exceed 45 days, shall provide the claimant a written
statement identifying what portion of the claim is disputed and what portion is
undisputed. Upon receipt of a claim, a public entity and a contractor may, by
mutual agreement, extend the time period provided in this subdivision.

(B) The claimant shall furnish reasonable documentation to support the claim.

(C) If the public entity needs approval from its governing body to provide the
claimant a written statement identifying the disputed portion and the
undisputed portion of the claim, and the governing body does not meet within
the 45 days or within the mutually agreed to extension of time following receipt
of a claim sent by registered mail or certified mail, return receipt requested, the
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public entity shall have up to three days following the next duly publicly noticed
meeting of the governing body after the 45-day period, or extension, expires to
provide the claimant a written statement identifying the disputed portion and
the undisputed portion.

(D) Any payment due on an undisputed portion of the claim shall be processed
and made within 60 days after the public entity issues its written statement. If
the public entity fails to issue a written statement, paragraph (3) shall apply.

(2) (A) If the claimant disputes the public entity’s written response, or if the
public entity fails to respond to a claim issued pursuant to this section within the
time prescribed, the claimant may demand in writing an informal conference to
meet and confer for settlement of the issues in dispute. Upon receipt of a
demand in writing sent by registered mail or certified mail, return receipt
requested, the public entity shall schedule a meet and confer conference within
30 days for settlement of the dispute.

(B) Within 10 business days following the conclusion of the meet and confer
conference, if the claim or any portion of the claim remains in dispute, the public
entity shall provide the claimant a written statement identifying the portion of
the claim that remains in dispute and the portion that is undisputed. Any
payment due on an undisputed portion of the claim shall be processed and made
within 60 days after the public entity issues its written statement. Any disputed
portion of the claim, as identified by the contractor in writing, shall be submitted
to nonbinding mediation, with the public entity and the claimant sharing the
associated costs equally. The public entity and claimant shall mutually agree to a
mediator within 10 business days after the disputed portion of the claim has
been identified in writing. If the parties cannot agree upon a mediator, each
party shall select a mediator and those mediators shall select a qualified neutral
third party to mediate with regard to the disputed portion of the claim. Each
party shall bear the fees and costs charged by its respective mediator in
connection with the selection of the neutral mediator. If mediation is
unsuccessful, the parts of the claim remaining in dispute shall be subject to
applicable procedures outside this section.

(C) For purposes of this section, mediation includes any nonbinding process,
including, but not limited to, neutral evaluation or a dispute review board, in
which an independent third party or board assists the parties in dispute
resolution through negotiation or by issuance of an evaluation. Any mediation
utilized shall conform to the timeframes in this section.

(D) Unless otherwise agreed to by the public entity and the contractor in writing,
the mediation conducted pursuant to this section shall excuse any further
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obligation under Section 20104.4 to mediate after litigation has been
commenced.

(E) This section does not preclude a public entity from requiring arbitration of
disputes under private arbitration or the Public Works Contract Arbitration
Program, if mediation under this section does not resolve the parties’ dispute.

(3) Failure by the public entity to respond to a claim from a contractor within the
time periods described in this subdivision or to otherwise meet the time
requirements of this section shall result in the claim being deemed rejected in its
entirety. A claim that is denied by reason of the public entity’s failure to have
responded to a claim, or its failure to otherwise meet the time requirements of
this section, shall not constitute an adverse finding with regard to the merits of
the claim or the responsibility or qualifications of the claimant.

(4) Amounts not paid in a timely manner as required by this section shall bear
interest at 7 percent per annum.

(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a
claim against a public entity because privity of contract does not exist, the
contractor may present to the public entity a claim on behalf of a subcontractor
or lower tier subcontractor. A subcontractor may request in writing, either on his
or her own behalf or on behalf of a lower tier subcontractor, that the contractor
present a claim for work which was performed by the subcontractor or by a
lower tier subcontractor on behalf of the subcontractor. The subcontractor
requesting that the claim be presented to the public entity shall furnish
reasonable documentation to support the claim. Within 45 days of receipt of this
written request, the contractor shall notify the subcontractor in writing as to
whether the contractor presented the claim to the public entity and, if the
original contractor did not present the claim, provide the subcontractor with a
statement of the reasons for not having done so.

(e) The text of this section or a summary of it shall be set forth in the plans or
specifications for any public works project that may give rise to a claim under
this section.

(f) A waiver of the rights granted by this section is void and contrary to public
policy, provided, however, that (1) upon receipt of a claim, the parties may
mutually agree to waive, in writing, mediation and proceed directly to the
commencement of a civil action or binding arbitration, as applicable; and (2) a
public entity may prescribe reasonable change order, claim, and dispute
resolution procedures and requirements in addition to the provisions of this
section, so long as the contractual provisions do not conflict with or otherwise
impair the timeframes and procedures set forth in this section.
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(g) This section applies to contracts entered into on or after January 1, 2017.

(h) Nothing in this section shall impose liability upon a public entity that makes
loans or grants available through a competitive application process, for the
failure of an awardee to meet its contractual obligations.

(i) This section shall remain in effect only until January 1, 2020, and as of that
date is repealed, unless a later enacted statute, that is enacted before January 1,
2020, deletes or extends that date.

Any claim shall include the following certification relative to the California False Claims Act,
Government Code Sections 12650-12655:

“The undersigned certifies that the above statements are made in full cognizance
of the California False Claims Act, Government Code sections 12650-12655. The
undersigned further understands and agrees that this potential claim, unless
resolved, must be restated as a claim in response to the Agency’s proposed final
estimate in order for it to be further considered.”

By: Title:

Date:

Company Name:

The Contractor shall submit substantiation of its actual costs to the Engineer within ten
(10) working days after the work involving the changed condition (claim) is completed. Failure
to do so shall be sufficient cause for denial of any claim subsequently filed on the basis of said
notice of potential claim and shall act as a waiver of any such claim.

The Contractor will submit all claims in the following format:

1. Summary of claim merit and price, reference Contract Document provisions pursuant to
which the claim is made.
2. List of documents relating to claim:
a. Specifications.
b. Drawings.
c. Clarifications (Requests for Information).
d. Schedules.
e. Other.
3. Chronology of events and correspondence.
4. Analysis of claim merit.
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5. Analysis of claim cost.

Analysis of time impact analysis in CPM format.

7. Cover letter and Contractor’s certification of the claim, including claims from subcontractors
of any tier, in accordance with Government Code sections 12650 and following.

o

3-6 DISPUTE RESOLUTION PROCEDURES

3-6.1 Informal Dispute Resolution. Prior to proceeding with mandatory mediation the
Contractor shall attempt to resolve all disputes informally and complete the requirements of
section 3-5.

The Contractor is required to submit all claims before submitting the final invoice. The
Contractor's failure to follow any and all procedures stated herein in a timely manner shall
constitute a waiver of the claim and the Contractor shall have no standing to bring the claim
against the Agency in a court of law.

The authority within the informal dispute resolution chain of command is limited to
recommending a resolution of a claim to the Board. Actual approval a claim is subject to the
change order provisions in the contract.

3-6.2 Mandatory Mediation. If a dispute arises out of, or relates to the Contract, or the breach
thereof, and if said dispute cannot be settled through contract provisions provided for claim
settlement or negotiations, the parties agree to first endeavor to settle the dispute in an
amicable manner, using mandatory mediation subject to the following provisions:

(i) The party seeking mediation shall deliver a written notice of demand to resolve the dispute
by mediation to the adverse party in accordance with these Contract Documents. The
response shall include a short and plain statement of the party's defense to the claim and
shall also state whether the party agrees to the mediator chosen by the demanding party.
In the event the parties cannot agree upon a mediator, JAMS shall select and name the
mediator.

(ii) The party seeking mediation shall deliver a written notice of demand to resolve the dispute
by mediation to the adverse party and to JAMS before the final invoice is delivered to the
Agency.

(iii) Delivery of an invoice labeled in any way as “final invoice” to the Agency shall constitute a
waiver of all claims not already submitted by the Contractor and the Contractor shall have

no standing to bring the claim against the Agency in a court of law.

(iv) The locale of the mediation shall be in San Diego, California.
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(v) In the event JAMS is no longer in business and there is no comparable successor, then the
parties shall agree upon another arbitrator. If the parties cannot agree upon another
arbitrator, then a single neutral mediator shall be appointed pursuant to Section 1281.6 of
the Code of Civil Procedure.

(vi) The Contractor's failure to give timely notice of the request for mandatory mediation shall
constitute a waiver of the claim and the Contractor shall have no standing to bring the
claim against the Agency in a court of law.

3-6.3 Conduct of Mediation Sessions

1. Mediation hearings will be conducted in an informal manner and discovery will not be
allowed.

2. The discussions, statements, or admissions will be confidential to the proceedings and will
not be used for any other purpose as it relates to the party’s legal position. The parties may
agree to exchange any information they deem necessary.

3. Both parties must have an authorized representative attend the mediation. Each
representative must have the authority to recommend entering into a settlement. Either
party may have attorney(s), witnesses or expert(s) present. Either party may request a list
of witnesses and notification whether attorney(s) will be present.

4. Any resultant agreements from mediation must be documented in writing. Mediation
results and documentation, by themselves, must be “non-binding” and inadmissible for any
purpose in any legal proceeding, unless such admission is otherwise agreed upon, in writing,
by both parties. Mediators must not be subject to any subpoena or liability and their actions
must not be subject to discovery.

3-6.4 Work Continuance. Unless otherwise agreed between the Agency and the Contractor in
writing, the Contractor shall carry on the Work and maintain its progress during any dispute and
the Agency shall continue to make payments to the Contractor for matters not in dispute in
accordance with the Bid and Contract Documents.

3-6.5 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, or
relates in any way to the Services provided under this contract, upon the Agency’s request, the
Contractor agrees to assist in resolving the dispute or litigation. The Contractor assistance
includes, but is not limited to, providing professional consultations, attending mediations,
arbitrations, depositions, trials or any event related to the dispute resolution, litigation, or both.

3-6.6 Attorney Fees Related To Mandatory Assistance. In providing the Agency with dispute
or litigation assistance, the Contractor and or Subcontractors or their agents, officers, and
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employees may incur expenses and or costs. The Contractor agrees that any attorney fees and
costs it may incur are not reimbursable.

3-6.7 Compensation for Mandatory Assistance. The Agency may reimburse the Contractor for
reasonable fees and expenses incurred by the Contractor for any required assistance rendered
in accordance with “Mandatory Assistance” as Extra Work. The Agency in its sole discretion
shall determine whether these fees and expenses were necessary due to the conduct of or
failure to act by the Contractor or Subcontractors or their respective agents, officers, and
employees. If the Agency determines that the basis of the dispute or litigation in which these
fees and expenses were incurred were the result of the conduct of or failure to act by the
Contractor or Subcontractors or their respective agents, officers, and employees, in part or in
whole, the Agency shall be entitled to be reimbursed for any payments made for these fees and
expenses.

Reimbursement may be through any legal means necessary, including the Agency’s withholding
of payment.

3-6.8 Costs Relating To The Weather Damage. The Contractor shall have no claims against the
Agency for damages to any elements of the project resulting from the action of the elements,
weather or nature. If, however, in the opinion of the Engineer, you have made all reasonable
efforts to protect the Work, you may be granted a reasonable extension of Contract Time to
make proper repairs, renewals, and replacements of Work in accordance with Section 6,
“PROSECUTION, PROGRESS, AND ACCEPTANCE OF THE WORK.”

SECTION 4 - CONTROL OF MATERIALS
4-1 MATERIALS AND WORKMANSHIP

4-1.1 General. All materials, parts, and equipment furnished by the Contractor in the Work
shall be new, high grade, and free from defects. Used or secondhand materials, parts, and
equipment may be used only if so specified in the Special Provisions.

The quality of materials and workmanship shall be subject to approval by the Engineer.
Materials and workmanship of quality not conforming to the requirements of the Specifications
shall be considered defective and will be subject to rejection. Defective or non-compliant work
or material, whether in place or not, shall be removed immediately from the Work site by the
Contractor, at its expense, when so directed by the Engineer.

If the Contractor fails to replace any defective or damaged work or material after reasonable
notice, the Engineer may cause such work or materials to be replaced. The replacement

expense will be deducted from the amount to be paid to the Contractor.

4-1.2 Protection of Work and Materials
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4-1.2.1 Property Rights in Material. Nothing in the contract shall be construed as vesting in
the Contractor any right of property in the materials used after they have been attached or
affixed to the work or the soil. All such materials shall become the property of the Agency upon
being so attached or affixed.

4-1.3 Inspection Requirements

4-1.3.1 General. Except as specified in the Contract Documents, the Agency will bear the cost
of testing locally produced materials and/or on-site materials and workmanship where the
results of such tests meet or exceed the requirements indicated in the Standard Specifications
and the Special Provisions. The cost of all other tests shall be borne by the Contractor.

The Contractor shall pay for the cost of any re-testing of materials for failure of the original test
of any materials by the Agency deduction said costs from any payment due.

The Contractor shall pay for the cost of any minimum “show up” costs of a materials testing
technician that was called for by the Contractor but ultimately the Contractor work was not
ready for the inspection. Any such costs shall be deducted from any amounts due to the
Contractor.

At the option of the Engineer, the source of supply of each of the materials to be incorporated
in the Work shall be approved by the Engineer before the delivery is started. All materials
proposed for use may be inspected or tested at any time during their preparation and use. If,
after incorporating such materials into the Work, it is found that sources of supply that have
been approved do not furnish a uniform product, or if the product from any source proves
unacceptable at any time, the Contractor shall furnish approved material from other approved
sources. If any product proves unacceptable after improper storage, handling or for any other
reason it shall be rejected, not incorporated into the work, and shall be removed from the
project site all at the Contractor’s expense.

Compaction tests may be made at any location along the work as deemed necessary by the
Engineer.

Additional materials and fabricated items which require inspection at the source shall be as
specified in the Special Provisions.

Steel pipe in sizes less than 18 inches (450mm) and vitrified clay and cast iron pipe in all sizes
are acceptable upon certification as to compliance with the Specifications, subject to sampling
and testing by the Agency. Standard items of equipment such as electric motors, conveyors,
elevators, plumbing fixtures, etc., are subject to inspection at the Work site only. Special items
of equipment such as designed electrical panel boards, large pumps, sewage plant equipment,
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etc., are subject to inspection at the source for performance testing only. Inspection at the
source for other items shall be as specified in the Special Provisions.

4-1.3.2 Inspection by the Agency. The Agency will provide inspection and testing laboratory
services within the continental United States within a 50-mile radius of the geographical limits
of the Agency. Inspection and testing laboratory services beyond this radius or outside the
continental United States shall be provided by the Contractor and approved by the Engineer.

4-1.3.3 Inspection of Items Not Locally Produced. When the Contractor intends to purchase
materials, fabricated products, or equipment from sources located more than 50 miles (80km)
outside the geographical limits of the Agency or outside the United States, an inspector or
accredited testing laboratory approved by the Engineer, shall be engaged by the Contractor at
its expense, to inspect the materials, equipment or process. This approval shall be obtained
before producing any material or equipment. The inspector or representative of the testing
laboratory shall evaluate the materials for conformance with the requirements of the Plans and
Specifications. The Contractor shall forward reports required by the Engineer. No materials or
equipment shall be shipped nor shall any processing, fabrication or treatment of such materials
be done without proper inspection by the approved agent. Approval by said agent shall not
relieve the Contractor of responsibility for complying with the requirements of the Contract
Documents.

4-1.4 Tests of Materials. Before incorporation into the Work, the Contractor shall submit
samples of materials, as the Engineer may require, at no cost to the Agency. The Contractor, at
its expense, shall deliver the materials for testing to the place and at the time designated by the
Engineer. Unless otherwise specified in the Special Provisions, all initial testing and a reasonable
amount of retesting will be performed under the direction of the Engineer, and at no expense
to the Contractor. If the Contractor is to provide and pay for testing, it will be so specified in the
Special Provisions.

The Contractor shall notify the Engineer in writing, at least 15 days in advance, of its intention
to use materials for which tests are specified, to allow sufficient time to perform the tests. The
notice shall name the proposed supplier and source of material.

If the notice of intent to use is sent before the materials are available for testing or inspection,
or is sent so far in advance that the materials on hand at the time will not last but will be
replaced by a new lot prior to use on the Work, it will be the Contractor's responsibility to re-
notify the Engineer when samples which are representative may be obtained.

Third party independent testing and quality control testing shall be performed within the
United States.
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4-1.5 Certificate of Compliance. A Certificate of Compliance shall be furnished to the Engineer
prior to the use of any material or assembled material for which these Specifications so require
or if so required by the Engineer.

The Engineer may waive the materials testing requirements of the Specifications and accept a
Certificate of Compliance. Material test data may be required by the Engineer to be included
with the submittal.

Materials used on the basis of a Certificate of Compliance may be sampled and tested at any
time. The submission of a Certificate of Compliance shall not relieve the Contractor of
responsibility for incorporating material into the Work which conforms to the requirements of
the Contract Documents, and any material not conforming to the requirements will be subject
to rejection by the Engineer whether in place or not.

4-1.6 Trade Names or Equals. Pursuant to Public Contract Code section 3400(b) the Agency
may make a finding that is described in the invitation for bids that designates certain products,
things, or services by specific brand or trade name.

Unless specifically designated in the Contract Documents, whenever any material, process, or
article is indicated or specified by grade, patent, or proprietary name or by name of
manufacturer, such Specifications shall be deemed to be used for the purpose of facilitating the
description of the material, process or article desired and shall be deemed to be followed by
the words “or equal.” Contractor may, unless otherwise stated, offer for substitution any
material, process or article which is substantially equal or better in every respect to what is
specified in the Contract Documents.

Contractor shall submit written requests for substitution or any “equal” material, process or
article, together with substantiating data, no later than thirty-five (35) days after award of the
Contract or at the Pre-Construction meeting, whichever is first or earlier.

Provisions regarding submission of substitution requests shall not in any way authorize an
extension of the Contract Time. If a proposed “equal” substitution is rejected, Contractor shall
be responsible for providing the specified material, process or article without adjustment to the
Contract Price or Contract Time. The burden of proof as to the equality of any material, process
or article shall rest with the Contractor. The Agency has the complete and sole discretion to
determine if a material, process or article is an “equal” material, process or article that may be
substituted. Contractor shall furnish the specified item without change in the Contract Price if
the Agency rejects the proposed substitution.

Information required to substantiate requests for substitutions of an “equal” material, process
or article data shall include a signed affidavit from the Contractor stating that, and describing
how, the proposed “equal” material, process or article is equivalent to that specified in every
way except as listed on the affidavit. Substantiating data shall include any and all illustrations,
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specifications, and other relevant material, including but not limited to, catalog information
which describes the requested substitute “equal” material, process or article, and substantiates
that it is an “equal to the specified material, process or article. The substantiating data must
also include information regarding the durability and lifecycle cost of the proposed substituted
“equal” material, process or article. Failure to submit all the required substantiating data,
including the signed affidavit, to the Agency in a timely fashion will result in the rejection of the
proposed substitution.

The Contractor shall bear all of the Agency’s costs associated with the review of substitution
requests, including review by design professionals.

The Contractor shall be responsible for paying all costs related to a substituted “equal”
material, process or article.

Contractor is directed to the Special Conditions (if any) to review any findings made pursuant to
Public Contract Code section 3400.

4-1.7 Weighing and Metering Equipment. Scales and metering equipment used for
proportioning materials shall be inspected for accuracy and certified within the past 12 months
by the State of California Bureau of Weights and Measures, by the County Sealer, or by a scale
mechanic registered with or licensed by the County.

The accuracy of the work of a scale service agency, except as stated herein, shall meet the
standards of the Business and Professions Code and the Code of Regulations pertaining to
weighing devices. A Certificate of Compliance shall be presented, prior to operation, to the
Engineer for approval and shall be renewed whenever required by the Engineer at no cost to
the Agency.

Scales shall be arranged so they may be read easily from the operator's platform or area. They
shall indicate the true net weight without the application of any factor. The figures of the scales
shall be clearly legible. Scales shall be accurate to within 1 percent when tested with the plant
shut down.

Weighing equipment shall be so insulated against vibration or moving of other operating
equipment in the plant area that the error in weighing with the entire plant running will not
exceed 2 percent for any setting nor 1.5 percent for any batch.

4-1.8 Calibration of Testing Equipment. Testing equipment, such as, but not limited to
pressure gages, metering devices, hydraulic systems, force (load) measuring instruments, and
strain-measuring devices shall be calibrated by a testing agency acceptable to the Engineer at
intervals not to exceed 12 months and following repairs, modification, or relocation of the
equipment. Calibration certificates shall be provided when requested by the Engineer.
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4-2 MATERIAL PROVIDED BY THE AGENCY. If applicable and upon written request of the
Contractor, any materials furnished by the Agency shall be available to the Contractor within a
reasonable time at the points designated in the Bid and Contract Documents. The cost of
handling, including loading and unloading, transport, storing, and placing all materials after
they are made available to the Contractor shall be considered as included in the contract prices
for the items in connection with which they are used.

The Contractor shall be held responsible for all material provided to him and deductions will be
made from any monies due to the Contractor to make good any shortages, damages and
deficiencies, from any cause whatsoever, which may occur after materials are provided.

4-3 TAXES. The Contractor shall pay all sales, consumer, use and other similar taxes for the
Work or portions thereof provided by the Contractor which are legally enacted at the time bids
are received, whether or not yet effective. The Total Bid Amount shall be deemed to include
such taxes and the Contractor shall not be entitled to separate compensation for such taxes.

SECTION 5 - UTILITIES

5-1 LOCATION. Section 4216 and 4217 of the Governmental Code requires a Dig Alert
Identification Number be issued before a "Permit to Excavate" will be valid. For your Dig Alert
I.D. Number call Underground Service Alert Toll Free 1-800-422-4133 two working days before
you dig.

California Assembly Bill 3020 made it mandatory for all those who plan to do any digging or
excavating to inform a regional notification center at least two days in advance. Failure to do so
can result in a fine of several thousand dollars and in addition, the contractor could be charged
for the repair of any damages to the underground facilities.

Copies of the construction drawings have been sent to the various utilities for their use in
determining any necessary relocation of facilities. Additionally, a request has been made to
check said drawings for errors, omissions or discrepancies.

The Agency and relevant utility companies have, by a search of known records, endeavored to
locate and indicate on the Plans, all utilities that exist within the limits of the work. However,
the accuracy and/or completeness of the nature, size and/or location of utilities indicated on
the Plans is not guaranteed or warrantied by the Agency or utility company.

IT IS ANTICIPATED THAT NOTIFICATION OF THE UTILITIES AND “UNDERGROUND SERVICE
ALERT” WILL RESULT IN FIELD MARKING OF UTILITY MAINS BUT MOST LIKELY WILL NOT
RESULT IN COMPLETE MARKING OF UTILITY SERVICE LATERALS.

The Contractor shall pothole all underground utilities which are shown on the Plans, assumed
to exist per this section, or marked in the field by utility owners as being within 5 feet horizontal
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distance from the edge of any planned project sewer, water main, storm drain, electrical
conduit, gas main, telephone conduit, cablevision conduit, irrigation conduit alignment, or
other conduit of any type. The potholes shall be at all crossings of each utility and at one
hundred (100) foot maximum intervals along each utility.

This potholing shall be done as a first order of work and time shall be allowed for the Engineer
to field check the location of such utilities to make certain that they will not interfere with the
proposed improvements. The Contractor shall backfill and patch these potholes immediately
after establishing those locations. The backfill shall conform to the relative compaction
requirements for trenches. The Contractor shall maintain all patches a smooth, firm traversable
surface fit for the use of that surface at all times until the permanent repair or improvement is
installed.

The Contractor must fill all potholes on the same day of excavation, and, if no trenching is
performed within 10 Working Days, fully restore all potholes and any damaged surrounding
areas to their original condition unless otherwise allowed by the Engineer.

The Contractor must notify the Engineer, in writing, of any conflicts between existing utilities
and the proposed work a minimum of 5 Working Days, and 300’ in advance of the work to
provide adequate time, and space for any changes to the work needed to avoid unforeseen
conflicts. You must perform utility location far enough in advance of the Work to provide the
written notification specified in this subsection.

The Contractor shall contact and coordinate with the utility owner for the relocation and/or
replacement of their facility within the work area and determine the extent and time required
for any and all relocations and for reconstruction of utility facilities. This coordination includes,
but is not limited to, holding and chairing regular utility coordination meetings to the
satisfaction of the Agency.

Nothing herein shall be deemed to require the Agency to indicate the presence of existing
service laterals or appurtenances whenever the presence of such utilities on the site of the
construction project can be inferred from the presence of other visible facilities, such as
buildings, meters, and junction boxes, on or adjacent to the site of the construction; however,
nothing herein shall relieve the Agency from identifying mains or trunk lines in the drawings
and specifications. The Agency shall reserve its right against any utility for delays, which are the
responsibility of the utility and for any obligation impaired on the utility either by law or by
contract to pay the cost of removal or relocation of existing utility facilities.

If the Contractor, while performing the Contract, discovers utility facilities not identified by the

Agency in the Contract drawings or specifications, he/she shall immediately notify the Agency
and utility company in writing.

65



<PROJECT NAME>
CIP No. <CIP No>

In all cases of alteration or relocation of service connections, the Contractor shall notify the
customer being affected a minimum of four (4) hours prior to said alteration or relocation, and
service connection shall be returned to service in an amount of time not to exceed four (4)
hours or as agreed between the parties.

Damage to any existing utility by the contractor that is discovered after the acceptance of the
work by the Agency shall be repaired by the Contractor at the contractor’s expense and to the
satisfaction of the utility company that owns the damaged improvement.

No claim for additional compensation or unforeseen delay will be considered for the
Contractor's failure to adequately locate existing utilities, including service laterals, in the
vicinity of proposed improvements as described herein.

The Contractor shall be responsible for detecting, determining and marking in the field the
alignment of utility service (sewer, water, gas, etc.) laterals in the vicinity of proposed
excavation, boxes, pads, and streetlights. This will include whatever research, excavation,
electronic detection potholing or testing which is necessary to make this determination. This
will be done prior to marking out and constructing the proposed improvements, in order to
allow for placement and/or adjustment of trench, box, and pad locations due to actual field
conditions.

The Contractor shall keep two (2) as-built drawings for all located utilities. One set of as-built
drawings shall be delivered to the Engineer upon completion of the potholing.

5-2 PROTECTION. The Contractor shall not interrupt the service function or disturb the
support of any utility without authority from the utility owner or direction from the Engineer.
Valves, switches, vaults, and meters shall be maintained readily accessible for emergency
shutoff.

Where protection is required to ensure support of utilities located as shown on the Plans or in
accordance with 5-1, the Contractor shall, unless otherwise specified on the Plans or in the
Special Provisions, furnish and place the necessary protection at its expense.

Upon learning of the existence and location of any utility omitted from or shown incorrectly on
the Plans, the Contractor shall immediately notify the Engineer in writing. When authorized by
the Engineer, support or protection of the utility will be paid for as provided in 3-2 or 3-3.

The Contractor shall immediately notify the Engineer and the utility owner if any utility is
disturbed or damaged. The Contractor shall bear the costs of repair or replacement of any

utility damaged if located in accordance with 5-1.

When placing concrete around or contiguous to any non-metallic utility installation, the
Contractor shall at its expense:
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a) Furnish and install a 2-inch (50mm) cushion of expansion joint material or other similar
resilient material; or

b) Provide a sleeve or other opening which will result in a 2-inch (50mm) minimum-clear
annular space between the concrete and the utility; or

c) Provide other acceptable means to prevent embedment in or bonding to the concrete.

Where concrete is used for backfill or for structures which would result in embedment, or
partial embedment, of a metallic utility installation; or where the coating, bedding or other
cathodic protection system is exposed or damaged by the Contractor's operations, the
Contractor shall notify the Engineer and arrange to secure the advice of the affected utility
owner regarding the procedures required to maintain or restore the integrity of the system.
The contractor shall provide support for all utilities that require support in a manner that is
approved by the owner of such utility. It is the contractor’s sole responsibility to come up with
the appropriate method to provide support to all crossing utility.

The fact that existing utilities and improvements, either above or below the ground surface, are
not shown on the drawings shall not relieve the Contractor of liability for complete and careful
protection of said utilities or improvements from damage as specified herein. All repairs to
damaged utilities or improvements shall be inspected and approved by an authorized
representative of the utility and/or improvement Owner before being concealed by backfill or
other work.

The Contractor shall notify the utility company in a manner and time in accordance with that
particular utility company’s policy of any conflicts or work in proximity of utility lines or
conduits that require special notification or oversight. Failure to timely notify and coordinate
with any given utility will not be a reason to extend the project time.

If a private service is interrupted do to contractor damage of a given utility, the contractor shall
immediately repair and restore or ensure the repair and restoration of that service to the user.
The contractor shall notify that user immediately of the interruption and an approximate time
that the service will be restored.

All cost for locating and protecting existing utilities, and coordinating with utilities including
management, supervision, labor, equipment, materials, ancillary work, overhead and profit
shall be included in the various line items of work and there shall be no additional costs to the
Agency.
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CALL DIG ALERT BEFORE YOU DIG
1-800-422-4133

For the Contractor's information, the following companies are listed for initial contacts
concerning the above requirements and coordination of new and/or existing utility operations
for the project:

UTILITY COMPANY CONTACT LIST

COX COMMUNICATIONS
5159 Federal Blvd.
San Diego, CA 92105-5486

Attn: Susan Schutzman, Government Liaison
E-Mail: susan.schutzman@cox.com

Tel: (619) 266-5605

Mobile: (619) 318-1926

Fax: (619) 266-5026

EDCO DISPOSAL
6670 Federal Blvd.
Lemon Grove, CA 91945

Attn: Carl Scherbaum, Division Manager
E-Mail: cscherbaum@edcodisposal.com
Tel: (619) 287-5696 ext. 4103

Fax: (619) 287-5242

AT&T CALIFORNIA**

South Construction & Engineering
7337 Trade St. Room 5685

San Diego, CA 92121

Attn: Sandi Marks, Government Liaison
Tel: (858) 886-1600

Fax: (858) 653-4798

E-Mail: sw3812@att.com

SAN DIEGO GAS & ELECTRIC
8315 Century Park Ct., CP22A
San Diego, CA 92123

Attn: Debora Ritch, Sr. Government Liaison
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Tel: (858) 636-3968
Fax: (858) 636-5714
E-Mail: dritch@semprautilities.com

Attn: Jaime Llamas, Project Management
Tel: (858) 547-2009
Mobile: (858) 518-5493

SAN DIEGO GAS & ELECTRIC, Street Lighting Department
8306 Century Park Court Mail Stop 42)
San Diego, CA 92123

Attn: Linda Bustard
Tel: (858) 654-8364
Fax: (858) 654-8267
E-Mail: streetlighting@semprautilities.com

SWEETWATER AUTHORITY
P.O. Box 2328
National City, CA 91912-2328

Attn: Luis Valdez, P.E.
Tel: (619) 409-6751
E-Mail: lvaldez@sweetwater.org

Attn: Mike Wallace, P.E., P.L.S., C.S.E
Tel: (619) 409-6884
E-Mail: mwallace@sweetwater.org

METROPOLITAN TRANSIT SYSTEM (MTS)
1255 Imperial Ave., Ste. 1000
San Diego, CA 92101

Attn: Héctor Soliman-Valdez

Tel: (619) 238-0100 (General Number)

Tel: (619) 557-4529 (Direct)

E-Mail: hector.soliman-valdez@sdmts.com

Attn: Beverly Neff, Supervisor of Passenger Facilities, Transportation Planner
100 16t St.
San Diego, CA 92101

Tel: (619) 595-7037 (Direct)

69


%22mailto:
mailto:streetlighting@semprautilities.com
mailto:lvaldez@sweetwater.org
mailto:mwallace@sweetwater.org
mailto:hector.soliman-valdez@sdmts.com

<PROJECT NAME>
CIP No. <CIP No>

Fax: (619) 398-9502
E-Mail: Beverly.neff@sdmts.com

CROWNCASTLE NETWORKS
300 Spectrum Center Dr., Ste. 1200
Irvine, CA 92618

Attn: Laird Stabler, Project Manager, Site Modification
Tel: (303) 880- 1233
E-Mail: laird.stabler@crowncastle.com

E-Mail: fiber.dig@crowncastle.com conflict checks

MEDIA 3 COMMUNICATIONS

Attn: Ronnie Nollet, Outside Plant Operations Manager
Tel: (619) 829-5771

E-Mail: rnollet. m3c@ gmail.com

E-Mail: rnollet.m3c@gmail.com conflict checks

FOR FIELD ISSUES DURING ACTUAL CONSTRUCTION PHASE:

COX COMMUNICATIONS
5159 Federal Blvd.
San Diego, CA 92105

Attn: Robert Mote, Public Works Planner
Tel: (619) 266-5514

Fax: (877) 873-2377

E-Mail: Robert.mote@cox.com

AT&T California

South Construction & Engineering
7337 Trade St.

San Diego, CA 92121

Attn: Sandi Marks, Government Liaison Manager
Tel: (619) 574-2810
E-Mail: sw3812@att.com

Attn: Andrew Sanchez-Aldana, OSP/20A Engineer

Tel: (619) 266-4648
E-Mail: as3249@att.com
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SAN DIEGO GAS & ELECTRIC
8315 Century Park Court
San Diego, CA 92123

Attn: Jaime Llamas, Project Manager
Tel: (858) 547-2009
Mobile: (858) 518-5493

SWEETWATER AUTHORITY
P.O. Box 2328
National City, CA 91912

Attn: Luis Valdez, P.E., Engineering Manager
Tel: (619) 409-6751 or (619) 420-1413
Mobile: (619) 315-9074

Fax: (619) 425-7469

E-Mail: lvaldez@sweetwater.org

EMERGENCY NUMBERS 24 HOURS NUMBERS
TROUBLE DISPATCH

SDGE: ELECTRICAL PROBLEMS (24/7) 1-800-611-7343
SWA: DURING WORKING HOURS (619) 420-1413

AFTER WORKING HOURS (619) 420-1230
AT&T: 24/7 611

NATIONAL CITY ENGINEERING DIVISION
Tel: (619) 336-4380
Fax: (619) 336-4397

NATIONAL CITY PUBLIC WORKS DIVISION
Tel: (619) 336-4580
Fax: (619) 336-4397

NATIONAL CITY POLICE DEPARTMENT DISPATCH
Tel: (619) 691-5151

5-3 REMOVAL. Unless otherwise specified in the Special Provisions, the Contractor shall
remove all interfering portions of utilities shown on the Plans as "abandoned" or "to be
abandoned in place". Before starting removal operations, the Contractor shall ascertain from
the Agency whether the abandonment is complete, and the costs involved in the removal and

disposal shall be included in the Bid for the items of work necessitating such removals.
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5-4 RELOCATION. When feasible, the owners responsible for utilities within the area affected
by the Work will complete their necessary installations, relocations, repairs, or replacements
before commencement of the Work by the Contractor. When the Plans or Special Provisions
indicate that a utility installation is to be relocated, altered, or constructed by others, the
Agency will conduct all negotiations with the owners and utility work will be done at no cost to
the Contractor, except as otherwise specified in 301-1.6. Utilities which are relocated in order
to avoid interference shall be protected in their position and the cost of such protection shall
be included in the Bid for the items of work necessitating such relocation.

After award of the Contract, portions of utilities which are found to interfere with the Work will
be relocated, altered or reconstructed by the utility owners, or the Engineer may order changes
in the Work to avoid interference. Such changes will be paid for in accordance with 3-2 or 3-3.

When the Plans or Special Provisions provide for the Contractor to alter, relocate, or
reconstruct a utility, all costs for such work shall be included in the Bid for the items of work
necessitating such work. Temporary or permanent relocation or alteration of utilities requested
by the Contractor for its convenience shall be its responsibility and it shall make all
arrangements and bear all costs.

When the Plans or Specifications provide for the Contractor to alter, relocate, or reconstruct a
utility, all costs for such work shall be included in the Bid for the items of work necessitating
such work. Temporary or permanent relocation or alteration of utilities requested by the
Contractor for its convenience shall be its responsibility and it shall make all arrangements and
bear all costs.

The utility owner will relocate service connections as necessary within the limits of the Work or
within temporary construction or slope easements. When directed by the Engineer, the
Contractor shall arrange for the relocation of service connections as necessary between the
meter and property line, or between a meter and the limits of temporary construction or slope
easements. Payment for the relocation of such service connections shall be in accordance with
3-2 or 3-3. Payment will include the restoration of all existing improvements which may be
affected thereby. The Contractor may agree with the owner of any utility to disconnect and
reconnect interfering service connections. The Agency will not be involved in any such
agreement.

5-5 DELAYS. The Contractor shall notify the Engineer of its construction schedule insofar as it
affects the protection, removal, or relocation of utilities. Said notification shall be included as a
part of the construction schedule in accordance with 6-1. The Contractor shall notify the
Engineer in writing of any subsequent changes in the construction schedule that will affect the
time available for protection, removal, or relocation of utilities.
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The Contractor will not be entitled to damages or additional payment for delays attributable to
utility relocations or alterations if correctly located, noted, and completed in accordance
with 5-1.

The Contractor may be given an extension of time for unforeseen delays attributable to
unreasonably protracted interference by utilities in performing work correctly shown on the
Plans.

If the Contractor sustains loss due to delays attributable to interferences, relocations, or
alterations not covered by 5-1, which could not have been avoided by the judicious handling of
forces, equipment, or plant, there shall be paid to the Contractor such amount as the Engineer
may find to be fair and reasonable compensation for such part of the Contractor's actual loss as
was unavoidable and the Contractor may be granted an extension of time.

5-6 COOPERATION. When necessary, the Contractor shall so conduct its operations as to
permit access to the Work site and provide time for utility work to be accomplished during the
progress of the Work.

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK

6-1. CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK

6-1.1 Construction Schedule. The Contractor shall provide the construction schedule in PDF on
a memory stick and on 11” x 17” paper format to the Engineer at the Pre-construction Meeting.

The contractor shall comply with the following construction schedule requirements.

6-1.2 Construction Schedule for Contracts Exceeding $500,000 in Value. The Contractor shall
be responsible for developing, coordinating, revising, updating, and maintaining the cost loaded
construction schedule (Schedule) utilizing the Critical Path Method (CPM).

Schedule updates shall be provided within 5 days of the Engineer’s written approval of changes
to the scope of work or critical path items.

The Contractor shall provide complete Schedule updates or Schedule confirmations once a
month for the duration of the project that are subject to the Engineer’s review and approval
under same conditions and requirements as the original Schedule.

Schedule versions shall be based solely on the Work as awarded, and shall exclude any

substitute proposals even if the Contractor pursues a substitution in accordance with provisions
of the Contract.
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Total float is the number of days by which a part of the Work in the Schedule may be delayed
from its early dates without necessarily extending the Contract Time. The Contract float is the
number of days between the Contractor’s anticipated date for early completion of the Work, or
specified part, and the corresponding Contract Time. Total float and Contract Time float belong
to the Project and are not for the exclusive benefit of any Party. They shall be available to the
Agency or the Contractor to accommodate changes in the Work or to mitigate the effect of
events, which may delay performance or completion.

The Schedule shall show a breakdown of Work into activities and relationships to the extent
required to effectively manage the Work. The Schedule shall show the division of the Work into
activities and specify the progression from the Notice to Proceed (NTP) to the end of the
Contract Time.

The Schedule shall include appropriate time allowances and constraints for submittals, items of
interface with Work performed by others, and specified construction, start-up and performance
tests.

The Contractor shall include in the Schedule inclusive in the Contract Time allotted, 3 Working
Days for the Agency to conduct a Walk-through.

The Contractor shall include in the Schedule inclusive in the Contract Time allotted 10 Working
Days for generation of the Punchlist. The Contractor shall Work diligently to complete all
Punchlist items within 20 Working Days after officially being provided the Punchlist by the
Engineer.

If the Contractor modifies or changes the Schedule, for Change Order Work or otherwise, the
Engineer shall be notified in writing with an explanation.

Comments made by the Engineer on the Schedule during review will not relieve the Contractor
from compliance with requirements of the Contract. The Engineer may request that the
Contractor and major Subcontractors (defined herein as being any Subcontractor or Supplier
with 5% or more of the value of the Contract) participate in review of any Schedule submission.
The Schedule revisions shall be submitted within 10 Working Days after the Engineer’s review.

The Schedule shall show work to be done by the Agency personnel, such as but not limited to,
submittal reviews (separate tasks for each), sewer televising, water main connections, water
testing, and operational performance tests as separate tasks. The Schedule shall show
appropriate time allowances for Work performed by other agencies.

If completion of any part of the Work, delivery of equipment or materials, or provision of the
Contractor submittals is behind schedule and will impact the completion date of the Work, the
Contractor shall submit a written recovery plan acceptable to the Engineer for completing the
Work by the current Contract completion date.
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The Contractor shall not be entitled to any extension in Contract Time, or recovery for any delay
incurred because of extensions in an early completion date, until all Contract float is used,
performance of the Work extends beyond the corresponding Contract Time, and a recovery
plan is submitted demonstrating that the delay cannot be mitigated or offset through actions
such as rescheduling Work.

Misrepresentation of actual Work durations in order to suppress available float time shall be
cause for rejection of the Schedule and any revisions or updates.

The Schedule shall include procurement related activities, which lead to the delivery of
permanent materials to the Site in a timely manner. Procurement activities include activities
such as preparation of Shop Drawings and Working Drawings, review and acceptance of Shop
Drawings and Working Drawings, materials fabrication, materials delivery, etc., as appropriate.

The Schedule shall be reasonably balanced over the construction duration. Upon receipt, the
Engineer will review the Schedule and provide comments, as appropriate, for revision by the
Contractor.

Each Schedule activity shall be assigned a budget. Separate Bid items shall be separate
activities. The Schedule shall specify costs for each phase of the Contract. The cost value of all
Schedule activities shall equal the Contract values shown in the Bid both individually and in
total and include Change Orders.

If the Engineer questions the logic of the Schedule, the Engineer may at any time request a
Schedule narrative that describes the approach to the Work and the rationale used to develop
the Schedule relationships and logic.

When specified in the Contract Documents, the specified Plant Establishment Period is included
in the stipulated Contract Time and will begin with the acceptance of the installation of the
re-vegetation plan in accordance with the Special Provisions.

A Schedule showing the project duration longer than the specified contract duration will not be
acceptable and will be grounds for determination for default by Contractor.

The Schedule will show the Contractor’s plan to support and maintain the project for the entire
contractual time span of the project. Should the Contractor propose a project duration shorter
than contract duration, a complete Schedule must be submitted, reflecting the shorter
duration, in complete accordance with all schedule requirements of Section 6-1, Construction
Schedule and Commencement Of The Work. The Engineer may choose to accept the
Contractor’s proposal of a project duration shorter than the duration specified; provided the
Agency is satisfied the shortened Schedule is reasonable and the Agency and all other entities,
public and private, which interface with the project are able to support the provisions of the
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shortened Schedule. The Agency’s acceptance of shortened project duration will be confirmed
through the execution of a contract change order revising the project duration and
implementing all contractual requirements including liquidated damages in accordance with
the revised duration.

The Schedule is subject to the review of the Engineer. The Engineer’s determination that the
Schedule proposed by the Contractor complies with the requirements of these General
Provisions may be a condition precedent to issuance of the Notice to Proceed by the Engineer.
If the Engineer determines that the Schedule does not meet the requirements of these
specifications the Contractor shall correct the Schedule to meet these specifications and
resubmit it to the Engineer. Failure of the Contractor to obtain the Engineer’s determination
that the initial Schedule proposed by the Contractor complies with the requirements of these
supplemental provisions within thirty (30) working days after the date of the preconstruction
meeting shall be grounds for termination of the contract per Section 6-4, Default by the
Contractor. Days used by the Engineer to review the initial Schedule will not be included in the
working days.

The original Schedule will be reviewed by the Engineer and returned to the Contractor with
comments within twenty (20) working days of submittal.

Schedule updates will be reviewed by the Engineer and returned to the Contractor with
comments within five (5) working days of submittal. If the Contractor submits a Schedule with
more than 10% changes the Engineer will review and return the Schedule with comments
within ten (10) days of submittals. If required by the Engineer, the Contractor will resubmit a
Schedule addressing any comments by the Engineer within 5 working days. The resubmitted
Schedule will be reviewed by the Engineer and returned to the Contractor with comments
within five (5) working days of resubmittal. This process and time requirements will continue as
such until an acceptable Schedule is submitted or the Engineer declares the Contractor in
Default.

The Notice to Proceed may not be issued by the Engineer if the changes of the comments are
not submitted as required hereinbefore and marked “No Exceptions Taken” or “Make
Corrections Noted” by the Engineer.

At any time during the contract the Engineer makes the determination that the Contractor is
not performing the work in compliance with the approved Schedule, the Engineer may require
the Contractor to resubmit an updated Schedule for review by the Engineer in compliance with
the requirements stated herein.

The Contractor, at the sole discretion of the Engineer, may be considered as being in default of
the contract under the provisions set forth in Section 6-4 , Default by the Contractor, if the
Engineer’s comments are not submitted as required hereinbefore and subsequently Schedule
marked “No Exceptions Taken” by the Engineer.
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Progress payments that are due under the contract are contingent upon the submittal of a
Schedule or updated Schedule that is acceptable to the Engineer. The Agency may refuse to
recommend the whole or part of any monthly payment if, in the Engineer’s opinion, the
Contractor’s failure, or refusal to provide the required Schedule information precludes a proper
evaluation of the Contractor’s ability to complete Project within the Contract Time.

All costs for producing, editing, adjusting and updating the construction schedule shall be paid
as the lump sum item for “Project Schedule”, in the absence of that line item all such costs shall
be included in the various items of work and there shall be no additional costs to the Agency.

If there is a line item for separate payment of the Schedule payment for the compliance with
this section shall be paid as follows:

1. 30% upon acceptance of the original Schedule.
2. Subsequent payments shall be equal in percentage to approved payments to date for all
contract items in relation to the overall contract price.

Failure of the Contractor to provide proper schedule updates that are approved by the Engineer
constitute a waiver by the Contractor of any and all claims for delay or extended overhead for
any reason.

6-1.3 Construction Schedule for Contracts Less Than $500,000 In Value

Provide a fully developed horizontal bar-chart type schedule.

Provide a separate time bar for each significant construction activity.

Provide a continuous vertical line to identify the first Working Day of each week.

Within each time bar, indicate estimated completion percentage in 10% increments. As
Work progresses, place a contrasting mark in each bar to indicate actual completion.
Indicate graphically sequences necessary for completion of related portions of the Work.

6. Be of sufficient size to show data for the entire Contract Time.

PwnNPE

6-1.4 Commencement of Work. Unless specified otherwise, you must start construction
within 5 Working Days after the issuance of the Notice to Proceed (NTP) and diligently
prosecute the Work to completion within the Contract Time. Do not start any construction
activity at the site until the Pre-construction Meeting is held and the NTP has been issued by
the Agency. Contract time shall start on the date identified in the NTP.

6-1.5 Pre-Construction Meeting. The Agency will schedule a Pre-Construction Meeting after
the award and execution of the Contract and prior to construction. The Contractor (Principal
and Project Superintendent) and any subcontractor for 5 percent or more of the Work shall
attend and be prepared to provide and discuss the following information:
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Contact names and numbers
Construction schedule, moratoriums and special events (if any)
Pre-NTP submittals as required
NTP issuance
Critical elements of the work
Project safety and emergency procedures
Water quality control
Utility coordination
Required permits
. Coordination with other agencies
. Subcontractors
. Submittals and potential substitutions
. Schedule of values
. Payment process
. Survey requirements
. Materials and delivery schedule
. All other items identified in the Contract Documents

LNk WN R
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6-2 PROSECUTION OF THE WORK. To minimize public inconvenience and possible hazard and
to restore street and other work areas to their original condition and state of usefulness as
soon as practicable, the Contractor shall diligently prosecute the Work without interruption to
completion for each specific location and for the project as a whole. If the Engineer determines
that the Contractor is failing to prosecute the Work to the proper extent, the Contractor shall,
upon orders from the Engineer, immediately take steps to remedy the situation. All costs of
prosecuting the Work as specified herein shall be included in the Contract Price. Should the
Contractor fail to take the necessary steps to fully accomplish said purposes, after orders of the
Engineer, the Engineer may suspend the Work in whole or part, until the Contractor takes said
steps.

If the Work is suspended through no fault of the Agency, all expenses and losses incurred by the
Contractor during such suspensions shall be borne by the Contractor. If the Contractor fails to
properly provide for public safety, traffic, and protection of the Work during periods of
suspension, the Agency may elect to do so, and deduct the cost thereof from monies due the
Contractor. Such actions will not relieve the Contractor from liability.

6-3 SUSPENSION OF THE WORK
6-3.1 General. The Work may be suspended in whole or in part when determined by the
Engineer that the suspension is necessary in the interest of the Agency. The Contractor shall

comply immediately with any written order of the Engineer. Such suspension shall be without
liability to the Contractor on the part of the Agency except as otherwise specified herein.
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6-3.2 Archaeological and Paleontological Discoveries. If discovery is made of items of
archaeological or paleontological interest, the Contractor shall immediately cease excavation in
the area of discovery and shall not continue until ordered by the Engineer. When resumed,
excavation operations within the area of discovery shall be as directed by the Engineer.

Discoveries which may be encountered may include, but not be limited to, dwelling sites, stone
implements or other artifacts, animal bones, human bones, and fossils.

The Contractor shall be entitled to an extension of time and compensation in accordance
with 6-6.

6-4 DEFAULT BY THE CONTRACTOR

6.4.1 General. The Contractor shall be in substantial default prior to the acceptance of the
Work if the Contractor:

1. Becomes insolvent, assigns its assets for the benefit of its creditors, is unable to pay its
debts as they become due, or is otherwise financially unable to complete the Work, or

2. Abandons the Work by failing to report to the Work site, or

3. Fails to diligently prosecute the Work to completion in accordance with the approved
schedule, or

4. Disregards written instructions from the Engineer or materially violates provisions of the
Contract Documents, or

5. Fails to prosecute the Work according to the schedule approved by the Engineer, or

Disregards laws or regulations of any public body having jurisdiction, or

7. Commits continuous or repeated violations of regulatory or statutory safety
requirements.

o

Notices, and other written communications regarding default between the Contractor, the
Agency, and the Surety shall be transmitted in accordance with 2-12.

6-4.2 Notice to Cure. The Agency will issue a written Notice to Cure the default to the
Contractor and its Surety. The Contractor shall commence satisfactory corrective actions within
2 Working Days after receipt of the Notice to Cure. Failure to cure the noticed default shall be a
substantial breach of contract and default by the Contractor.

6-4.3 Notice of Termination for Default. If the Contractor fails to commence satisfactory
corrective action within the number of Working Days set in the Notice to Cure after receipt of
the Notice to Cure, or to diligently continue satisfactory and timely correction of the default
thereafter, then the Agency will recommend to the Board that the Contractor be found in
default of the Contract and upon such finding by the Board:
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a) will terminate the Contractor's right to perform under the Contract by issuing a written
notice of termination for default to the Contractor and its Surety,

b) may use any materials, equipment, tools or other facilities furnished by the Contractor
to secure and maintain the Work site, and

c) may furnish labor, equipment, and materials the Agency deems necessary to secure and
maintain the Work site.

The Contractor shall be entitled to no further payment until the remaining portion of the Work
has been completed. The Contractor will be paid the actual amount due based on Contract
Unit Prices or lump sum Bid and the quantity of the Work completed at the time of default, less
damages caused to the Agency by the default of the Contractor.

Costs incurred by the Agency in performing the Contractor’s work, plus a markup of 15% on
those costs for overhead, shall be deducted from monies due or to become due to the
Contractor. The Contractor shall pay to the Agency any amount by which those costs and
markup exceed the unpaid balance of the Contract Price plus overhead costs incurred.

6-4.4 Responsibilities of the Surety. Upon receipt of the written notice of termination for
default, the Surety shall immediately assume all rights, obligations and liabilities of the
Contractor under the Contract. If the Surety fails to protect and maintain the Work site, the
Agency may do so, and may recover all costs incurred. The Surety shall notify the Agency that it
is assuming all rights, obligations and liabilities of the Contractor under the Contract and all
money that is due, or would become due, to the Contractor shall be payable to the Surety as
the Work progresses, subject to the terms of the Contract.

Within 15 Working Days of receipt of the written notice of termination for default, the Surety
shall submit to the Agency a written plan detailing the course of action it intends to take to
remedy the default. The Agency will review the plan and notify the Surety if the plan is
satisfactory. If the Surety fails to submit a satisfactory plan, or if the Surety fails to maintain
progress according to the plan accepted by the Agency, the Agency may, upon 48 hours written
notice, exclude the Surety from the premises, take possession of all material and equipment,
and complete the Work in any way the Agency deems to be expedient. The cost of completing
the Work by the Agency shall be charged against the Surety and may be deducted from any
monies due, or which would become due, the Surety. If the amounts due under the Contract
are insufficient for completion, the Surety shall pay to the Agency, within 30 days after the
Agency submits an invoice, all costs in excess of the remaining Contract Price.

The provisions of this subsection shall be in addition to all other rights and remedies available
to the Agency under the law.

6-4.5 Payment. The Surety will be paid for completion of the Work in accordance with

Contract Documents less the value of damages caused to the Agency by acts of the Contractor
and Surety.
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6-5 TERMINATION OF THE CONTRACT FOR CONVENIENCE. The Agency may terminate the
Contract in whole or, from time to time, in part, if it becomes impossible or impracticable to
proceed, because of conditions or events beyond the control of the Agency e.g., if the Agency
Council does not appropriate sufficient monies to fund the Contract.

The Agency will issue a written notice of termination for convenience in accordance with 2-12,
“SPECIAL NOTICES.” Upon receipt, the Contractor shall immediately proceed as follows:

a) Stop Work immediately or in accordance with the Notice of Termination.

b) Notify Subcontractors and suppliers to immediately cease their work and place no
further subcontracts for materials, services, or facilities, except as necessary to
complete any authorized continued portion of the Contract.

c¢) Terminate all Subcontracts to the extent that they relate to the Work terminated.

d) With approval by the Engineer, settle all outstanding obligations arising from the
termination of subcontracts; the approval of which will be final for purposes of this
section.

e) As directed by the Engineer, transfer the title and deliver to the Agency, completed or
partially completed drawings, plans, calculations, specifications and any other
documents and records that, if the Contract had been completed, would be required to
be furnished to the Agency.

f) Complete performance of the Work not terminated.

g) Take all necessary steps and actions to minimize all costs to the Agency as a result of the
termination.

h) Take any action that may be necessary, or that the Engineer may direct, for the
protection and preservation of the property related to this contract that is in the
possession of the Contractor and in which the Agency has or may acquire an interest.

The Contractor will be paid without duplication for:
a) Work completed in accordance with the Contract Documents prior to the effective date
of termination for convenience;
b) Reasonable costs incurred in settlement of terminated contracts with Subcontractors,
suppliers and others; and
c) Reasonable expenses directly attributable to termination.

The Contractor shall submit a final termination settlement proposal to the Agency no later than
90 days from the effective date of termination, unless extended, in writing, by the Agency upon
written request by the Contractor.

If the Contractor fails to submit a proposal, the Agency may determine the amount, if any, due
the Contractor as a result of the termination. The Agency will pay the Contractor the amount it
determines to be reasonable. If the Contractor disagrees with the amount determined by the
Agency as being reasonable, the Contractor shall provide notice to the Agency within 30 days of
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receipt of payment. Any amount due shall be as later determined by arbitration, if the Agency
and the Contractor agree thereto, or as fixed in a court of law.

All settlements related to termination of the contract in accordance with this section will be
subject to the approval of the Agency Board before ultimately becoming final.

6-5.1 Termination Settlement. After termination, the Contractor shall submit a final
termination settlement proposal to the Engineer in the form and with the certification
prescribed by the Engineer. The Contractor shall submit the proposal promptly, but no later
than 6 months from the effective date of termination, unless extended, in writing, by the
Engineer upon written request of the Contractor within this 6 month period.

If the Engineer determines that the facts justify it, a termination settlement proposal may be
received and acted on after 6 months or any extension. If the Contractor fails to submit the
proposal within the time allowed, the Agency may, in good faith, determine, on the basis of
information available, the fair and reasonable amount, if any, due the Contractor as a result of
the termination and pay the amount determined. If the Contractor does not agree that the
amount determined by the Engineer is fair and reasonable and if the Contractor gives notice of
such disagreement to the Agency in accordance with this subsection, within 30 days of receipt
of payment, then the amount due shall be as later determined by arbitration, if the Agency and
the Contractor agree thereto, or as fixed in a court of law.

6-5.2 Payment to the Contractor Due to Termination. Subject to 6-5.1, “Termination
Settlement” the Contractor and the Engineer may agree upon the whole or any part of the
amount to be paid because of the termination. The amount may include a reasonable
allowance for profit on work done. The agreed amount may not exceed the total dollar amount
authorized by the Agency as reduced by (1) the amount of payments previously made; and (2)
the Contract Price of work not terminated. The contract shall be amended, and the Contractor
paid the agreed amount. Subsection 6-5.3, “Failure to Agree on Payment,” shall not limit,
restrict, or affect the amount that may be agreed upon to be paid in accordance with this
subsection.

6-5.3 Failure to Agree on Payment. If the Contractor and the Agency fail to agree on the
whole amount to be paid because of the termination of Work, the Agency will pay the
Contractor the fair and reasonable amounts determined in good faith by the Agency as follows,
but without duplication of any amounts agreed on in accordance with 6-5.2, “Payment to
Contractor Due to Termination:”

a) The Contract Price for completed services accepted by the Agency not previously paid or
adjusted for any saving of freight and other charges. The total of:
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i. The costs incurred in the performance of the Work terminated, including initial costs
and preparatory expense allocable thereto, but excluding any costs attributable to
services paid or to be paid in accordance with 6-5.6, “Failure to Agree on Payment”;

ii. The fair and reasonable cost of settling and paying termination settlement proposals
under terminated subcontracts that are properly chargeable to the terminated portion
of the Contract if not included in subdivision “a”, above;

iii. A sum, as provided in subdivision “a”, above, determined by the Engineer to be fair and
reasonable under the circumstances; however, if it appears that the Contractor would
have sustained a loss on the entire contract, had it been completed, the Agency will
allow no profit and shall reduce the settlement to reflect the indicated rate of loss.

b) The reasonable costs of settlement of the Work terminated, including:

a. Accounting, legal, clerical, and other expenses reasonably necessary for the
preparation of termination of settlement proposals and supporting data;

b. The termination and settlement of subcontracts (excluding the amounts of such
settlements); and

c. Storage, transportation, and other costs incurred, reasonably necessary for the
preservation, protection, or disposition of property in which the Agency has or may
acquire an interest.

6-5.4 Determination of Amount Due the Contractor. In arriving at the amount due the
Contractor in accordance with this section, there shall be deducted:

a) The fair value of property destroyed, lost, stolen, or damaged that has become
undeliverable to the Agency except to the extent the Agency expressly assumed the risk of
loss;

b) All un-liquidated advance or other payments to the Contractor under the terminated
portion of this contract;

c) Any claim which the Agency has against the Contractor under this contract; and

d) The agreed price for or the proceeds of sale of materials, supplies, or other things acquired
by the Contractor or sold under the provisions of this section and not recovered by or
credited to the Agency.

6-5.5 Partial Termination. If the termination is partial, the Contractor may file a proposal with
the Engineer for an equitable adjustment of the price(s) of the continued portion of the
Contract. The Agency will make any equitable adjustment agreed upon. Any proposal by the
Contractor for an equitable adjustment under this section shall be requested within 90 days
from the effective date of termination, unless extended, in writing, by the Engineer.

6-5.6 Partial Termination Payments. The Agency may, under the terms and conditions it
prescribes, make partial payments and payments against costs incurred by the Contractor for
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the terminated portion of the Contract if the Engineer believes the total of these payments will
not exceed the amount to which the Contractor will be entitled.

If the total payments exceed amounts finally determined to be due, the Contractor shall repay
the excess to the Agency upon demand, together with interest. Interest shall be at a rate of
6% per annum compounded daily and shall be computed for the period from the date the
excess payment is received by the Contractor to the date the excess is repaid. Interest shall not
be charged on any excess payment due to a reduction in the Contractor's termination
settlement proposal because of disposition, or a later date determined by the Engineer because
of the circumstances.

6-5.7 Records and Documents Relating to Termination. Unless otherwise provided in the
Contract or by statute, the Contractor shall maintain all records and documents relating to the
terminated portion of this contract for 3 years after final settlement. This includes all books
and other evidence bearing on the Contractor's costs, expenses, and settlement under this
contract. The Contractor shall make these records and documents available to the Agency, at
the Contractor's office, at all reasonable times, without any direct charge. If approved by the
Engineer, photographs, microphotographs, and other authentic reproductions may be
maintained instead of original records and documents.

6-5.8 Rights of The Agency Preserved. Where the Contract has been terminated by the
Agency in accordance with 6-5, “Termination of Contract” the termination will not affect any
rights or remedies of the Agency against the Contractor then existing or which may thereafter
accrue. Any payment of monies paid to the Contractor by the Agency shall not release the
Contractor from liability.

6-6 DELAYS AND EXTENSIONS OF TIME

6-6.1 General. |If delays are caused by unforeseen events beyond the control of the
Contractor, such delays will entitle the Contractor to an extension of the Contract time as
provided herein, but the Contractor will not be entitled to damages or additional payment due
to such delays, except as otherwise specified in 6-6.3. Such unforeseen events may include:
war, government regulations, labor disputes, strikes, fires, floods, adverse weather or elements
necessitating cessation of work, inability to obtain materials, labor or equipment, required
Extra Work, or other specific events as may be further described in the Special Provisions.

No extension of time will be granted for a delay caused by the Contractor's inability to obtain
materials unless the Contractor furnishes to the Engineer documentary proof. The proof must
be provided in a timely manner in accordance with the sequence of the Contractor's operations
and the approved construction schedule. Failure to order materials in a timely manner will not
afford the Contractor any extension of contract time.
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If delays beyond the Contractor's control are caused by events other than those mentioned
above, the Engineer may deem an extension of time to be in the best interests of the Agency.
The Contractor will not be entitled to damages or additional payment due to such delays,
except as otherwise specified in 6-6.3.

If delays beyond the Contractor's control are caused solely by action or inaction by the Agency,
such delays will entitle the Contractor to an extension of time per 6-6.2.

6-6.2 Damages Caused By Act Of Nature. As provided in §7105 of the California Public
Contract Code, if this contract is not financed by revenue bonds, the Contractor shall not be
responsible for the cost of repairing or restoring damage to the Project when damage was
proximately caused by an act of God, in excess of 5% of the Contract Price if:

a) The Project damaged was built and protected in accordance with the Contract
requirements, and

b) There are no insurance requirements in the Contract for the damages.

6-6.3 Extension of Time. Extensions of time, when granted, will be based upon the effect of
delays to the Work. They will not be granted for non-controlling delays to minor portions of the
Work unless it can be shown that such delays did or will delay the progress of the Work.

The Agency will not grant a claim for extension in Contract Time unless you can demonstrate
through a Critical Path Method (CPM) analysis of the Schedule’s critical path(s) that:

a. The increases in the time to perform or complete the Work, or specified part of the Work,
beyond the corresponding Contract Time arise from unforeseeable causes beyond your
control and without your fault or negligence, and

b. Such causes in fact lead to performance or completion of the Work, or specified part in
guestion, beyond the corresponding Contract Time, despite your reasonable and diligent
actions to guard against those effects.

The Schedule analysis must use delay sub networks i.e., fragnets to show the impact of the
Work that is the basis of the Claim on specific impacted critical path Schedule activities. Fragnet
is a group of schedule network activities representing a delay or change event.

Where the Contractor or subcontractors are prevented from completing any part of the Work
within the Contract Time (or milestones) due to delay to a "critical path" activity beyond your
control or ours, an extension of the Contract Time (or Contract milestones) in an amount equal
to the time lost on the critical path of the Project due to such delay will be the Contractor’s sole
and exclusive remedy for such delay.
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6-6.4 Excusable Delays. To the extent any of the following events results in an actual delay in
the Work affecting Work activities on the critical path, such will constitute an Excusable Delay,
to the extent not set forth below, a delay will be considered an Inexcusable Delay:

a) The Agency’s failure or inability to make available any portion or the entire Site in
accordance with the requirements of the Schedule.

b) The Agency’s failure or inability to obtain necessary zoning changes, variances, code
changes, permits or approvals from any governmental authority, or failure to obtain any
street or alley vacations required for the performance of the Work, except to the extent
due to your fault or neglect as determined by the Engineer.

c) Delays resulting from the acts or omissions of Separate Contractors, except to the
extent Separate Contractors perform their work properly and in accordance with the
Schedule.

d) Delays resulting from Force Majeure.

e) Differing, unusual or concealed site conditions that could not reasonably have been
anticipated by you in preparing the Schedule.

f) Delays resulting from the existence or discovery of hazardous materials or waste on the
Site not brought to the Site by you.

g) Delays resulting from changes in Applicable Laws occurring after the date of execution
of the Contract;

h) Delays occurring due to the Agency’s acts or omissions and those within the Agency’s
control.

i) Delays resulting from the Agency’s mandated suspensions of the Work.

6-6.5 Payment for Delays. Pursuant to Section 7102 of the Public Contract Code, the
Contractor will be compensated for damages incurred due to delays for which the Agency is
responsible. Such actual costs will be determined by the Engineer. The Agency will not be liable
for damages which the Contractor could have avoided by any reasonable means, such as
judicious handling of forces, equipment, or plant. The determination of what damages the
Contractor could have avoided will be made by the Engineer.

6-6.6 Written Notice and Report. If the Contractor desires payment for a delay as specified in
6-6.3 or an extension of time, it shall file with the Engineer a written request and report of
cause within one (1) day after the beginning of the delay. The request for payment or extension
must be made within 20 days of the beginning of the delay and before the specified completion
date. Failure by the Contractor to file these items within the times specified will be considered
grounds for refusal by the Agency to consider such request.

The Contractor shall provide written notice to the Engineer within ONE (1) hour of the
beginning of any period that the Contractor has placed any workers or equipment on standby
for any reason that the Contractor has determined to be caused by the Agency or by any
organization that the Agency may otherwise be obligated by. The Contractor shall provide
continuing daily written notice to the Engineer, each working day, throughout the duration of
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such period of delay. The initial and continuing written notices shall include the classification of
each workman and supervisor and the make and model of each piece of equipment placed on
standby, the cumulative duration of the standby, the Contractor’s opinion of the cause of the
delay and a cogent explanation of why the Contractor could not avoid the delay by reasonable
means. Should the Contractor fail to provide the notice(s) required by this section the
Contractor agrees that no delay has occurred and that it will not submit any claim(s) therefore.

6-6.7 Contract Time Extension and Schedule Analysis. A claim for extension in Contract Time
will not be granted unless the Contractor can demonstrate through a Critical Path Method
(CPM) analysis of the Schedule’s critical path(s) that the increases in the time to perform or
complete the Work, or specified part of the Work, beyond the corresponding Contract Time
arise from unforeseeable causes beyond the control and without the fault or negligence of the
Contractor, and that such causes in fact lead to performance or completion of the Work, or
specified part in question, beyond the corresponding Contract Time, despite the Contractor's
reasonable and diligent actions to guard against those effects.

The Schedule analysis shall use delay sub networks (“fragnets”) to show the impact of the Work
that is the basis of the Claim on specific impacted critical path Schedule activities. Fragnet is a
group of schedule network activities representing a delay or change event.

Where the Contractor is prevented from completing any part of the Work within the Contract
Time (or milestones) due to delay to a "critical path" activity beyond the control of both the
Agency and the Contractor, an extension of the Contract Time (or Contract milestones) in an
amount equal to the time lost on the critical path of the Project due to such delay shall be the
Contractor’s sole and exclusive remedy for such delay.

6-6.8 Event of Force Majeure (Event). Any party to this contract may be excused for any delay
or failure to perform its duties and obligations except for obligations to pay money, caused by
and to the extent that such failure or delay is caused by an Event.

If an Event causes a delay or failure in performance of only a portion of the obligations of a
Party, then only that portion of performance that was delayed or prevented by such cause shall
be deemed excused. Performance of all other obligations of a Party shall not be excused by an
Event. Any delay or failure to perform shall only excuse the Party for a period no longer than
the delay or failure in performance caused by such Event. The Contractor shall not be entitled
to damages or additional payment for any delay caused by an Event.

6-7 TIME OF COMPLETION.
6-7.1 General. All time limits stated in the Contract Documents are of the essence of the

Contract. The Contractor shall diligently and continuously prosecute the work to completion
within <# working days> after the date of commencement of work as specified in the Notice to
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Proceed. Unless otherwise specified in the Contract Documents, the time of completion of the
Contract shall be expressed in working days.

6-7.2 Contract Time Accounting. The Engineer will make a daily determination of each
working day to be charged against the Contract time. These determinations will be discussed
and the Contractor will be furnished a periodic statement showing the allowable number of
working days of Contract time, as adjusted, at the beginning of the reporting period. The
statement will also indicate the number of working days charged during the reporting period
and the number of working days of Contract time remaining. If the Contractor does not agree
with the statement, it shall file a written protest within 5 days after receipt, setting forth the
facts of the protest. Otherwise, the statement will be deemed to have been accepted and any
right to dispute the statement will be waived.

6-8 COMPLETION, ACCEPTANCE, AND WARRANTY

6-8.1 Completion. Upon completion of the project the Contractor shall submit a written
assertion that the Work has been completed. If, in the Engineer's judgment, the Work has been
completed in accordance with the Contract Documents, the Engineer will set forth in writing
the date the Work was completed. This will be the date when the Contractor is relieved from
responsibility to protect and maintain the Work and to which liquidated damages will be
computed if applicable.

6-8.1.1 Requirements Preparatory To Requesting a Walk-through. Walk-through is the
procedure used by the Agency to generate a Punch list prior to Acceptance.

The following items shall be required prior to requesting a walk-through:

1. Remove temporary facilities from the Site.

2. Thoroughly clean the Site.

3. Provide completed and signed Redlines in conformance with requirements stated
herein.

4. Provide all material and equipment maintenance and operation instructions and/or
manuals.

5. Provide all tools that are a permanent part of equipment installed in the Project.

6. Provide and properly identify all keys; construction and permanent.

7. Provide all final Special Inspection reports required by this contract and applicable codes
and regulations.

8. Provide all items that this contract requires to be supplied as extra stock. All items shall
be wrapped, sealed, or placed in a container as necessary to allow for storage by the Agency for
future use. The amount specified in this contract shall be verified by the Agency and the
Contractor.

9. Ensure all certified prevailing wage rate documents and all other documents required by
this contract and applicable codes and regulations have been submitted.
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10. The spare parts for the proposed irrigation system as specified in the Special Provisions
(if applicable).

11. All salvaged materials have been delivered and accepted by the Agency or entity
designated to receive them.

12. See other specification sections for additional requirements.

6-8.1.2 Walk-through and Punch list Procedure. The following procedure outlines the steps to
be taken upon the Contractor’s assertion that the Project is complete:

1. When the Contractor considers that the Work and Services are complete, the Contractor
shall in writing notify the Agency that the Project is complete and request that the Agency
perform a walk-through for generation of a Punch list. The Contractor shall notify the Agency at
least 7 days in advance of the time the walk-through is to be performed.

2. The Agency will determine if the Contractor is ready for a walk-through by verifying
whether the Contractor has provided or completed all items as required by 6-8.1, “Defective or
non-compliant work,” whether the Contractor has obtained the applicable certifications, and by
evaluating completeness by inspecting the Project and the specified Work required by the
Contract Documents.

3. If the Work includes underground sewer conduit installations, the inspection will include
televising in accordance with 306-1.4.8, “Televising Sewer Mains and Storm Drains.”

4. The Agency will facilitate a walk-through.

5. The Contractor shall make available at the Site for walk-through attendees the plans and
specifications and the technical data such as submittals and equipment manuals.

6. The Agency will generate the punch list within 15 Working Days from the date of the
walk-through and submit it to the Contractor. The Agency will not provide a preliminary punch
list.

7. If The Agency begins to generate a Punch list and finds the Project is not substantially
complete as defined herein, the Agency will terminate the walk-through and notify the
Contractor in writing.

8. If, at any time during the Agency’s evaluation of the corrective Work required by the
Punch list, the Agency discovers that additional corrective Work is required, the Agency may
include that corrective Work in the Punch list. The Contractor shall be solely responsible for the
Site until the Project is completely operational, all Punch list items have been corrected, and all
operation and maintenance manuals have been accepted by the Agency.

9. The Agency will meet with the Contractor until all Punch list items are corrected. If the
Contractor takes longer than 30 Working Days to complete the corrective Work, the Project
shall be subject to re-evaluation.

10. During the 35-day stop notice/lien period that commences on the date the NOC is
recorded, the Contractor shall submit to the Agency the <retention> <final> billing. After the
Agency receives the <retention> <final> billing, the Agency will mail to the Contractor a
"Release of Claims" form, which shall be completed by the Contractor and returned to the
Agency before the <retention> <final billing> will be released.
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11. Upon Acceptance, the Contractor shall assemble and deliver to The Agency all records,
documents, warranties, material certifications, bonds, guarantees, maintenance and service
agreements, and maintenance and operating manuals. Written warranties, except
manufacturer's standard printed warranties, shall be on the Contractor’s and the Contractor’s
agents, material suppliers, installers, or manufacturer’s letterhead, addressed to the
Contractor. Warranties shall be submitted in the format described in this section, modified as
approved by the Agency to suit the conditions pertaining to the warranty.

12. See other specification sections for additional requirements.

The cost of the Contractor’s participation in the punch-list process shall be included in the
various items of work and there shall be no additional costs to the Agency.

6-8.2 Defective and Non-Compliant Work. If the Agency finds the Work, or any part of the
Work, to be defective, not compliant with contract documents or unsafe in any way whether or
not manufactured, fabricated, installed, completed or overlooked and accepted by the
Engineer, the Contractor must, in accordance with the Agency’s written instructions and within
the specified time limits, either correct the defective or non-compliant work, or, if it has been
rejected by the Engineer, remove it from the Site and replace it with non-defective and
conforming Work.

1. If, upon notice, the Contractor fails to immediately correct the defective or non-
compliant work, or the Contractor fails to correct the defective or non-compliant work in a
manner conforming to the Contract Documents, the Engineer may order the Contractor to stop
all or part of the work on the Project. The Agency’s right to stop the work does not give rise to
any duty on the Agency’s part to stop work for the Contractor’s benefit or the benefit of any
other party. The Contractor shall bear all direct and indirect costs and damages that result from
the Agency’s stop work notice.

2. At the sole discretion of the Engineer, defective or non-compliant work may be
accepted in lieu of requiring the Contractor to correct or remove and replace the defective or
non-compliant work. However, the Contractor must bear all direct and indirect costs of the
defective or non-compliant work, and the diminished value to the Project, as determined by the
Engineer. If the Engineer’s acceptance of defective or non-compliant work occurs prior to final
payment, the Engineer will issue a Change Order incorporating the necessary revisions in the
Contract Documents with respect to the defective or non-compliant work and indicating the
appropriate decrease in the Contract Price.

3. If the Contractor fails to correct, remove, or replace defective or non-compliant work
within 5 Working Days from the date of a written notice from the Engineer, the Engineer may
proceed with any correction of defective or non-compliant work undertaken in accordance with
this section. The Agency may take corrective action at any time in the event of an emergency or
if the Engineer deems it necessary. The Agency may remedy after 5 working days from the date
of written notice when the Contractor fails to correct the defective or non-compliant work in
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accordance with the Contract Documents, or when the Contractors fails to comply with any
other provision of the Contract Documents.

4. When undertaking remedial action under this section, the Agency may: exclude the
Contractor from all or part of the Site; take possession of all or part of the Work; suspend the
Contractor’s Work or Services; and incorporate into the Project all materials and equipment
stored at the Site or for which the Agency has paid but the Contractor has stored elsewhere.

5. The Agency will not allow an extension of the Contract Time or milestones because of
any delay in the performance of the work attributable to the Agency’s undertaking remedial
action to correct defective or non-compliant work.

6. If the Contractor completes the Project or portions of the Project prior to NOC, the
Contractor must preserve equipment by developing and implementing a preventive
maintenance program in compliance with manufacturer's recommendations.

7. The Contractor must repair or replace the traffic signal and lighting system equipment
within 48 hours after notification of defects by the Engineer.

8. The Contractor shall reimburse the Agency for any claims, costs, losses, and damages
incurred by the Agency in remedying any deficiency e.g., all costs of repair or replacement of
Defective or non-compliant work and all costs of repair of any other Work on the Project
destroyed or damaged by correction, removal, or replacement of Contractor’s defective or non-
compliant work.

6-8.3 Acceptance. Acceptance will occur after all of the requirements contained in the
Contract Documents have been fulfilled. If, in the Engineer's judgment, the Contractor has fully
performed the Contract, the Engineer will recommend to the Board that the Contractor's
performance of the Contract be accepted.

6-8.4 Warranty. The Work shall be warranted by the Contractor against defective materials
and workmanship for a period of 1 year form the date the project was deemed complete by the
Engineer except for items listed herein for longer warranties.

The warranty period for specific items covered under manufacturers' or suppliers' warranties
shall commence on the date they are placed into service at the direction of or as approved by
the Engineer in writing.

All warranties, express or implied, from subcontractors, manufacturers, or suppliers, of any tier,
for the materials furnished and work performed shall be assigned, in writing, to the Agency, and
such warranties shall be delivered to the Engineer prior to acceptance of the Contractor's
performance of the Contract.
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The Contractor shall replace or repair defective materials and workmanship in a manner
satisfactory to the Engineer, after notice to do so from the Engineer, and within the time
specified in the notice. If the Contractor fails to make such replacement or repairs within the
time specified in the notice, the Agency may perform the replacement or repairs at the
Contractor's expense. If the Contractor fails to reimburse the Agency for the actual costs, the
Contractor's Surety shall be liable for the cost thereof for the first year under the performance
bond. The Contractor shall provide warranty bonds acceptable to the Engineer to cover all
warranty items greater than one year to cover the period after the first warranty year. All
warranty bond companies shall meet the bond company requirements stated herein.

The Contractor warranties the Work against defective workmanship and materials additionally
as specified below:

a) Two (2) year materials and labor warranty for fiber optic cable.
b) Three (3) year materials and labor warranty for LED signal and signal equipment.
c) Five (5) year materials and labor warranty for luminaires.

The Contractor must involve the manufacturer in the installation and startup as needed to
secure any extended manufacturer warranties required.

Nothing in this contract agreement is intended to limit any manufacturer’s warranty which
provides the Agency with greater warranty rights than set forth in this section or the Contract
Documents.

These specifications are not intended to constitute a period of limitations or waiver of any
other rights or remedies the Agency may have regarding your other obligations under the
Contract Documents or federal or state law.

Warranty shall include all components. The form of the warranty must be approved by the
Engineer.

The warranty documentation must conform to the following requirements:

1. Written warranties, except manufacturer's standard printed warranties, must be on
yours and your agents’, material suppliers’, installers’, or manufacturers’ own letterhead,
addressed to and for the Agency’s benefit. Submit warranties in the format described in this
section, modified as approved by Engineer to suit the conditions pertaining to the warranty.

2. Obtain warranties, executed in triplicate by responsible Subcontractors and Suppliers,
within 10 Working Days after completion of the applicable item of Work. Except for items put
into use with the Agency’s permission with date mutually agreed upon in writing, ensure the
beginning time of warranty is the Project Completion date.
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3. Verify that documents are in proper form, contain full information, and are notarized.
4. Verify that warranties are signed by both you and the appropriate agent.
5. Retain warranties until the time specified for submittal to the Engineer.

6. Provide warranties to the Agency with a neatly typed table of contents, identifying each
warranty with the number and title of the applicable specification section requiring the
warranty and the name of the product or Work item.

7. Separate each warranty with index tab sheets keyed to the table of contents listing.
Provide complete information using separate typed sheets as necessary. The information must
include a list of Subcontractors and Supplier with name, address, and telephone number of
responsible principal.

Any work or equipment repaired or replaced under warranty shall be re-warranted for the
same period of time as the original warranty beginning on the day of acceptance of the
replaced work or equipment by the Agency.

6-9 LIQUIDATED DAMAGES. Failure of the Contractor to complete the Work within the time
allowed will result in damages being sustained by the Agency. Such damages are, and will
continue to be, impracticable and extremely difficult to determine. The Contractor shall pay to
the Agency, or have withheld from monies due, the sum of <S###NEVER LESS THAN $1,200>
for each consecutive calendar day in excess of the time specified for completion of the Work
plus additional days approved by the Engineer.

Execution of the Contract shall constitute agreement by the Agency and Contractor that
amount specified as liquidated damages per day is the minimum value of the costs and actual
damage caused by the failure of the Contractor to complete the Work within the allotted time.
Such sum is liquidated damages and shall not be construed as a penalty, and may be deducted
from payments due the Contractor if such delay occurs.

6-10 USE OF IMPROVEMENT DURING CONSTRUCTION. The Agency reserves the right to take
over and utilize all or part of any completed facility or appurtenance. The Contractor will be
notified in writing in advance of such action. Such action by the Agency will relieve the
Contractor of responsibility for injury or damage to said completed portions of the
improvement resulting from use by public traffic or from the action of the elements or from any
other cause, except Contractor operations or negligence. The Contractor will not be required to
re-clean such portions of the improvement before field acceptance, except for cleanup made
necessary by its operations. Nothing in this subsection shall be construed as relieving the
Contractor from full responsibility for correcting defective or non-compliant work or materials.

In the event the Agency exercises its right to place into service and utilize all or part of any

completed facility or appurtenance, the Agency will assume the responsibility and liability for
injury to persons or property resulting from the utilization of the facility or appurtenance so
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placed into service, except for any such injury to persons or property caused by any willful or
negligent act or omission by the Contractor, Subcontractor, their officers, employees, or agents.

The full, unimpeded use of the existing roadway and right-of-way, except in the immediate
vicinity of an actual work operation, by the general public, including patrons, residents, their
guests, and service people of the properties shall be permitted by the Contractor at all times.

6-11 RIGHT TO AUDIT. The Agency shall have the right to review and audit, and the reasonable
right of access to your and all Subcontractor’s premises to review and audit your compliance
with the provisions of the Contract. This right includes the right to inspect and photocopy
same, and to retain copies, outside of your premises, of any and all records with appropriate
safeguards, if such retention is deemed necessary by the Agency in its sole discretion. The
Agency will keep this information in strictest confidence.

The Contractor must include the Agency’s Right to Audit in the Subcontracts and ensure that
these specifications are binding upon all Subcontractors.

The Agency’s Right includes the right to examine any and all books, records, documents and any
other evidence of procedures and practices that the Agency determines is necessary to discover
and verify that you are in compliance with all requirements under the Contract.

If there is a claim for additional compensation or for changes in Work, the Agency’s Right to
Audit includes the right to examine books, records, documents, and any and all other evidence
and accounting procedures and practices that the Agency determines is necessary to discover
and verify all direct and indirect costs, of whatever nature, which are claimed to have been
incurred, anticipated to be incurred, or for which a claim for additional compensation or for
changes in the Work have been submitted.

You must maintain complete and accurate records in accordance with generally accepted
accounting practices in the construction industry. Make available to the Engineer for review
and audit all Project related accounting records and documents, and any other financial data.
Upon the Engineer’s request, you must submit exact duplicates of originals of all requested
records to the Engineer.

6-11.1 Compliance Required Before Mediation and Litigation. As a condition precedent to
proceeding with mandatory mediation and further litigation under 3-6, “DISPUTE RESOLUTION
PROCESS” you must comply with the audit specifications within 60 days of the Engineer’s notice
to review and audit compliance. See 2-12, “SPECIAL NOTICES.”

6-12 CLAIMS FOR DAMAGES. Should the Contractor suffer injury or damage to person or
property because of any act or omission of the Agency or the Agency's employees, agents or
others for whose acts the Agency is legally liable, such claim shall be made by the Contractor in
writing to the Agency within a reasonable time, not to exceed thirty (30) days, after the first
observance of such injury or damage. Failure to submit the written claim within in this time
requirement shall constitute a waiver of any such claim.
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR
7-1 THE CONTRACTOR'S EQUIPMENT AND FACILITIES

7-1.1 General. The Contractor shall furnish and maintain in good condition all equipment and
facilities as required for the proper execution and inspection of the Work.

The Contractor shall provide and maintain enclosed toilets for the use of employees engaged in
the Work. These accommodations shall be maintained in a neat and sanitary condition, and
regularly pumped out.

7-1.2 Temporary Utility Services. The Contractor shall make all arrangements necessary for
the provision of temporary utility services necessary for its own use during performance of the
Work. The Contractor shall not draw water from any fire hydrant (except to extinguish a fire),
without obtaining a permit from the water utility owner and the Agency.

All costs associated with procuring and use of temporary utility services shall be considered
incidental to the items of work that they are associated with and there shall be no additional
costs to the Agency.

The use of utilities from sources other than utility companies is strictly prohibited without prior
written approval from the Engineer and the owner from which the utilities will be drawn. The
Contractor shall also provide a written release from the property owner absolving the Agency
from any and all responsibility in connection with storage of materials or equipment on said
property. The Agency must approve the form and content of any release.

7-1.3 Contractor’s Yard. The Contractor shall be solely responsible for yard site procurement,
security, and liability. The yard shall be fenced, lighted and locked. A guard dog shall not be
utilized at the yard.

Stockpile of material and equipment storage locations shall be selected by the Contractor
subject to approval by the Engineer. When any material or equipment is to be stored outside
the highway or street right-of-way or other Agency property, the Contractor shall first obtain a
written permit from the property owner on whose property the storage is to be made.

The Contractor shall file with the Engineer said permit or a certified true copy thereof, together
with a written release from the property owner absolving the Agency from any and all
responsibility in connection with storage of materials or equipment on said property. The
Agency must approve the form and content of any release.

The Contractor shall leave all storage areas in a neat clean condition, satisfactory to the
Engineer and in accordance with the provisions of storage permits set by owner.
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Full compensation for complying with the requirements of this Provision shall be considered as
included in the Contract price paid for various items of work and there shall be no additional
costs to the Agency.

7-1.4 Crushing and Screening Operations. Unless otherwise specified in the Special Provisions,
the establishment and operation of portable screens and crushers will not be allowed on or
adjacent to the Work site.

7-2 LABOR

7-2.1 General. Unless otherwise provided in the Contract Documents, the Contractor shall
provide and pay for all labor and services necessary for the proper execution and completion of
the Work.

The Contractor shall at all times enforce strict discipline and good order among the Contractor’s
employees, including, but not limited to, appropriate public behavior and decorum, and shall
not employ on the Project any unfit person or anyone not skilled in the task assigned them.
The Engineer shall have the final determination as to any employees’ qualification to perform
their duties. The Engineer may bar any employee of the Contractor from the project for
behavior that is inappropriate, unsafe or detrimental to the Project.

Each machine or unit of equipment shall be operated by an experienced operator skilled in
handling the particular make of machine or unit of equipment in use, at a speed or rate of
production in conformance with the manufacturer’s recommendation.

The mention of any specific duty or liability imposed upon the Contractor shall not be
construed as a limitation or restriction of any general liability or duty imposed upon the
Contractor by this Contract. Such references to specific duties and liabilities are made for the
purpose of explanation.

7-2.2 Labor Nondiscrimination. Attention is directed to the following Notice that is required
by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF NONDISCRIMINATION PROGRAM

The provisions of California Government Code Section 12990 is incorporated into the Contract
Documents and the Contractor shall comply with all of its provisions.

The Contractor may obtain a copy of the Code at http://www.leginfo.ca.gov/cgi-
bin/displaycode?section=gov&group=12001-13000&file=12990

In accordance with CA Government Code 12990, Labor Code section 1735 and other applicable
provisions of law, the Contractor and its subcontractors shall not discriminate against any

96


http://www.leginfo.ca.gov/cgi-bin/displaycode?section=gov&group=12001-13000&file=12990
http://www.leginfo.ca.gov/cgi-bin/displaycode?section=gov&group=12001-13000&file=12990

<PROJECT NAME>
CIP No. <CIP No>

employee or applicant for employment because of race, color, religion, sex, national origin, age,
political affiliation, marital status, or handicap on this Work. The Contractor will take
affirmative action to ensure that employees are treated during employment or training without
regard to their race, color, religion, sex, national origin, age, political affiliation, marital status,
or handicap.

7-2.3 - Employment Eligibility; Contractor. By executing this Contract, Contractor verifies that
it fully complies with all Applicable Law respecting the employment of undocumented aliens,
including, but not limited to, the Immigration Reform and Control Act of 1986, as may be
amended from time to time. Such requirements and restrictions include, but are not limited to,
examination and retention of documentation confirming the identity and immigration status of
each employee of the Contractor. Contractor also verifies that it has not committed a violation
of any such law within the five (5) years immediately preceding the date of execution of this
Contract, and shall not violate any such law at any time during the term of the Contract.
Contractor shall avoid any violation of any such law during the term of this Contract by
participating in an electronic verification of work authorization program operated by the United
States Department of Homeland Security, by participating in an equivalent federal work
authorization program operated by the United States Department of Homeland Security to
verify information of newly hired employees, or by some other legally acceptable method.
Contractor shall maintain records of each such verification, and shall make them available to
the Agency or its representatives for inspection and copy at any time during normal business
hours. The Agency shall not be responsible for any costs or expenses related to Contractor’s
compliance with the requirements provided for in this Section.

7-2.4 Prevailing wages, records and reporting. The provisions of the California Labor Code is
incorporated into the Contract Documents and the Contractor shall comply with all their
provisions.

The Contractor shall pay prevailing wages, keep records and provide reporting as required by
the Federal Davis-Bacon Act and the State of California Labor Code. Pursuant to Section 1773
of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of
Industrial Relations. These wages are set forth in the General Prevailing Wage Rates for this
project are available at the California Department of Industrial Relations’ Internet web site
at https://www.dir.ca.gov/oprl/DPreWageDetermination.htm

Pursuant to Section 1775 of the Labor Code, the Contractor and any Subcontractors, shall, as a
penalty to the Agency, forfeit the prescribed amounts per calendar day, or portion thereof, for
each worker paid less than the prevailing wage rates.

The Contractor shall provide certified payroll documents to the Engineer for all labor provided

on the Project no later than 14 calendar days after the payday they represent. The Agency may
withhold progress payments until complete certified payroll documents are submitted.

97



<PROJECT NAME>
CIP No. <CIP No>

Contractor shall maintain all payrolls and payroll records during the course of the project and
shall preserve them for a period of three (3) years after all project workers have ceased work
pursuant to this award. These records shall include the name, address, social security number,
classification, hourly rates of wages paid (including bona fide fringe benefits or cash
equivalents) daily and weekly hours worked, deductions made, and actual wages paid for each
worker working on this project. The Contractor shall submit a copy of all payrolls and payroll
records, which include all of the information above, to the Agency once per week. Contractor
shall use form WH-347 or an equivalent to submit copies of payrolls and payroll records. The
Contractor shall obtain complete and accurate payrolls and payroll records from each
subcontractor and submit a copy of all subcontractor payrolls and payroll records to the Agency
once per week. Each payroll submitted shall be accompanied by a “Statement of Compliance”
signed by the Contractor of subcontractor or their agent that shall certify that (1) the payroll for
the payroll period contains the information required to be maintained under California law and
that such information is correct and complete, (2) that each laborer or mechanic (including
each helper, apprentice, and trainee) employed on the award during the payroll period has
been paid the full weekly wages earned, without direct or indirect rebate, and without direct or
indirect deductions, and (3) that each laborer or mechanic has been paid not less than the
applicable wage rates and fringe benefits or cash equivalents for the classification of work
performed, as specified in the applicable wage determination.

The Contractor shall correct all errors in the certified payroll documents or errors in pay to
labor within 5 working days upon determination of an error by the Engineer or DIR. The Agency
may withhold 10% of any amount due up to $10,000 (or any amount allowable under California
law) until all such errors are corrected.

The Contractor shall post a copy of the applicable prevailing wage rates at the work site that is
readily accessible to all labor personnel at any time during the Project. The Agency may
withhold any payments due until the rates are posted and kept in this manner.

No contractor or subcontractor may be listed on a bid proposal for a public works project unless
registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5
[with limited exceptions from this requirement for bid purposes only under Labor Code section
1771.1(a)l.

No contractor or subcontractor may be awarded a contract for public work on a public works
project unless registered with the Department of Industrial Relations pursuant to Labor Code
section 1725.5.

This project is subject to compliance monitoring and enforcement by the Department of
Industrial Relations.

Pursuant to Section 1810 of the Labor Code, 8 hours of labor shall constitute a legal day's work.
Pursuant to Section 1813 of the Labor Code, the Contractor and any Subcontractors shall pay to
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the Agency as a penalty the prescribed amount per calendar day for each worker required or
permitted to work more than 8 hours in any 1 calendar day and 40 hours in any 1 calendar
week without being compensated in accordance with Section 1815.

As a condition of payment the Contractor and subcontractors shall comply with all other
requirements of the California Labor Code.

The Contractor shall defend, indemnify and hold the Agency, its elected officials, officers,
employees and agents free and harmless from any claims, liabilities, costs, penalties or interest
arising out of any failure or allege failure to comply with all labor related laws.

7-2.5 - Employment of Apprentices. The Contractor’s is directed to the provisions of sections
1777.5, 1777.6, and 1777.7 of the Labor Code concerning employment of apprentices by the
Contractor or any subcontractor. The Contractor shall obtain a certificate of apprenticeship
before employing any apprentice pursuant to sections 1777.5, 1777.6, and 1777.7 of the Labor
Code. Information relative to apprenticeship standards, wage schedules, and other
requirements may be obtained from the Director of Industrial Relations, the Administrator of
Apprenticeships, San Francisco, California, or from the Division of Apprenticeship Standards and
its branch offices. See Exhibit 12-G for federal apprenticeship requirements.

7-2.6 - 9 Intentionally left blank.

7-2.10 Payment. All costs associated with compliance with section 7-2 LABOR shall be borne
by the Contractor and there shall be no additional costs to the Agency. Contractor’s
compliance with all parts of section 7-2 LABOR and its incorporated or referenced parts is a
condition precedent to any payment due.

7-3 LIABILITY INSURANCE

7-3.1 General. The Contractor shall obtain, and at all times during performance of the Work of
Contract, maintain all of the insurance described herein. Surety companies and insurance
companies shall familiarize themselves with all of the conditions and provisions of the Contract
Documents, and they waive the right of special notification of any change or modification of the
Contract Documents or of decreased or increased work or of the cancellation of the Contract,
or of any other acts by the Agency or any other additionally insured, under the terms of the
Contract. Notwithstanding the provisions of any other contract or agreement, the failure of any
surety company or insurance company to receive notification of any of the aforesaid changes
shall in no way relieve the surety company or insurance company of its obligations under the
Contract.

7-3.2 Employer’s Liability Insurance. Contractor shall provide during the life of this Contract,

Employer’s Liability Insurance, including Occupational Disease, in the amount of, at least, one
million dollars ($1,000,000.00) per person per accident. Contractor shall provide Agency with a
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certificate of Employer’s Liability Insurance. Such insurance shall comply with the provisions of
the Contract Documents. The policy shall be endorsed, if applicable, to provide a Borrowed
Servant/Alternate Employer Endorsement and contain a Waiver of Subrogation in favor of the
Agency.

7-3.3 Commercial General Liability Insurance. Contractor shall procure and maintain during
the life of this Contract and for such other period as may be required herein, at its sole expense,
“occurrence” form Commercial General Liability insurance coverage, at least as broad as the
most current ISO CAL Form 00 01 including but not limited to, premises liability, contractual
liability, products/completed operations, personal and advertising injury, independent
contractors, Completed Operations/Products (for ten [10] years after final completion) and
Blanket Contractual, which may arise from or out of Contractor’s operations, use, and
management of the Site, or the performance of its obligations hereunder. The policy shall not
contain any exclusion contrary to this Contract including but not limited to endorsements or
provisions limiting coverage for (1) contractual liability (including but not limited to ISO CG 24
26 or 21 29); or (2) cross-liability for claims or suits against one insured against another. Policy
limits shall not be less than $2,000,000 per occurrence for bodily injury, personal injury and
property damage and general aggregate limit of not less than Four Million Dollars ($4,000,000)
(or current limit, if greater) providing at least all of the following minimum coverage (with
deductibles or self-insured retentions not to exceed $25,000). If Commercial General Liability
Insurance or other form with a general aggregate limit is used, either the general aggregate
limit shall apply separately to this project/location or the general aggregate limit shall be twice
the required occurrence limit. Defense costs shall be paid in addition to the limits with the
Agency and others covered having the right to select legal counsel.

1. The limits set forth herein shall apply separately to each insured against whom claims are
made or suits are brought, except with respect to the limits of liability.

2. The limits set forth herein shall not be construed to relieve the Contractor from liability in
excess of such coverage, nor shall it limit Contractor’s indemnification obligations to the
Agency and others, and shall not preclude the Agency from taking such other actions
available to the Agency under other provisions of the Contract Documents or law.

3. Contractor shall make certain that any and all subcontractors hired by Contractor are
insured in accordance with this Contract. If any subcontractor’s coverage does not comply
with the foregoing provisions, Contractor shall indemnify and hold the Agency, it's
employees, elected officials, private consultants hired by the Agency or volunteering to
work on the project and volunteers harmless from any damage, loss, cost, or expense,
including attorneys’ fees, incurred by the aforementioned as a result thereof.

4. All general liability policies provided pursuant to the provisions of this Article shall comply
with all the provisions of the Contract Documents.
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5. All general liability policies shall be written to apply to all bodily injury, including death,
property damage, personal injury, owned and non-owned equipment, blanket contractual
liability, completed operations liability, explosion, collapse, under-ground excavation,
removal of lateral support, and other covered loss, however occasioned, occurring during
the policy term, and shall specifically insure the performance by Contractor of that part of
the indemnification contained in these General Conditions relating to liability for injury to or
death of persons and damage to property. If the coverage contains one or more aggregate
limits, a minimum of 50% of any such aggregate limit must remain available at all times; if
over 50% of any aggregate limit has been paid or reserved, the Agency may require
additional coverage to be purchased by Contractor to restore the required limits. Contractor
may combine primary, umbrella, and as broad as possible excess liability coverage to
achieve the total limits indicated above. Any umbrella or excess liability policy shall include
the additional insured endorsement described in the Contract Documents.

7-3.4 Automobile Liability Insurance. Contractor shall take out and maintain at all times
during the term of this Contract a comprehensive “occurrence” form Automobile Liability
Insurance at least as broad as ISO CA 00 01 (Any Auto) in the amount of, at least, two million
dollars ($2,000,000) (or current limit carried, if higher) combined single limit for bodily injury
and property damage, providing at least all of the following coverage (with deductibles or self-
insured retentions not to exceed $25,000). Such insurance shall provide coverage for bodily
injury and property damage including coverage for owned, non-owned and hired vehicles, in a
form and with insurance companies acceptable to the Agency. Such insurance shall comply
with the provisions of the Contract Documents.

7-3.5 Builder’s Risk (“All Risk”). It is the Contractor’s responsibility to maintain or cause to be
maintained Builder’s Risk [“All Risk”] extended coverage insurance on all work, material,
equipment, appliances, tools, and structures that are or will become part of the Work and
subject to loss or damage by fire, and vandalism and malicious mischief, in an amount to cover
100% of the replacement cost. The Agency accepts no responsibility for the Work until the
Work is formally accepted by the Agency. The Contractor shall provide a certificate evidencing
this coverage before commencing performance of the Work.

The named insureds shall be Contractor, all Subcontractors of any tier (excluding those solely
responsible for design work), suppliers, and Agency, its elected and appointed officers, agents,
officials, employees, consultants and volunteers, as their interests may appear. Contractor shall
not be required to maintain property insurance for any portion of the Work following
acceptance by the Agency’s Board.

Policy shall be provided for replacement value on an “all risk” basis. There shall be no
coinsurance penalty provision in any such policy. Policy must include: (1) coverage for any
ensuing loss from faulty workmanship, nonconforming work, omission or deficiency in design or
specifications; (2) coverage against machinery accidents and operational testing; (3) coverage
for removal of debris, and insuring the buildings, structures, machinery, equipment, materials,
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facilities, fixtures and all other properties constituting a part of the Project; (4) transit coverage,
including ocean marine coverage (unless insured by the supplier), with sub-limits sufficient to
insure the full replacement value of any key equipment item; and (5) coverage with sub-limits
sufficient to insure the full replacement value of any property or equipment stored either on or
off the Site. Such insurance shall be on a form acceptable to Agency to ensure adequacy and
sublimit.

In addition, the policy shall meet the following requirements:

1) Insurance policies shall be so conditioned as to cover the performance of any extra work
performed under the Contract.

2) Coverage shall include all materials stored on site and in transit.

3) Coverage shall include Contractor’s tools and equipment.

Such insurance, certificates and endorsements shall comply with all provisions of the Contract
Documents.

7-3.6 Form and Proof of Carriage of Insurance. Any insurance carrier providing insurance

coverage required by the Contract Documents shall be admitted to and authorized to do
business in the State of California unless waived, in writing, by the Agency’s Risk Manager.
Carrier(s) shall have an A.M. Best rating of not less than an A:VIIl. Insurance deductibles or self-
insured retentions must be declared by the Contractor, and such deductibles and retentions
shall have the prior written consent from the Agency. At the election of the Agency the
Contractor shall either 1) reduce or eliminate such deductibles or self-insured retentions, or 2)
procure a bond which guarantees payment of losses and related investigations, claims
administration, and defense costs and expenses. If umbrella or excess liability coverage is used
to meet any required limit(s) specified herein, the Contractor shall provide a “follow form”
endorsement satisfactory to the Agency indicating that such coverage is subject to the same
terms and conditions as the underlying liability policy.

Contractor shall cause its insurance carrier(s) to furnish the Agency with either 1) a properly
executed original Certificates(s) of Insurance and certified original copies of Endorsements
effecting coverage as required herein, or 2) if requested to do so in writing by the Agency’s Risk
Manager, provide original certified copies of policies including all Endorsements and all
attachments thereto, showing such insurance is in full force and effect.

The Agency, its elected officials, officers, employees, agents, representatives, consultants,
contract employees and volunteers shall be named as Additional Insureds on Contractor’s All
Risk policy and on Contractor’s and its subcontractors’ policies of Commercial General Liability
and Automobile Liability insurance using, for Contractor’s policy/ies of Commercial General
Liability insurance, 1ISO CG forms 20 10 and 20 37 (or endorsements providing the exact same
coverage), and, for subcontractors’ policies of Commercial General Liability insurance, I1ISO CG
form 20 38 (or endorsements providing the exact same coverage).
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All of the following endorsements are required to be made a part of each of the above
described policies:

1. "City of National City and its elected officials, officers, employees, agents, representatives,
consultants, contract employees and volunteers are hereby added as additional insures but
only as respects work done by, for, or on behalf of the named insures."

2. "This policy shall be considered primary insurance as respects any other valid and collectible
insurance the City of National City and all other additionally insured may possess, including
self-insured retention, the City of National City and all other additionally insured may
possess, and any other insurance the City of National City and all other additionally insured
do possess shall be considered excess insurance only."

3. "This insurance shall act for each insured, and additional insured, as though a separate
policy had been written for each. This, however, will not act to increase the limit of liability
of the insuring company."

4. “All and each additionally insured shall have the right to select their own defense counsel.”

5. “Thirty (30) days prior written notice of cancellation shall be given to the Agency in the
event of cancellation and/or reduction in coverage of any nature. Such notice shall be sent
to:

Stephen Manganiello, Director of Public Works/City Engineer
City of National City

1243 National City Blvd.

National City, CA 91950

6. “All policies of insurance shall contain a provision under which the insurance carrier waives
its rights of subrogation with respect to the Agency and the other parties names as
additional insures in Section 7-4.2, paragraph (i).”

Certificates of Insurance on AIA Document G705 (1978) or other Agency-approved form, shall
be submitted to the Engineer prior to commencement of the Work. The Contractor shall
provide one copy of each required Certificate of Insurance for each copy of the Agreement.
The Contractor shall furnish copies of separate certificates and endorsements for each
Subcontractor. The Contractor agrees to furnish promptly to the Agency originals of any
endorsements issued after execution of the Contract amending the Contractor’s coverage or
limits. The Contractor further agrees that, upon receipt of any notice of cancellation or
alteration, the Contractor shall procure, within five (5) days, other policies of insurance similar
in all respects to the policy or policies about to be canceled or altered. If the Contractor fails to
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provide acceptable policies of insurance, the Agency may obtain such insurance at the cost and
expense of Contractor.

Notwithstanding the minimum limits set forth in this Contract for any type of insurance
coverage, all available insurance proceeds in excess of the specified minimum limits of coverage
shall be available to the parties required to be named as Additional Insureds hereunder.

Contractor and its insurance carriers shall provide a Waiver of Subrogation in favor of those
parties.

The Certificates(s) and policies of insurance shall contain or shall be endorsed to contain the
covenant of the insurance carrier(s) that it shall provide no less than thirty (30) days written
notice be given to the Agency prior to any material modification or cancellation of such
insurance. In the event of a material modification or cancellation of coverage, the Agency may
terminate the Contract or stop the Work in accordance with the Contract Documents, unless
the Agency receives, prior to such effective date, another properly executed original Certificate
of Insurance and original copies of endorsements or certified original policies, including all
endorsements and attachments thereto evidencing coverage’s set forth herein and the
insurance required herein is in full force and effect.

Contractor shall not take possession, or use the Site, or commence operations under this
Contract until the Agency has been furnished original Certificate(s) of Insurance and certified
original copies of endorsements or policies of insurance including all endorsements and any and
all other attachments as required in this section. The original endorsements for each policy and
the Certificate of Insurance shall be signed by an individual authorized by the insurance carrier
to do so on its behalf.

Certificate(s) of Insurance, policies and endorsements shall so covenant and shall be construed
as primary, and the Agency’s insurance and/or deductibles and/or self-insured retentions or
self-insured programs shall not be construed as contributory. The Contractor shall provide
endorsement(s) to this effect, using ISO CG form 20 01 or endorsement(s) providing the exact
same coverage, at the Agency’s request.

The Agency reserves the right to adjust the monetary limits of insurance coverage during the
term of this Contract including any extension thereof if in the Agency’s reasonable judgment,

the amount or type of insurance carried by the Contractor becomes inadequate.

Contractor shall require all tiers of sub-contractors working under this Contract to provide the
insurance required under this Article 29 unless otherwise agreed to in writing by Agency.

7-3.7 Investigation and Cooperation. Contractor agrees to assist in every manner possible in
the reporting and investigation of any accident and, upon request, to cooperate with all
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interested insurance carriers in the handling of any claim by securing and giving evidence and
obtaining the attendance of witnesses as required for the resolution of any claim or lawsuit.

7-3.8 Limitations. Nothing contained in these insurance requirements is to be construed as
limiting the type, quality or quantity of insurance that the Contractor should maintain, or the
extent of the Contractor’s responsibility or liability for payment of damages resulting for the
Contractor’s operations under the Contract. The carrying of the insurance specified herein shall
not be construed to be a limitation of liability on the part of the Contractor or as a matter of
law.

7-3.9 Payment. All costs for compliance with section 7-3 LIABILITY INSURANCE shall be borne
by the Contractor and there shall be no additional costs to the Agency.

7-4 WORKERS COMPENSATION INSURANCE

7-4.1 General. The Contractor shall obtain, and at all times during performance of the Work or
Contract maintain, workers’ compensation insurance for all of the employees engaged in Work
under this Contract, on or at the Site, and, in case any of sublet Work, the Contractor shall
require the subcontractor similarly to provide workers’ compensation insurance for all the
latter’s employees as prescribed by State law. Any class of employee or employees not covered
by a subcontractor’s insurance shall be covered by the Contractor’s insurance. In case any class
of employees engaged in work under this Contract, on or at the Site, is not protected under the
Workers” Compensation Statutes, the Contractor shall provide or shall cause a subcontractor to
provide, adequate insurance coverage for the protection of such employees not otherwise
protected. The Contractor is required to secure payment of compensation to his employees in
accordance with the provisions of section 3700 of the Labor Code. The Contractor shall file
with the Agency certificates of his insurance protecting workers. Company or companies
providing insurance coverage shall be acceptable to the Agency, if in the form and coverage as
set forth in the Section 7-3. Endorsement No. 5 listed above is the only endorsement required
to be made a part of the Workers Compensation and Employers' Liability policy.

7-4.2 Payment. All costs for compliance with section 7-4 WORKERS COMPENSATION
INSURANCE shall be borne by the Contractor and there shall be no additional costs to the
Agency.

7-5 PERMITS. The Contractor shall obtain and pay for all costs incurred for permits
necessitated by its operations such as, but not limited to, those permits required for night

work, overload, blasting, and demolition.

7-5.1 Licenses. The contractor and subcontractors shall obtain and pay costs incurred for all
licenses as required by his operations, including municipal business license(s).
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7-5.2 Agency Permits. The Contractor must obtain and pay for all business taxes, permits, and
fees required for constructing the Project and licenses and inspections necessary for the proper
execution and completion of the Work unless specified otherwise in the Contract Documents.

The contractor shall obtain and pay costs incurred for all Permits from adjoining agencies such
as but not limited to Caltrans for encroachment or traffic control permits, MTS for work
adjacent to rail lines necessitated by his operations, Cal-OSHA, etc., (if required).

The Environmental Quality Act of 1970 (Chapter 1433, Stats. 1970), as amended, may be
applicable to permits, licenses, and other authorizations, which the Contractor must obtain
from agencies in connection with performing the Work of the Contract. The Contractor shall
comply with the provisions of said statutes in obtaining such permits, licenses, and other
authorizations and they shall be obtained in sufficient time to prevent delays to the Work.

Agency provided permits are included in the appendices.

7-5.3 Railroads. The Contractor, at the Contractor’s sole cost and expense, is required to
comply with the terms of, and obtain, the Right of Entry Permit from any rail entity for this
project. This includes but is not limited to permit fees, insurance and bonding requirements,
deposits, and all other terms per the Right of Entry Permit.

7-5.4 Payment. Except as specified herein or provided for elsewhere in these Special
Provisions as being included in specific contract items of work, compliance with the provisions
of Section 7-5, shall be considered as included in the various contract items of work to which
such regulations are applicable and no additional compensation shall be made therefore.
Further, the enforcement of any requirements of the permits mentioned above during the
performance of the Work shall not be the basis for any additional compensation.

7-6  THE CONTRACTOR’S REPRESENTATIVE. Before starting the Work, the Contractor shall
designate in writing a representative who shall have complete authority to act on behalf of and
obligate the Contractor. An alternative representative may be designated as well. The
representative or alternate shall be present at the Work site whenever work is in progress or
whenever actions of the elements necessitate its presence to take measures necessary to
protect the Work, persons, or property. Any order or communication given to this
representative shall be deemed delivered to the Contractor. A joint venture shall designate
only one representative and alternate. In the absence of the Contractor or its representative,
instructions or directions may be given by the Engineer to the superintendent or person in
charge of the specific work to which the order applies. Such order shall be complied with
promptly and referred to the Contractor or its representative.

In order to communicate with the Agency, the Contractor's representative, superintendent, or
person in charge of specific work shall be able to speak, read, and write the English language.
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The Engineer may deduct the value of superintendence (value shall be determined by the
reasonable cost of provide and a superintendent, transportation and communication) from
amounts due to the Contractor for any partial or complete failure to provide superintendence
to the Project.

7-6.1 Project Meetings. Your representatives e.g., field supervisor, superintendent, and
project manager, must attend weekly and other scheduled construction meetings as required
by the Engineer. If any of your staff cannot attend, you must notify the Engineer a minimum of
24 hours in advance, prior to the start of the scheduled meeting. If you do not provide the
required notification, you must pay for the costs of the Agency’s staff, Consultants, or both that
attend. You will be charged a minimum of 2 hours of the Engineer’s time plus the time of the
Agency’s other employees or representatives that attend the meeting at full cost recover rates.

7-7 COOPERATION AND COLLATERAL WORK. The Engineer may award contract extensions for
delays caused by utilities or third parties at the sole discretion of the Engineer. No additional
compensation will be made for such delays. If the Contractor receives damages form a third
party for delays to the project by third parties the Agency will not grant a time extension to the
project.

7-8 WORK SITE MAINTENANCE

7-8.1 General. Throughout all phases of construction, including suspension of the Work, and
until acceptance of the Project by the Engineer the Contractor shall keep the Work site clean
and free from rubbish and debris. Rubbish and debris collected on the Work site shall only be
stored in roll-off, enclosed containers prior to disposal. Stockpiles of such will not be allowed.

When required by the Special Provisions, the Contractor shall provide a self-loading motorized
street sweeper equipped with a functional water spray system. The sweeper shall clean all
paved areas within and adjacent to the work site and all paved haul routes at least once each
working day.

The Contractor shall ensure there is no spillage along haul routes. Any such spillage shall be
removed immediately and the area cleaned. The Contractor's haul routes shall also be kept
free from dirt, rubbish, and unnecessary obstruction resulting from the Contractor’s operations.

Disposal of all rubbish and surplus materials shall be off the Project Site, at the Contractor’s
own expense, and in accordance with all federal, state and local codes, regulations and
ordinances governing locations and methods of disposal.

Should the Contractor fail to keep the Work site free from rubbish and debris, the Engineer may
suspend the Work until the condition is corrected, or cause the work to be done by others and
deduct all costs for such work from amounts due to the Contractor. No additional
compensation or time will be allowed as a result of such suspension.
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After completion of all other work on the Project and before making application for final
acceptance of the Work, the Contractor shall clean the Work Site of the Contractor’s
operations, including all areas under the control of the Agency that have been used by the
Contractor in connection with the Work on the Project, removing all debris, surplus material,
equipment and all temporary construction for facilities of whatever nature, unless otherwise
approved by the Agency. Final acceptance of the Work by the Agency will be withheld until the
Contractor has satisfactorily complied with the foregoing requirements for final clean-up on the
Work Site.

All costs for general worksite maintenance shall be included in the various items of work costs
and there shall be no additional costs to the Agency.

7-8.2 Air Pollution Control. The Contractor shall not discharge smoke, dust, equipment
exhaust, or any other air contaminants into the atmosphere in such quantity as will violate any
Federal, State, or local regulations. The Contractor shall also abate dust nuisance by cleaning,
sweeping and spraying with water, or other means as necessary.

The Contractor shall use low sulphur fuel (0.5% by weight) for construction equipment, shall
phase and schedule construction activities to avoid high ozone days, and shall maintain
equipment engines in proper tune.

The Contractor shall not, in connection with the Work, discharge any smoke, dust or other
contaminants into the atmosphere or discharge any fluids or materials into any lake, river,
stream, or channel as will violate the requirements or regulations of the Corps of Engineers,
Department of Fish & Game or any other legally constituted authority. The Contractor shall
control accumulation of waste materials and rubbish and dispose of waste materials and
rubbish off-site on (at least) weekly intervals. Burning of materials is not permitted.

7-8.3 Noise Control. Noise generated from the Contractor's operations shall be controlled as
specified in the Special Provisions. The contractor shall not make any noise at or near the
project before or after the allowed and approved work times.

7-8.4 Storage of Equipment and Materials

7-8.4.1 General. Materials and equipment shall be removed from the Work site as soon as they
are no longer necessary. Before inspection by the Engineer for acceptance, the Work site shall
be cleared of equipment, unused materials, and rubbish so as to present a satisfactory clean

and neat appearance.

Excess excavated material shall be removed from the Work site immediately unless otherwise
specified in the Special Provisions.
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Forms and form lumber shall be removed from the Work site as soon as practicable after
stripping.

7-8.4.2 Storage in Public Streets. Construction materials and equipment shall not be stored in
streets, roads, or highways for more than 5 days after unloading unless otherwise specified in
the Special Provisions or approved by the Engineer. All materials or equipment not installed or
used in construction within 5 days after unloading shall be stored at a location approved by the
Engineer.

Excavated material, except that which is to be used as backfill in the adjacent trench, shall not
be stored in public streets unless otherwise specified in the Special Provisions or approved by
the Engineer. Immediately after placing backfill, all excess excavated material shall be removed.

7-8.5 Sanitary Sewers.

7-8.5.1 General. The flow of sewage shall not be interrupted. Should the Contractor disrupt the
operation of existing sanitary sewer facilities, or should disruption be necessary for
performance of the Work, the Contractor shall bypass the sewage flow around the Work.
Sewage shall be conveyed in closed conduits and disposed of in a sanitary sewer system.
Sewage shall not be permitted to flow in trenches nor be covered by backfill.

Whenever sewage bypass and pumping is required by the Plans or Specifications, or the
Contractor so elects to perform, the Contractor shall submit a working drawing detailing its
proposed plan of sewage bypass and pumping.

7-8.5.2 Sewage Bypass and Pumping Plan. The plan shall indicate the locations and capacities
of all pumps, sumps, suction and discharge lines. Equipment and piping shall be sized to handle
the peak flow of, the section of sewer line to be bypassed and pumped. Bypass piping, when
crossing areas subject to traffic loads, shall be constructed in trenches with adequate cover and
otherwise protected from damage due to traffic. Lay-flat hose or aluminum piping with an
adequate casing and/or traffic plates may be allowed if so approved by the Engineer. Bypass
pump suction and discharge lines that extend into manholes shall be rigid hose or hard pipe.
Lay flat hose will not be allowed to extend into manholes. The Contractor shall provide a
backup bypass pumping system in case of malfunction. The backup bypass system shall provide
100 percent standby capability, and be in place and ready for immediate use. Each standby
pump shall be a complete unit with its own suction and discharge piping. In addition to the
backup system, the Contractor shall furnish and operate vacuum trucks when required by the
Plans or Special Provisions.

7-8.5.3 Spill Prevention and Emergency Response Plan. The Contractor shall prepare and
submit a spill prevention and emergency response plan. The plan shall address implementation
of measures to prevent sewage spills, procedures for spill control and containment,
notifications, emergency response, cleanup, and spill and damage reporting.
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The plan shall account for all storm drain systems and water courses within the vicinity of the
Work which could be affected by a sewage spill. Catch basins that could receive spilled sewage
shall be identified. Unless otherwise specified in the Special Provisions, these catch basins shall
be sealed prior to operating the bypass and pumping system. The Contractor shall remove all
material used to seal the catch basins when the bypass and pumping system operations are
complete.

The Contractor shall be fully responsible for containing any sewage spillage, preventing any
sewage from reaching a watercourse, recovery and legal disposal of any spilled sewage, any
fines or penalties associated with the sewage spill imposed upon by the Agency and/or the
Contractor by jurisdictional regulatory agencies, and any other expenses or liabilities related to
the sewage spill.

7-8.5.4 Payment. All costs associated with the development and implementation of the sewer
bypass system and Spill Prevention and Emergency Response Plan shall be paid in accordance
with the line item “Sewer Bypass”, if the is no line item then all costs shall be included in the
various relevant line items and there shall be no additional costs to the Agency.

7-8.6 Water Pollution Control. The Project requires storm water pollution control measures.

7-8.6.1 General. The Contractor shall conform to all applicable local, state and Federal
regulations and laws pertaining to water pollution control. The Contractor shall conduct and
schedule its operations, and follow and implement best management practices in such a
manner as to prevent water pollution. The Contractor shall also conform to the following
requirements:

a) Sediments shall not be discharged to a storm drain system or receiving waters.

b) Sediments generated on the Work site shall be contained on the Work site using
appropriate BMPs.

c¢) No construction-related materials, waste, spill, or residue shall be discharged from the
Work site to streets, drainage facilities, receiving waters, or adjacent property by wind or
runoff.

d) Non-storm water runoff from equipment, vehicle washing, or any other activity shall be
contained within the Work site using appropriate BMPs.

e) Erosion shall be prevented. Erosion susceptible slopes shall be covered, planted or
otherwise 'protected in a way that prevents discharge from the Work site.

The Contractor must comply with the requirements of the CGP or Municipal Permit as
applicable for any construction or demolition activity that results in a land disturbance.
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7-8.6.2 Best Management Practices (BMPs). The Contractor shall implement and maintain
such BMPs as are relevant to the Work, and as are specifically required by the Plans or Special
Provisions.

The Contractor shall be responsible throughout the duration of the Contract for installing,
constructing, inspecting, maintaining, removing and disposing of BMPs for wind erosion control,
tracking control, erosion and sediment control, non-storm water control, and waste
management and materials pollution control. Unless otherwise directed by the Engineer, the
Contractor shall be responsible for BMP implementation and maintenance throughout any
temporary suspension of the Work.

7-8.6.3 Storm Water Pollution Prevention Plan (SWPPP). The Contractor shall prepare (unless
already provided), submit and implement all aspects of a SWPPP. The SWPPP shall conform to
the requirements specified in the Contract Documents and those of the jurisdictional regulatory
agency. The Notice of Intent will be filed by the Agency.

7-8.6.4 Payment. Payment for implementation storm water pollution prevention BMPs and
any SWPPP costs (if required) shall be paid for as a lump sum item for “Water Quality Control”.
If there is no item for water quality control the cost for all such work, permits and submittals
shall be included in various line items and there shall be no additional costs to the Agency.

7-8.7 Dewatering. Dewatering shall be performed by the Contractor when specifically required
by the Plans or Specifications, and as necessary for construction of the Work. Dewatering shall
be performed in conformance with all applicable local, state and Federal laws and permits
issued by jurisdictional regulatory agencies. The Contractor shall obtain and pay for all permits
necessary for treatment and disposal of accumulated. Accumulated water shall be treated prior
to disposal if so specified in the Contract Documents or required by a permit. The Contractor
shall submit a working drawing and related supporting information detailing its proposed plan
and methodology of dewatering and treatment and disposal of accumulated water.

The plan shall identify the location, type and size of dewatering devices and related equipment,
the size and type of materials composing the collection system, the size and type of equipment
to be used to retain and, if required, treat accumulated water, and the proposed disposal
locations. If the proposed disposal location is a sanitary sewer, the Contractor shall submit to
the Engineer written evidence of permission from the owner. If the proposed disposal location
is a storm drain system or receiving body of water, the Contractor shall submit written evidence
of permission from the owner of the storm drain system and, if not obtained by the Agency,
original signed permits from jurisdictional regulatory agencies or written evidence that such
permits are not required.

Payment for all costs involved for dewatering (if required) shall be paid for as a lump sum item
for “Dewatering”. If there is no item for dewatering the cost for all such work, permits and
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submittals shall be included in the relevant line items or work and there shall be no additional
costs to the Agency.

7-8.8 Environmental protection. The Contractor shall comply with all applicable standards,
orders, or requirements of the Environmental Protection Agency regulations (40 CFR, Part 15).

7-8.9 Flood disaster protection act of 1973. The Contractor shall comply with all applicable
standards, orders, or requirements of the Flood Disaster Protection Act of 1973 (42 USC 4001 et
seq, as amended).

7-8.10 lliness and Injury Prevention Program. The Contractor shall comply with all the
mandates of Senate Bill 198 and specifically shall have a written Injury Prevention Program on
file with the Agency in accordance with all applicable standards, orders, or requirements of
California Labor Code, Section 6401.7. This Program shall be on file at time of Award of
Contract.

7-8.11 Graffiti Control. The Contractor shall maintain all site improvements, including any
temporary facilities, equipment or other materials in a graffiti free condition throughout the
construction period, until acceptance of the project by the Agency. The Contractor shall
remove graffiti encountered on the job site within twenty-four (24) hours. The Contractor may
cover graffiti only in a manner approved by the Engineer if allowed.

7-8.12 Noise Abatement and Control. The Contractor shall comply with the provisions of the
state and local Noise Abatement and Control regulations. In the event of conflict, the most
stringent requirement shall apply. If the Contractor chooses to conduct work activities during
times when a Noise Permit is required, the Contractor shall apply for, obtain, and pay for the
Noise Permit at no additional cost to Agency.

Each internal combustion engine, used for any purpose on the job or related to the job, shall be
equipped with a muffler of a type recommended by the manufacturer. No internal combustion
engine shall be operated on the project without said muffler.

The Contractor shall coordinate their activities in such a way that minimizes the disturbance
with the any adjacent or nearby schools, businesses, hospitals and residences. The Contractor
shall attend any coordination meetings with any schools, businesses, hospitals, HOA’s or
community groups.

7-8.13 Project Appearance. The Contractor shall maintain a neat appearance to the work. In
any area visible to the public, the following shall apply:

a. Broken concrete, asphalt and debris developed during clearing and grubbing shall be

disposed of concurrently with its removal. Stockpiling will not be allowed without prior
written approval of the Engineer.
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b. The Contractor shall furnish trash bins for all debris from construction. All debris shall be
placed in trash bins daily. Forms and false-work that are to be re-used shall be stacked
neatly concurrently with their removal. Forms and false-work that are not to be re-used
shall be disposed of concurrently with their removal.

7-8.14 Vermin Control. At the time of acceptance, structures entirely constructed under the
Contact shall be free of rodents, insects, vermin and pests. Necessary extermination work shall
be arranged and paid for by the Contractor as part of the Work within the Contract time, and
shall be performed by a licensed exterminator in accordance with requirements of governing
authorities. The Contractor shall be liable for injury to persons or property and responsible for
the elimination of offensive odors resulting from extermination odors.

7-8.15 Payment. Payment for the Work Site Maintenance is included in the relevant bid items
unless separate a bid item has been provided. If a separate pay line item is made for one or
more of the Work Site Maintenance items all of the costs associated with the remainder of the
Work Site Maintenance items shall be included in the relevant line items of work and there
shall be no additional costs to the Agency.

7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS. The Contractor shall be
responsible for the protection of public and private property that is not a part of the Work and
shall exercise due caution to avoid damage to such property.

The Contractor shall repair or replace all existing improvements within the right-of-way that are
not designated for removal (e.g., curbs, sidewalks, driveways, fences, walls, signs, utility
installations, pavement, structures, etc.) which are damaged or removed as a result of the
Contractor’s operations. When a portion of a sprinkler system within the right-of-way must be
removed, the remaining lines shall be capped. Repairs and replacements shall be equal or
better to existing improvements and shall match them in kind, manufacturer, model, finish and
dimension.

The Contractor shall give reasonable notice to occupants or owners of adjacent property to
permit them to salvage or relocate plants, trees, fences, sprinklers, and other improvements,
within the right-of-way, which are designated for removal and would be destroyed because of
the Work.

All costs to the Contractor for protecting, removing, and restoring existing improvements shall
be included in the Bid.

Contractor shall replace/repair any property or private improvements, which are damaged or

removed as a result of its operations to current standards and to the satisfaction of the Agency
Engineer in an as good or better condition.
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Contractor will take measures to minimize inconvenience to the Agency, including but not
limited to:

a. Advance notification of the impending work and the estimated duration of the work.

b. Care in access to and from the building by the Contractor's equipment, materials and/or
personnel.

c. Private property and improvements must be repair, restored and/or replaced within
7 days of the completion of the adjacent work.

d. The Agency reserves the right to repair damages to The Agency’s facilities caused by the
Contractor’s operations. All costs for such repair shall be paid for by the Contractor and all
such costs can be deducted from any amounts due to the Contractor.

e. The Contractor is responsible for coordinating with property owners for access to work
on their private property.

f. Loop detectors must be replaced within 3 Working Days of completion of underground
work.

g. Maintenance of street and traffic signal systems that are damaged, temporarily
removed or relocated shall be done in conformance with 307-2.

h. Replace damaged lawns with sod that matches the type of the existing lawn. Install and
maintain the sod per manufacturer’s recommendations for no less than 30 days.

i. Trees and shrubbery that are not to be removed shall be protected from damage or
injury. If damaged or removed due to Contractor's operations, they shall be restored or
replaced in the original condition, size and location. If they are not able to be replaced in size
and kind the Contractor shall pay the owner the value of the damaged item, or the difference in
retail value the between the original item and the replacement not including removal,
replacement, profit and overhead.

For work under this section that is deemed an emergency by the Engineer that affects the
safety of persons or property, the Contractor must act immediately to prevent threatened
damage, injury or loss.

The cost of protecting, removing and restoring of items necessary to complete this work shall
be included in the line item for “Protection and Restoration of Existing Improvements”. If there
is no bid item the Contractor shall include all costs of Protection and Restoration of Existing
Improvements in the relevant line items of work and there shall be no additional cost to the
Agency.
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7-9.1 Video & Photo Documentation of Existing Conditions. The Contractor must digitally
record video and take photographs of the project site and adjacent improvements in a manner
and quality that clearly depicts the existing condition of the project site and adjacent
improvements immediately prior to the start of work (minimum 1080p video and 4MP photo).
The Contractor shall submit the video and photos in digital format and jpg on a memory stick
before the commencement of work.

7-9.1.1 Payment. Payment for video and photo documentation is included in the Bid item for
"Video & Photo Documentation." If there is no Bid item the Contractor shall include all costs
for Video and Photo Documentation in the relevant line items of work and there shall be no
additional costs to the Agency.

7-9.2 Placements and Removal of Markouts. Markouts refer to the temporary marking or
painting of the ground, pavement, or sidewalk by the facility or utility owner or its
representative for the Contractor’s convenience. Do not place Markouts in the public right-of-
way more than 30 days prior to the commencement of work. Remove Markouts from all
surfaces in the public right-of-way, including decorative surfaces, before the completion of the
Work.

7-10 PUBLIC CONVENIENCE AND SAFETY

7-10.1.1 General. The Contractor is directed to the appendices for the City of National City
Standard Traffic Control Notes as the primary control and requirements for traffic and
pedestrian control. The following requirements control where they do not conflict with the
Standard Traffic Control notes in the appendices.

The Contractor's operations shall cause no unnecessary inconvenience to the public or
businesses in the vicinity of the Work. The Contractor shall have no greater length or quantity
of Work under construction than can be properly prosecuted with a minimum of inconvenience
to the public and other contractors engaged in adjacent or related work.

The Contractor shall provide continuous and unobstructed access to the adjacent properties
unless otherwise specified in the Special Provisions or approved by Engineer. Work requiring
traffic lane closures shall only be performed between the hours specified in the Special
Provisions or shown on the traffic control plan. Traffic shall be permitted to pass through the
Work site, unless otherwise specified in the Special Provisions or shown on the traffic control
plan.

The contractor shall provide and maintain a twelve-foot wide lane for through traffic at all
times.
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Upon completion of each day's work, the contractor shall be responsible for leaving the work
area free of hazards and shall provide all necessary temporary signs, warning devices and
barricades. Access is to be provided for all adjacent residences and businesses at all times.

Construction activity shall be limited to the hours of 7:00 a.m. through 5:00 p.m., Monday
through Friday, unless otherwise specifically approved by the Engineer.

Construction activity may be restricted for specific time periods to minimize impacts to peak
hour traffic, school drop-off/pick-up, special events, etc., at the direction of the Engineer.

Full street closures require prior approval by the Agency. Therefore, the contractor shall submit
all requests for full street closures, including a separate detour plan, to the Engineer a minimum
of 30 days in advance of construction. If approved, the contractor shall notify both the Police
and Fire Departments a minimum of 1 week in advance of the closure, and immediately after
re-opening of the street.

Contractor shall notify residents, business owners/occupants and school officials a minimum of
1 week in advance of construction adjacent to their properties.

Contractor shall notify MTS a minimum of 1 week in advance of construction affecting bus
stops.

Construction operations shall be conducted in such a manner as to cause as little inconvenience
as possible to adjacent property owners.

7-10.1.1.1 Vehicular Access. Vehicular access to residential driveways shall be maintained to
the property line except when necessary construction precludes such access. If backfill has been
completed to the extent that safe access may be provided and the street is opened to local
traffic, the Contractor shall immediately clear the street and driveways and provide and

maintain access.

Access to adjacent property owners shall be maintained at all times.
Emergency vehicle access shall be maintained at all times.

All traffic control devices shall be placed as to not obstruct visibility at driveways, and shall be
removed from view or covered when not in use.

Contractor shall maintain a minimum turning radius of 25’ at corners of work zones.
The designated driving lanes shall be kept in a smooth and drivable condition at all times.

All travel lanes shall be a minimum of 12 feet wide, 14 feet if adjacent to bike lanes, unless
otherwise specifically approved by the Engineer.
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All travel lanes shall have a minimum of 5 feet of clearance from open trenches and a minimum
of 2 feet of clearance from vertical obstructions. Open trenches with less than 5 feet of
clearance shall be protected by K-Rail barriers and temporary crash cushions per the latest
standard plans and specifications, and to the satisfaction of the Engineer.

Contractor shall post “Uneven Lanes” (W8-11) signs for pavement surface disruptions of % inch
or greater. Pavement disruptions of 1 inch or greater shall have beveled edges of 4:1
(horizontal to vertical).

Flashing arrow boards shall be used for all full lane closures or as otherwise required by the
Engineer. Flash rates and patterns shall conform to the latest standard specifications. Silent
type arrow boards shall be used in residential areas.

For extended lane closures the contractor shall place “LANE CLOSED” (C30 (CA)) signs at 300’
intervals in urbanized areas (or one sign per City block) and at 500’ intervals for areas with
limited access.

For extended work areas in commercial districts the contractor shall place “BUSINESSES OPEN
DURING CONSTRUCTION” signs (Black on White background) at intervals of 150’ (or two per
City block). More frequent sign placement may be required at the direction of the Engineer.

If parking is allowed in the advance warning area, advance warning signs shall be mounted on
high level devices.

Contractor shall post tow-away/no parking signs seventy-two (72) hours in advance, with the
day of the week, date and work hours noted, and shall bag parking meters (where applicable).

7-10.1.1.2 Pedestrian Access. Pedestrian access shall be maintained unless otherwise
approved by the Engineer.

Contractor shall comply with the latest requirements of the American Disability Act (ADA)
Accessibility Guidelines and the California Accessibility Guidelines to maintain safe pedestrian
access, including access for all persons with disability, through work areas. Typical measures
include, but are not limited to, use of flagmen to stop traffic, construction of temporary
sidewalks and access ramps, creation of secure pathways that provide buffers from open
trenches, equipment and traffic, and use of advanced warning signs with directional arrows
leading pedestrians to alternative, nearby crossing locations.

At no time will the Contractor be allowed to block pedestrian access for both sides of any street
at the same time or completely restrict north-south or east-west access.
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7-10.1.1.3 Payment. Payment for all labor, materials and equipment used for compliance with
this section and all traffic control related sections shall be considered as included in the cost of
the lump sum line item for “Traffic Control” and there will no other costs to the agency. In the
absence of the Traffic Control item, payment shall be considered as included in the price paid
for each item of the bid schedule.

7-10.1.2 Maintenance of Traffic Control Devices. The Contractor shall be responsible for
maintenance of any and all traffic control devices (signs, delineators, barricades, etc.) that are
required by the Traffic Control Plan. The Contractor shall ensure that all devices are maintained
in the property location during holiday, overnight, and on weekends. Should it become
necessary to use other forces to maintain the traffic control devices, the Contractor will be
billed at the overtime rate for two (2) men and a vehicle (minimum, two (2) hours per call).

7-10.1.3 Hours of Operation. Construction work is to be performed only during the hours
between 6:00 am and 7:00 am for traffic control and equipment setup, and from 7:00 am to
5:00 pm for work, Monday through Friday, unless special permission has been obtained from
the Engineer. Unless otherwise authorized by the Engineer, the contractor will not be allowed
to work during special events at the vicinity of the project location(s).

7-10.1.4 Notice. Written notices shall be given to adjacent properties impacted by the
construction work. Said notices shall include the hours and days of work, the date of beginning
the work, the estimated date of completion and the type to be done. Contractor shall submit a
sample notice and distribution list to the Engineer who will review and approve it prior to
distribution.

7-10.2 Work Area Traffic & Pedestrian Control

7-10.2.1 General. No work shall occur in the right-of-way without a traffic and pedestrian
control plan approved by the Engineer. All traffic control plans must coincide with the project
phasing and schedule. The total length of the traffic control zone shall include buffer spaces,
advance signing, striping transitions, and the Work site. Work shall not commence prior to the
Engineer's approval of the Traffic Control Plan(s).

Installation of all traffic control shall be the responsibility of the contractor and shall conform to
the most recent edition of the following standards, plans and specifications:

California Manual on Uniform Traffic Control Devices (MUTCD)

San Diego Area Regional Standard Drawings (SDRSD)

Provided Traffic Control Plans (if any)

State of California Department of Transportation (Caltrans) Standard Plans

State of California Department of Transportation (Caltrans)

Standard Specifications, Standard Specifications for Public Works Construction
(“Greenbook”), including all current supplements

ok wWwNR
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7. Contract Documents

Traffic control plans shall be submitted to the Engineer a minimum of 20 days in advance of
construction to allow for review.

Approval of the traffic control plan does not constitute an official Permit to begin construction.

A copy of all traffic requirements and traffic control plans approved by the Engineer must be
kept on the job site for review by the Engineer’s representative and police/safety personnel.

All temporary striping and pavement markings shall conform to the latest standard plans and
specifications.

Traffic signals shall remain fully actuated at all times. Requests to have a traffic signal placed on
“All-Way Red Flash” shall be submitted to the Engineer a minimum of 72 hours in advance.

Requests for changes to traffic signal timing to facilitate traffic control through an intersection,
or in the event detector loops need to be cut in order to complete construction, shall be
coordinated with the Engineer a minimum of 1 week in advance.

Requests to perform construction or set up traffic control outside of the stated work hours
must be pre-approved by the Engineer as an amendment to the approved traffic control plan.

The Contractor shall maintain all traffic control devices in “like new” condition at all times that
they are in use.

All conflicting signs shall be covered during construction in a manner that prevents them from
be discerned in daylight or at night.

Warning (W) series signs used in work zones shall be Black on Orange background consistent
with the latest standard plans and specifications, including size, shape and retro-reflectivity.

All warning and construction signs shall be mounted on Type Il or Il barricades per the latest
standard plans and specifications. Alternative mounting locations shall be pre-approved by the
Engineer prior to construction and shown on the approved traffic control plan.

Overnight traffic control must be pre-approved by the Engineer and shall include the use of
flashing beacons mounted on Type Il or lll barricades per the latest standard plans and

specifications.

All cones, tubular delineators and other approved channelizing devices shall be a minimum
height of 36” and have retro-reflective sleeves per the latest standard plans.
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Where flaggers are required to facilitate traffic control they shall be properly equipped with a
“STOP/SLOW” paddle per the latest standard plans and specifications. Flaggers are required to
maintain two-way radio communications at all times.

Flaggers shall be present to assist pedestrians through work areas and to provide ingress/egress
at private driveways.

Flaggers shall be used at intersections where the traffic signal has been placed on “All-Way Red
Flash” if construction results in obstruction to driver line of sight, or as deemed necessary by
the Engineer or his representative to ensure public safety.

Flaggers shall be present to assist with the merging of construction trucks and heavy equipment
into and out of traffic. “Trucks Entering/Exiting” (C44 (CA)) signs may be required for frequent
movements, at the direction of the Engineer.

Contractor shall remove all conflicting striping and pavement markings by “waterblasting”.
Alternative methods must be pre-approved by the Engineer. The Contractor shall immediately
remove any debris as the result of this operation.

Pavement that is damaged due to the removal of striping, pavement markings and pavement
markers shall be immediately repaired to the satisfaction of the Engineer.

Within 24 hours of completing the work, the contractor shall promptly restore the road back to
satisfactory condition, which includes but is not limited to, paving, striping, markings, signing,
and loop detection.

CalTrans Standard Specifications (current edition) and any supplemental provisions. Traffic
control devices shall be installed in conformance with the current edition of the "Manual of
Traffic Control Devices" as published by CalTrans. Where reference is made to the "State", it
shall be understood that reference is to the Agency.

Contractor shall set up temporary traffic control at the beginning of each workday and
promptly remove at the end of each day to allow for normal traffic operations after work hours.
Requests to maintain temporary traffic control after hours must be pre-approved by the

Engineer and approved on a TCP.

All traffic & pedestrian control must take into account and provide for ADA access in
conformance with federal regulations.

7-10.2.2 Traffic & Pedestrian Control Plan

7-10.2.2.1 General. The Contractor shall submit and receive an approved Traffic and
Pedestrian Control Plan(s) (“TCP”) prior to the commencement of work.
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The sheets of the TCP shall display the title, phase identification, name of the firm preparing the
TCP, name and stamp of the Registered Traffic or Civil Engineer, approval block for each
jurisdictional agency, north arrow, sheet number, and number of sheets comprising the TCP.
General notes and symbol definitions shall be included when required. Adequate dimensioning
shall be provided to allow for proper field installation.

The TCP shall be drawn to a 1 inch = 40 feet scale on common size sheets, either 8-1/2 inches x
11 inches, 8-1/2 inches x 14 inches, 11 inches x 17 inches, or 2-foot x 3-foot plan sheets as
dictated by the length of the Work.

The TCP must conform to the Contract Documents and all referenced materials and regulations.

The TCP must address ADA access in, through and around the worksite in conformance with
federal ADA regulations.

7-10.2.2.2 Payment. All costs for work area control and preparation of the TCP shall be paid in
conformance with the bid line item for “Traffic and Pedestrian Control”. If there is no line item
then all costs associated with this work shall be included in the relevant line items and there
shall be no additional costs to the Agency.

7-10.3 Haul Routes. Unless otherwise specified in the Special Provisions, haul routes shall be
determined by the Contractor.

7-10.4 Safety

7-10.4.1 Work Site Safety

7-10.4.1.1 General. The Contractor shall provide safety measures as necessary to protect the
public and workers within, or in the vicinity of, the Work site. The Contractor shall ensure that

its operations will not create safety hazards.

The Contractor shall provide safety equipment, material, and assistance to Agency personnel so
that they may properly inspect all phases of the Work.

When asbestos is being removed, the requirements of the CCR Title 8, Div. 1, Chapter 4,
Subchapter 4 and Subchapter 7 shall be implemented.

7-10.4.1.2 Work Site Safety Official. The Contractor shall designate in writing a "Project Safety
Official" who shall be at the Work site at all times, and who shall be thoroughly familiar with the
Contractor's Injury and lliness Prevention Program (IIPP), Code of Safe Practices (CSP) and all
TCP’s. The Project Safety Official shall be available at all times to abate any potential safety

121



<PROJECT NAME>
CIP No. <CIP No>

hazards and shall have the authority and responsibility to shut down an unsafe operation, if
necessary.

7-10.4.2 Safety Orders

7-10.4.2.1 General. The Contractor shall have at the Work site, copies or suitable extracts of
Construction Safety Orders, Tunnel Safety Orders, and General Industry Safety Orders issued by
the State Division of Industrial Safety.

Prior to beginning any excavation 5 feet in depth or greater, the Contractor shall submit to the
Engineer, the name of the "Competent Person" as defined in CCR, Title 8, Section 1504. The
"Competent Person" shall be present at the Work site as required by Cal-OSHA.

7-10.4.2.2 Shoring Plan. Before excavating any trench 5 feet (1.5m) or more in depth, the
Contractor shall submit a detailed working drawing (shoring plan) showing the design of the
shoring, bracing, sloping, or other provisions used for the workers' protection. If the shoring
plan varies from the shoring system standards, the shoring plan shall be prepared by a
registered Structural or Civil Engineer. The shoring plan shall accommodate existing
underground utilities. No excavation shall start until the Engineer has accepted the shoring plan
and the Contractor has obtained a permit from the State Division of Industrial Safety. A copy of
this permit shall be submitted to the Engineer. If the Contractor fails to submit a shoring plan or
fails to comply with an accepted shoring plan, the Contractor shall suspend work at the affected
location(s). Such suspended work shall not be the basis of a claim for Extra Work and the
Contractor shall not receive additional compensation or contract time.

7-10.4.2.3 Payment. Payment for shoring shall be paid in accordance with the line item(s) for
“Shoring”. If there is no such line item said costs shall be included in the relevant bid line item
and there shall be no additional costs to the Agency. Payment for compliance with the
provisions of the safety orders and all other laws, ordinances, and regulations shall be included
in the relevant bid line item and there shall be no additional costs to the Agency.

7-10.4.3 Use of Explosives. Explosives may be used only when authorized in writing by the
Engineer, or as otherwise specified in the Special Provisions.

Explosives shall be handled, used, and stored in accordance with all applicable regulations.
Prior to blasting, the Contactor shall comply with the following requirements:
a) The jurisdictional law enforcement agency shall be notified 24 hours in advance of
blasting.
b) The jurisdictional fire department shall be notified 24 hours in advance of blasting.

c) Blasting activities and schedule milestones shall be included in the Contractor's
construction schedule.
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For a Private Contract, specific permission shall be obtained from the Agency in writing, prior to
any blasting operations in addition to the above requirements.

The Engineer's approval of the use of explosives shall not relieve the Contractor from liability
for claims caused by blasting operations.

7-10.4.4 Hazardous Substances. An MSDS as described in CCR, Title 8, Section 5194, shall be
maintained at the Work site for all hazardous material used by the Contractor.

Material usage shall be accomplished with strict adherence to California Division of Industrial
Safety requirements and all manufacturer warnings and application instructions listed on the
MSDS and on the product container label.

The Contractor shall notify the Engineer if a specified product cannot be used under safe
conditions.

7-10.4.5 Confined Spaces

7-10.4.5.1 Confined Space Entry Program (CSEP). The Contractor shall be responsible for
implementing, administering and maintaining a CSEP in accordance with CCR, Title 8, Sections
5156, 5157 and 5158.

Prior to the start of the Work, the Contractor shall prepare and submit a CSEP. The CSEP shall
address all potential physical and environmental hazards and contain procedures for safe entry
into confined spaces such as the following:

a) Training of personnel.

b) Purging and cleaning the space of materials and residue.

c) Potential isolation and control of energy and material inflow.
d) Controlled access to the space.

e) Atmospheric testing of the space.

f) Ventilation of the space.

g) Special hazards consideration.

h) Personal protective equipment.

i) Rescue plan provisions.

J) Spotter

The submittal shall include the names of the Contractor's personnel, including each

Subcontractor's personnel, assigned to the Work that will have CSEP responsibilities, their CSEP
training, and their specific assignment and responsibility in carrying out the CSEP.
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For all trenching work the Contractor shall utilize a Spotter for all times that anyone is entering,
occupying or exiting the trench. The Spotter shall be fully trained and certified in accordance
with all State and Federal regulations as well as trained in soil conditions and soil hazards as to
trench conditions. As part of the CSEP the Contractor shall identify personnel that will be the
designated Spotter for the duration of the project. If at any time the Contractor wishes to add
or substitute the Spotter for the project they must provide a formal submittal to the Engineer
two working days in advance of the date the Contractor wishes to use the Spotter.

No one shall enter, occupy or exit a trench without a Spotter constantly observing from a safe
position outside of the trench.

Failure to provide an approved Spotter while anyone is entering, occupying or exiting the
trench shall be consider a major safety violation and may subject the Contractor to default.

Any violation of this section that do not result in default does not waive the Agency’s right to
default the Contractor for subsequent violations.

7-10.4.5.2 Permit-Required Confined Spaces. Entry into permit-required confined spaces as
defined in CCR, Title 8, Section 5157 may be required as a part of the Work. Manholes, tanks,
vaults, pipelines, excavations, or other enclosed or partially enclosed spaces shall be considered
permit-required confined spaces until the pre-entry procedures demonstrate otherwise. The
Contractor shall implement a permit-required CSEP prior to performing any work in a permit-
required confined space. A copy of the permit shall be available at all times for review by the
Contractor and the Engineer at the Work site.

7-10.4.5.3 Payment. Payment for the CSEP shall be included in the Bid items for which the
CSEP is required.

7-10.5 Security and Protective Devices

7-10.5.1 General. Security and protective devices shall consist of fencing, steel plates, or other
devices as specified in the Special Provisions to protect open excavations.

7-10.5.2 Security Fencing. The Contractor shall completely fence open excavations. Security
fencing shall conform to 304-3.5. Security fencing shall remain in place unless workers are
present and construction operations are in progress during which time the Contractor shall
provide equivalent security.

7-10.5.3 Steel Plate Covers. The Contractor shall:

1. Protect transverse or longitudinal cuts, voids, trenches, holes, and excavations in the
right-of-way that cannot be properly completed within 1 Working Day by adequately designed

124



<PROJECT NAME>
CIP No. <CIP No>

barricades and structural steel plates (plates) that will support legal vehicle loads in such a way
as to preserve unobstructed traffic flow.

2.

Secure approval, in advance, from the Engineer concerning the use of any bridging

proposed on the Work.

3.

4.

Shore the trench adequately shored to support the bridging and traffic loads.

Design plates for HS 20-44 truck loading in accordance with Caltrans Bridge Design

Specifications Manual.

5.

a)

b)

c)

d)

f)

g)

Installation of plate types and methods:

For the minimum thickness of plates refer to Table 7-10.5.3(A):

Table 7-10.5.3(A)

Trench Width [ Minimum Plate Thickness
10" 1/2"
1'-11" 3/4"
2'-7" 7/8"
3'-5" 1"
5'-3" 11/4"

For spans greater than 5’-3", submit a structural design prepared by a California
Registered Civil Engineer to the Engineer.

Make the surface of the plates skid-resistant with a nominal Coefficient Of Friction (COF)
of 0.35 as determined by California Test Method 342.

Extend plates minimum 12” beyond the edges of the trench.

Plates must provide complete coverage to prevent any person, bicycle, motorcycle or
motor vehicle from being endangered due to plate movement causing separations or

gaps.

Install and secure plates against movement or displacement by using adjustable cleats,
shims, welding, or other devices in a manner that will minimize noise.

Install plates using either Method (1) or (2):

Method 1 [For speeds greater than 45 mph]: Mill the pavement to a depth equal to the
thickness of the plate and to a width and length equal to the dimensions of the plate.
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Method 2 [For Speeds less than 45 mph]: Attach approach plate(s) and ending plate (if
longitudinal placement) to the roadway by a minimum of 2 dowels pre-drilled into the
corners of the plate and drilled 2" into the pavement. Subsequent plates must be
butted to each other. Compact fine graded asphalt concrete to form ramps, maximum
slope 8.5 % with minimum 12" taper to cover all edges of the plates.

Alternative installation method may be submitted for the Engineer’s review and approval.

The Contractor is responsible for maintenance of the plates, shoring, and asphalt concrete
ramps or any other approved device used to secure the plates. The Contractor must
immediately mobilize necessary personnel and equipment after being notified by anyone of a
repair needed e.g., plate movement, noise, anchors, and asphalt ramps. Failure to respond to
the emergency request within 2 hours will be grounds for the Agency to cause the necessary
repairs and adjustments. All costs for any action by or on behalf of the Agency to secure,
adjust or repair trench plates shall be borne by the Contractor and be deducted from any
amounts due. Failure to comply is a default and breach of contract may result in automatic
grounds for suspension of permit, Contract, or both.

When plates are removed, repair any damage to the pavement with fine graded asphalt
concrete mix or slurry seal to the satisfactory to the Engineer.

Payment for Steel Plate Covers is included in the relevant Bid items and there shall be no
additional costs to the Agency.

7-10.6 Storage of Equipment and Materials in Public Streets. The Contractor must submit a
TCP indicated the location and protection of equipment or materials to be stored in the public
right-of-way to the Engineer for consideration. The Contractor shall not store equipment or
materials in the right-of-way without a prior approved TCP authorizing the storage.

7-10.7 Street Closures, Detours, Barricades. No street will be closed to traffic. If the
Contractor wishes to close a street to traffic they submit a TCP to the Engineer for
consideration indicating the closure location, detours, phasing and duration. No closures shall
occur without an approved TCP.

7-10.8 Parking Restrictions. The contractor is responsible for posting "no parking" signs on any
section of street where such a prohibition is necessary to allow the work to be accomplished.
The number of "no parking" signs required to provide adequate notice will be determined by
the contractor and approved by the Engineer. Generally, signs shall be not greater than fifty
(50) feet apart and face oncoming traffic. Such signs shall also give specific information as to the
dates and times when parking is prohibited, and shall be posted three (3) calendar days before
the effective date. If weather or other circumstances prevent work from being finished before
expiration of the posted parking ban, new signs with revised "no parking" information shall be
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posted at least seventy-two (72) hours before any tow-aways by the Police Department are
requested. It is the contractor's responsibility to contact the Police Department and arrange for
tow-aways and such arrangements shall be made no later than the day before tow-aways will
be needed on any section of street. The signs shall be clean and free of graffiti and readable
from 50 feet.

If the above telephone numbers are changed, the contractor is not relieved of responsibility for
notifying the various departments.

7-10.9 Safety Orders. The Contractor shall be solely and completely responsible for conditions
on the job site, including safety of all persons (including employees) and property during
performance of the work. This requirement shall apply continuously and is not limited to
normal working hours. Safety provisions shall conform to U.S. Department of Labor, the
California Occupational Safety and Health Act (OSHA), and all other applicable Federal, State,
County, and City laws, ordinances, codes, the requirements set forth below, and any
regulations that may be detailed in other parts of these documents. Where any of these are in
conflict, the more stringent requirement shall be followed. The Contractor's failure to
thoroughly familiarize himself with the aforementioned safety provisions shall not relieve them
from compliance with the obligations and penalties.

The Contractor shall develop and maintain for the duration of this contract, a safety program
that will effectively incorporate and implement all required safety provisions. The Contractor
shall appoint an employee who is qualified and authorized to supervise and enforce compliance
with the safety program.

The duty of the Agency and its private consultants is to conduct construction review of the
Contractor's performance and shall not include a review or approval of adequacy of the
Contractor's safety supervisor, the safety program, or any safety measures taken in, on, or near
the construction site.

If death or serious injuries or serious damages are caused, the accident shall be reported
immediately by telephone or messenger to the Engineer or other representative. In addition,
the Contractor must promptly report in writing to the Engineer all accidents whatsoever arising
out of or in connection with, the performance of the work whether on, or adjacent to the site,
giving full details and statements of witnesses.

7-10.10 Public Safety During Non-Working Hours. Notwithstanding the Contractor's primary
responsibility for safety on the job site when the Contractor is not present, the Engineer after
attempting to contact the Contractor, may direct Agency or other forces to perform any
functions he may deem necessary to ensure public safety at or in the vicinity of the job site. If
such procedure is implemented, the Contractor will bear all expenses incurred by the Agency
and all such costs may be deducted from any amounts due to the Contractor.
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The Engineer’s judgment in all cases of whether additional measures need to be to make the
site safe shall be final. However, this does not alleviate the Contractor’s responsibility and
liability to maintain a safe worksite at all times.

If the Agency takes action in these matters on behalf of the Contractor, the Contractor shall
hold the Agency and all its contractors and consultants harmless and indemnify each in
accordance with the Contract Documents whether any of them were negligent or not.

7-10.11 Hazardous Substances. If the Contractor encounters material in demolition or work
that he has reason to believe may be hazardous waste, as defined by Section 25117 of the
Health and Safety Code, he shall immediately so notify the Engineer in writing. Demolition in
the immediate area of the suspected hazardous material shall be suspended until the Engineer
authorizes it to be resumed. If such suspension delays the current controlling operation, the
Contractor will be granted an extension of time as provided in Section 5-5 "Delays" of the
Standard Specifications.

The Agency reserves the right to use other forces for exploratory work to identify and
determine the extent of such material and for removing hazardous material from such area.

Except as expressly set forth in this Section, the Contractor shall not cause or permit any
Hazardous Material to be used, stored, transported, generated or disposed of in or about the
Project Site by the Contractor, Subcontractors, or their respective employees, agents or
sub-subcontractors. The Agency acknowledges that the Contractor may need to use, store,
generate or transport certain Hazardous Materials on the Project Site in the course of
construction and the Agency consents to such use, storage, generation or transportation
provided that the Contractor strictly complies with the requirements of this Section. In no
event shall any Hazardous Material be incorporated into any of the Work.

The Contractor agrees to deliver to the Agency prior to the issuance of a Notice to Proceed a list
("Hazardous Materials List") identifying each type of Hazardous Material to be used, stored,
generated or transported on the Project Site and setting forth for each type of Hazardous
Material, the nature of use, the extent of use, storage, generation and transportation, and any
and all governmental approvals or permits required in connection with the use, storage,
generation, transportation and disposal of such Hazardous Materials. If the Contractor or any
Subcontractor proposes to use any material listed on the Federal/OSHA Director's List of
Hazardous Materials in the performance of any of the Work, the Contractor shall also deliver to
the Agency, prior to commencing Work, a copy of the Material Safety Data Sheets in the form
provided by the Agency with the award forms. The Agency shall have the right to withhold the
Agency’s consent to the use, storage, transportation, generation or disposal of any Hazardous
Material on the Project Site. The Contractor shall deliver to the Agency an updated Hazardous
Materials List (i) before any Hazardous Material not described in the latest Hazardous Material
List is brought onto the Project Site (ii) on or before the date the Contractor obtains any
additional permits or approvals relating to the use, storage, transportation, generation or
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disposal of any Hazardous Materials or (iii) on or before the date the Contractor intensifies the
use, storage, generation or transportation of any Hazardous Material. The Contractor shall
maintain and deliver to the Agency copies of any and all permits for all of its operations,
including, without limitation those relating to the use, storage, generation, transportation or
disposal of Hazardous Materials. The Contractor shall maintain and, upon the Agency’s
request, deliver copies of any and all manifests and other records relating to the transportation
and/or disposal of any Hazardous Material.

Use, storage, transportation, generation and disposal of any and all Hazardous Materials by the
Contractor, any Subcontractor or their respective employees, agents or subcontractors shall at
all times be in compliance with all Hazardous Materials Laws (including, without limitation, any
notices or warnings required by Proposition 65 regulations) and with the highest standards and
the best practices and procedures applicable to the use, storage, transportation and disposal of
such Hazardous Materials. The Contractor shall not store any quantity of any Hazardous
Material on the Project Site that is greater than the quantity reasonably necessary for day-to-
day operations. The Contractor shall promptly dispose of any waste Hazardous Materials. Any
disposal of Hazardous Materials shall be at government approved disposal sites off of the
Project Site. The Contractor shall be responsible for providing any and all notices required to be
given with respect to any Hazardous Material and for disclosing the use, storage, transportation
and generation to all of the Contractor’s employees, agents, Subcontractors, licensees and
invitees. The Contractor shall be strictly liable for the use, storage, transportation, generation
and disposal of all Hazardous Materials by its employees, agents, Subcontractors, licensees and
invitees.

If the Contractor knows or has reasonable cause to believe that the release of any Hazardous
Material has occurred or will occur on the Project Site, the Contractor shall immediately
disclose the release to the Agency in writing, whether or not the Contractor considers the
release to be material and whether or not such release is required to be reported to any
governmental entity. If any release of Hazardous Materials is required to be disclosed to any
governmental entity, the Contractor shall notify the Agency of such requirement and shall
provide such written disclosure as may be required to any such governmental entity or entities
pursuant to applicable law.

If the presence of any Hazardous Material on the Project Site caused or permitted by the
Contractor, any subcontractor or their respective employees, agents, or subcontractors results
in any contamination of the Project Site, the Contractor shall promptly take all actions at the
Contractor’s sole expense as are necessary to return the Project Site to the condition existing
prior to the introduction of any such Hazardous Material to the Project Site, provided that the
Agency’s approval of such action shall first be obtained. The Contractor shall be responsible for
any and all damages suffered by the Agency as the result of such contamination, including,
without limitation, any diminution in value of the Project Site, costs of investigation,
remediation, and any claims by other tenants for costs or expenses caused by the
contamination and any investigation and remediation.
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As used herein, the term "Hazardous Material" means any hazardous, toxic or infectious
substance, material, or waste which is, or becomes, regulated by any local governmental entity,
the State of California, or the United States Government under any law, regulation, or
ordinance regulating or controlling any Hazardous Material (the "Hazardous Materials Laws").
The term "Hazardous Material" includes, without limitation, any material or substance which is
(i) defined as a "hazardous waste," "extremely hazardous waste" or "restricted hazardous
waste" under Sections 25115, 25117 or 25122.7, or listed pursuant to Section 25140, of the
California Health and Safety Code, Division 20, Chapter 6.5 (Hazardous Waste Control Law), (ii)
defined as a "hazardous substance" under Section 25316 of the California Health and Safety
Code, Division 2, Chapter 6.8 (Carpenter-Presly-Tanner Hazardous Substance Account Act), (iii)
defined as a "hazardous material," "hazardous substance" or "hazardous waste" under Section
25501 of the California Health and Safety Code, Division 20, Chapter 6.95 (Hazardous
Substances), (v) defined as a "regulated medical waste" under 40 C.F.R. § 259.10(a) or § 259.30,
(v) petroleum or petroleum product, (vi) asbestos, (vii) listed under Article 9 and defined as
hazardous or extremely hazardous pursuant to Article 11 of Title 22 of the California
Administrative Code, Division 4, Chapter 20, (viii) designated as a "hazardous substance"
pursuant to Section 311 of the Federal Water Pollution Control Act (33 U.S.C. Section 1317), (ix)
defined as a "hazardous waste" pursuant to Section 1004 of the Federal Resource Conservation
and Recovery Act, 42 U.S.C. Section 6901, et seq. (42 U.S.C. Section 6903), or (x) defined as a
"hazardous substance" pursuant to Section 101 of the Comprehensive Environmental Response
Compensation and Liability Act, 42 U.S.C. Section 9601 et seq. (42 U.S.C. Section 9601).

7-10.12 Temporary Project Signs

7-10.12.1 Street Name Signs. During any work that disturbs or requires the removal of a street
name sign provide and maintain temporary street name signs at each intersection until the
permanent street name signs have been placed.

Construct and place temporary street name signs to the following requirements:

1. 5” high black lettering on 8”x 32” white blades.

2. The bottom of the blades must be at least 7’ above ground line and mounted on white 4”x
4” posts.

3. Posts must be placed radial to mid-point of curb returns, 15" in from the future face of curb.

7-10.12.2 Project ldentification Sign. Project Identification Signs will be provided by the
Contractor as required herein, or on the plans.

7-10.12.3 Payment. All costs for providing and maintaining these signs in good condition
throughout the project shall be included in the cost for the line item “Traffic Control.” If there
is no such line item then the costs for this signing will be included in the most relevant line
items.
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7-11 PATENTS, TRADEMARKS, AND COPYRIGHTS. You must pay, at no additional cost to the
Agency, all applicable royalties and license fees on any and all matters arising in connection
with the Work. You must defend all suits or claims for infringement of patent, trademark, and
copyrights against the Agency and any other Indemnified Parties, and must save the Agency
and any other Indemnified Parties harmless from loss on account thereof for any and all
matters arising in connection with the Work on the Project, such costs to be paid at no
additional cost to the Agency, except with respect to any particular design process or the
product of a particular manufacturer or manufacturers specified and required by the Agency,
other than pursuant to your recommendation or suggestion; provided however, if you have
reason to believe that the design, process or product so specified is an infringement of a
patent, you will be responsible for any loss resulting unless you have provided the Engineer
with prompt written notice of your belief, and the Engineer has nevertheless elected to go
forward with such design, process, or product so specified.

7-12 ADVERTISING. The names, addresses and specialties of Contractors, Subcontractors,
architects, or engineers may be displayed on removable signs. The size and location shall be
subject to the Engineer's approval.

Commercial advertising matter shall not be attached to or painted on the surfaces of buildings,
fences, canopies, or barricades.

Any advertisement referring to the Agency as a user of a product, material, or service by you or
any Subcontractor and Supplier is expressly prohibited without the Agency’s prior written
approval.

7-13 LAWS TO BE OBSERVED. The Contractor shall keep itself fully informed of State and
national laws and County and municipal ordinances and regulations which in any manner affect
those employed in the Work or the materials used in the Work or in any way affect the conduct
of the Work. The Contractor shall at all times observe and comply with such laws, ordinances,
and regulations.

The Contract shall be governed by the law of the State of California applicable to contracts to
be performed wholly within the State of California.

Rules of law shall prevail over any provision contained in any of the Bid and Contract
Documents which may be in conflict thereto or inconsistent therewith.

The Contractor shall conform to and abide by all local, State and Federal building, sanitary,
health and safety laws, rules, and regulations, including all City ordinances and regulations. To
the best knowledge and belief of the parties, the Bid and Contract Documents contain no
provision that is contrary to Federal or State law or any ruling or any regulations of a Federal or
State agency. Should, however, any provisions of the Bid and Contract Documents at any time
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during its term be in conflict with any such law, ruling or regulation, and such provisions of the
Bid and Contract Documents are thus held inoperative, the remaining provisions of the Bid and
Contract Documents shall, nevertheless, remain in full force and effect.

Whenever the provisions of any chapter of the Bid and Contract Documents may conflict with
any agreement or regulation of any kind in force among members of any trade association,
union or council which regulates or distinguishes what work shall or shall not be included in the
work of any particular trade, the Contractor shall make all necessary arrangements to reconcile
any such conflict without recourse to the Agency.

7-13.1 Environmental & Safety Laws. Following is not an exhaustive list of the laws that may
govern. It is a partial list of some specific laws that the Contractor must be aware of and
comply with. They are listed here for convenience.

1. Environmental Protection Agency regulations (40 CFR, Part 15).

2. Clean Air Act of 1970, e.g., §306 (42 U.S.C. 7606), Executive Order 11738, prohibiting
contracting with Clean Air Act violators; and §§608 and 609 (42 U.S.C. 7671g, 7671h) as
amended November 15, 1990, prohibiting the intentional release of chlorofluorocarbons
into the environment when performing Work.

3. Clean Water Grant Program Bulletin 76A which augments the National Historic Preservation
Act of 1966 (16 U.S.C. 470) as specified under §01560, "Temporary Environmental Controls"
of the General Requirements.

4. CAL OSHA 5189 “Process Safety Management,” CAL OSHA 3220 “Emergency Action Plan,”
Federal OSHA 29, CFR 1910, facilities Process Safety Management (PSM) manual, and the
Agency’s Risk Management Plan.

5. California Title 8, §5208 and §1529, and Title 40 CFR Part 61.

6. Flood Disaster Protection Act of 1973 (42 USC 4001 et seq, as amended).

7. Senate Bill 198 and specifically must have a written Injury Prevention Program on file with
the Agency in accordance with all applicable standards, orders, or requirements of
California Labor Code, §6401.7. This Program must be submitted to the Engineer at the Pre-
construction Meeting.

8. State Energy Conservation Plan issued in compliance with the Energy Policy and

Conservation Act (P.L. 94-163) as set forth in Division 15 of the Public Resources Code of the
State.
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9. Clean Water Act (CWA) - The Federal Water Pollution Control Act enacted in 1972 by Public
Law 92-500 and amended by the Water Quality Act of 1987. The Clean Water Act prohibits
the discharge of pollutants to Waters of the United States unless said discharge is in
accordance with an NPDES permit. The 1987 amendments include guidelines for regulating
municipal, industrial, and construction storm water discharges under the NPDES program.

10. Endangered Species Act of 1973 (ESA; 7 U.S.C. §136, 16 U.S.C. §1531 et seq).
7-13.2 Americans with Disabilities

1. The Contractor must warrant and certify that all Project Plans and Specifications prepared
by you in accordance with the Contract meet all current requirements of the California
Building Code, California Code of Regulations, Title 24 (Title 24) and the Americans with
Disabilities Act (ADA) and the ADA Standards for Accessible Design. As a condition
precedent to Award of the Contract, submit to Agency the Contractor/Design-Builder
Certification for Title 24/ADA Compliance.

2. The Contractor must comply with all portions of the ADA and Title 24. For specific services
and public accommodations, you may contact the Office of the Americans with Disabilities
Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 66118, Washington, D.C.
20035-6118; phone number (202) 514-0301.

3. The Contractor is responsible for administering their own ADA and Title 24 program. The
Contractor must ensure that these ADA requirements are included in the Subcontracts.

4. The Contractor must pay all claims, costs, losses and damages incurred by the Agency in
undertaking remedial action to correct violations of ADA or Title 24. To effectuate remedial
action, the Agency will issue a Change Order incorporating the necessary revisions in the
Construction Documents. The Agency will be entitled to an appropriate decrease in the
Contract Price, and, if the Parties are unable to agree as to the amount thereof, the Agency
may unilaterally issue the Change Order.

5. Code Implementation:

a) The 2010 Americans with Disabilities Act (ADA) regulations took effect on
April 15, 2011.

b) The 2010 ADA Standards for Accessible Design will take effect on April 15, 2012.
Designers may choose either the 1991 ADAAG or the 2010 ADA Standards if the project
is to be designed before the adoption date but all new construction and alteration
projects must comply with the 2010 ADA Standards if construction is to start on or after
April 15, 2012.
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c) The 2010 California Building Code, California Code of Regulations, Title 24 took effect on
January 1, 2011.

6. The Contractor must certify to the Agency that you will comply with the ADA by adhering to
all of the provisions of the ADA listed below.

7. The Contractor must not discriminate against qualified persons with disabilities in any
aspects of employment, including recruitment, hiring, promotions, conditions and privileges
of employment, training, compensation, benefits, discipline, layoffs, and termination of
employment.

8. No qualified individual with a disability may be excluded on the basis of disability, from
participation in, or be denied the benefits of services, programs, or activities by the
Contractor or Subcontractors providing services for the Agency.

9. The Contractor must post a statement addressing the requirements of the ADA in a
prominent place at the worksite.

10. The Contractor must require in each Subcontract that the Subcontractor abide by these
provisions. The Contractor and Subcontractors are individually responsible for your own
ADA employment programs.

7-13.3 Apprentices on Public Works. You must abide by the requirements of §§1777.5,
1777.6, and 1777.7 of the State of California Labor Code concerning the employment of
apprentices by contractors and subcontractors performing public works contracts.

7-14 ANTITRUST CLAIMS. Section 7103.5 of the Public Contract Code provides:

"In entering into a public works contract or a subcontract to supply goods, services, or materials
pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign
to the awarding body all rights, title, and interest in and to all causes of action it may have
under Section 4 of the Clayton Act (15 U.S.C. Sec 15) or Cartwright Act (Chapter 2 [commencing
with Section 16700] of Part 2 of Division 7 of the Business and Professions Code), arising from
purchases of goods, services, or materials pursuant to the public works contract or subcontract.
The assignment shall be made and become effective at the time the awarding body tenders
final payment to the contractor, without further acknowledgment by the parties."

7-15 HOLD HARMLESS AND INDEMNIFICATION. To the fullest extent permitted by law, the
Contractor shall protect, indemnify, defend (with counsel selected and satisfactory to the party
being held harmless and indemnified) and hold harmless the Agency, the Successor Agency, (if
any), and all private consultants hired by the Agency or volunteering to work on the project and
for each their elected officials, appointees, officers, agents, employees, contract employees,
consultants, heirs and assigns from and against any and all types of liability, causes of action,
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claims, damages, demands, losses, expenses (including, but not limited to all attorneys' fees
and legal costs), arising out of or resulting from, either directly or indirectly:

(1) the performance of their work;
(2) the Work until the Project is accepted as final by the Agency Board;

(3) the breach of the covenants or the obligations of the Contractor under the Contract,
including but not limited to,

a) violations of or a failure to comply with any safety order, rule, code or regulation,

b) defective or non-compliant work, or

c) anyand all liens, stop notices, charges of every type, nature or kind which may be at any
time filed or claimed against the Project or any portion thereof, or the Agency as a
consequence of acts of the Contractor, his Subcontractors, material suppliers or others
for which they are responsible, provided that the Agency is not in default of its payment
obligations under the Contract;

(4) any equal opportunity, unemployment, withholding, social security, workers' compensation
or other employee benefit claims with respect to the Contractor or any Subcontractor
arising out of the Work; or

(5) violation of any local, State or Federal law, regulation or code by Contractor or any
Subcontractor.

(6) Any intentional act by the Contractor or any of the Contractor’s subcontractors of any tier,
suppliers, employees, agents, officers, owners, consultants and volunteers.

Except as specifically limited as set forth below, the indemnification by the Contractor of the
indemnified parties under this section shall apply regardless of any concurrent or contributory
active and/or passive negligent act or omission of any indemnified party; provided, however,
that the Contractor should not be obligated to indemnify a party for liability arising from the
sole negligence or willful misconduct of the indemnified party. Such obligation shall not be
construed to negate, abridge or otherwise reduce any other right or obligation of indemnity
which would otherwise exist as to any party or person described in this section. Such
indemnification and hold harmless shall include all defense-related fees and costs associated
with the defense of each and every held harmless and indemnified party, by counsel selected
by each and every held harmless and indemnified party. Contractor’s indemnification
obligations as set forth in this section shall not terminate on completion of the Work, but shall
survive in perpetuity.

In any and all claims against the Agency, the Successor Agency, (if any), and all private
consultants hired by the Agency or volunteering to work on the project and for each their
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elected officials, appointees, officers, agents, employees, contract employees, consultants,
heirs and assigns by any employee of the Contractor, any Subcontractor, any supplier of the
Contractor or Subcontractors, anyone directly or indirectly employed by any of them or anyone
for whose acts any of them may be liable, the indemnification obligation under this section
shall not be limited in any way by any limitation on the amount or type of damages,
compensation or benefits payable by or for the Contractor or any Subcontractor or any supplier
of either of them under workers' or workmen's compensation acts, disability benefit acts or
other employee benefit acts.

The provisions in this section shall survive the termination or expiration of the Contract until
such time as action against any indemnified party on account of the matter covered by the
indemnity is barred by the applicable statute of limitations, and shall not be limited in any way
by the amount of insurance obtained by any indemnified party.

7-16 COMMUNITY LIAISON. Retain a community liaison throughout the Contract Time.

The community liaison must closely coordinate the Work with the businesses, institutions and
residents impacted by the Project. Example duties of the community liaison include notification
to the businesses, institutions and residents of the commencement of construction activities
not less than 5 Working Days in advance, coordination of access for vehicular and pedestrian
traffic to businesses, institutions and residences impacted by the Project, response to
community questions and complaints related to your activities, reporting of liaison activities at
all Project progress meetings scheduled by the Engineer, attendance to the Project Pre-
construction Meeting, and attendance at 2 community meetings.

7-16.1 Public Notice by Contractor. Furnish and distribute public notices in the form of door
hangers using the Agency’s approved format to all occupants along streets where construction
work is to be performed at least 1 week before starting the Work. For all work on private
property, contact each owner individually a minimum of 15 days prior to the Work. If the Work
has been delayed, re-notify residents of the new work schedule.

7-17 CONFLICT OF INTEREST. The Contractor shall establish and make known to your
employees appropriate safeguards to prohibit employees from using their positions for a
purpose that is, or gives the appearance of being, motivated by desire for private gain for
themselves or others, particularly those with whom they have family, business, or other
relationships.  Project personnel must not accept gratuities or any other favors from
Subcontractors or potential subcontractors.

The Contractor is subject to all federal, state, and local conflict of interest laws, regulations, and
policies applicable to public contracts and procurement practices, e.g., California Government
Code §8§1090, et. seq. and 81000, et. seq. If, in performing the Work, you make, or participate
in, a “governmental decision” in accordance with title 2, §18701(a)(2) of the California Code of
Regulations, or performs the same or substantially all the same duties for the Agency that

136



<PROJECT NAME>
CIP No. <CIP No>

would otherwise be performed by an Agency employee holding a position specified in the
applicable department’s conflict of interest code, you will be subject to a conflict of interest
code requiring the completion of one or more statements of economic interests disclosing your
relevant financial interests.

If required, statements of economic interests must be made on Fair Political Practices
Commission Form 700 and filed with the Agency. You must file a Form 700 (Assuming Office
Statement) within 30 days of the Agency’s written determination that you will be subject to a
conflict of interest code. File a Form 700 (Annual Statement) on or before April 1, disclosing any
financial interests held during the previous calendar year for which you were subject to a
conflict of interest code.

If the Agency requires you to file a statement of economic interests as a result of the Work
performed, you will be considered a “Agency Official” subject to the provisions of the Agency
Ethics Ordinance, including the prohibition against lobbying the Agency for 1 year following the
expiration or termination of the Contract.

If the Contractor employed on the Project must not accept gratuities or any other favors from
any Subcontractors or potential Subcontractors. The Contractor must not recommend or
specify any product, supplier, or contractor with whom you have a direct or indirect financial or
organizational interest or relationship that would violate conflict of interest laws, regulations,
or policies.

If the Contractor violates any conflict of interest laws or any of these conflict of interest
provisions, the violation will be grounds for immediate termination of this Contact. Further, the
violation subjects you to liability to the Agency for all damages sustained as a result of the
violation.

SECTION 9 - MEASUREMENT AND PAYMENT

9-1 MEASUREMENT OF QUANTITIES FOR UNIT PRICE WORK

9-1.1 General. Unless otherwise specified, quantities of work shall be determined from
measurements or dimensions in horizontal planes. However, linear quantities of pipe, piling,
fencing and timber shall be considered as being the true length measured along longitudinal
axis.

Unless otherwise provided in the Special Provisions, volumetric quantities shall be the product
of the mean area of vertical or horizontal sections and the intervening horizontal or vertical

dimension.

Before proceeding with any work, the Contractor shall carefully check and verify all dimensions
and quantities and shall immediately inform the Engineer of any discrepancy between the Bid
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and Contract Documents and actual conditions. No work shall be done in any area of such
discrepancy until approval for same has been given in writing by the Engineer.

It is the Contractor’s sole responsibility to perform its own, independent, quantity take offs for
final pay quantity bid items. All final pay quantities shall be verified and approved by the
Engineer.

9-1.2 Methods of Measurement. Materials and items of work which are to be paid for on
basis of measurement shall be measured in accordance with methods stipulated in the
particular sections involved.

9-1.3 Certified Weights. When payment is to be made on the basis of weight, the weighing
shall be done on certified platform scales or, when approved by the Engineer, on a completely
automated weighing and recording system. The Contractor shall furnish the Engineer with
duplicate licensed weighmaster's certificates showing actual net weights. The Agency will
accept the certificates as evidence of weights delivered.

9-1.4 Units of Measurement. A metric ton or "tonne" is equal to 1,000 kilograms and the unit
of liquid measure is a Liter (in U.S. Standard Measures, a pound is an avoirdupois pound, a ton
is 2,000 pounds; and the unit of liquid measure is the gallon).

The system of measure for this Contract shall be the U.S. Standard Measures. Data provided by
the Agency for final pay or other quantities are for information purposes only and shall not be
grounds for disputing actual quantities of work performed and their payment.

9-2 LUMP SUM WORK. Items for which quantities are indicated "Lump Sum", "LS", or "Job",
shall be paid for at the price indicated in the Bid. Payment for lump sum items of work shall
incorporate all costs associated with that item including but not limited to manpower,
equipment, materials, overhead, fees, taxes, and profit and there shall be no additional costs to
the Agency.

When required by the Special Provisions or requested by the Engineer, the Contractor shall
submit to the Engineer within 15 days after award of Contract, a detailed Schedule of Values to
be used only as a basis for determining progress payments on a lump sum contract or
designated lump sum Bid item. This schedule shall equal the lump sum Contract Price or Bid
item price and shall be in such form and sufficiently detailed as to satisfy the Engineer that it
correctly represents a reasonable apportionment of the lump sum.

9-3 PAYMENT
9-3.1 General. The quantities listed in the Proposal will not govern final payment. Payment to

the Contractor will be made only actual quantities of Contract items constructed in accordance
with the Contract Documents. Upon completion of the Work, if the actual quantities show
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either an increase or decrease from the quantities in the Proposal, the Contract Unit Prices will
prevail except as otherwise stated herein.

Payment will not be made for materials wasted or disposed of in a manner not called for under
the Contract. This includes rejected material not unloaded from vehicles, material rejected after
it has been placed, and material placed outside of the Plan lines. No compensation will be
allowed for disposing of rejected or excess material.

The Contract Documents specify in several locations when the Agency may deduct costs for
Agency actions. These deductions will be made on the next progress payment to the
Contractor that is due, upon approval by the Engineer.

Payment shall not relieve the Contractor from its obligations under the Contract; nor shall such
payment be construed to be acceptance of any of the Work. Payment shall not be construed as
the transfer of ownership of any equipment or materials to the Agency. Responsibility of
ownership shall remain with the Contractor who shall be obligated to store any fully or partially
completed work or structure for which payment has been made; or replace any materials or
equipment required to be provided under the Contract which may be damaged, lost, stolen or
otherwise degraded in any way prior to completion of the Work.

Warranty periods shall not be affected by any payment.

If, within the time fixed by law, a properly executed notice to stop payment is filed with the
Agency, due to the Contractor's failure to pay for labor or materials used in the Work, all money
due for such labor or materials will be withheld from payment to the Contractor in accordance
with applicable laws.

At the expiration of 35 days from the date of acceptance of the performance of the Contract by
the Board, or as prescribed by law, the amount deducted from the final estimate and retained
by the Agency will be paid to the Contractor except such amounts as are required by law to be
withheld by properly executed and filed notices to stop payment, or as may be authorized by
the Contract to be further retained.

Guarantee periods shall not be affected by any payment, but shall commence on the Date of
Completion specified in the “Notice of Completion.”

9-3.2 Partial and Final Payment. After award of the Contract the Engineer will establish a
periodic day of the month for the purpose of making monthly progress payments. The
Contractor may request in writing that such monthly submittal date be changed. The Engineer
may approve such request when it is compatible with the Agency's payment procedure.

Each month the Engineer will make an approximate measurement of the work performed to
the closure date and estimate its value based on contract unit prices as a basis for making
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monthly progress payments, and in accordance with 9-2. When the Work has been
satisfactorily completed, the Engineer will determine the quantity of work performed and
prepare the final estimate.

The Agency shall retain not less than five (5%) percent from each progress payment until
acceptance project by the Board.

No progress payment made to the Contractor or its Sureties will constitute a waiver of accrued
liguidated damages (if any).

No payment shall be required to be made by the Agency when in the judgment of the Agency:
1. Work is defective or incomplete;

2. Third party claims are filed or the Agency has reasonable evidence indicating probable
filing of such claims;

3. The Contractor fails to make payments in accordance with California law to
Subcontractors, or for labor, materials or equipment;

4. The remaining work cannot be completed for the unpaid balance remaining in the
Contract;

5. The Contractor has caused damage to the Agency or another in the course of executing
the Work and has failed to make the aggrieved party whole;

6. The Agency has reasonable evidence that the Work will not be completed within the
Contract Time and liquidated damages may exceed any amounts due or that remain in the
Contract; or

7. The Agency has reasonable evidence of persistent failure of the Contractor to carry out
the Work in accordance with the Bid and Contract Documents.

No payment made hereunder shall be construed to be an approval or acceptance of any
defective or non-compliant work or improper materials.

Neither the final payment shall become due until the Contractor submits to the Agency the
following:

1. Completes, executes and submits all “Close-Out Documents.”

2. Consent of the sureties issuing the Bond for Faithful Performance and Contractor’s
Payment Bond to final payment, and

3. If required by the Agency, other data or documentation establishing payment or
satisfaction of all such obligations, such as receipts, releases and waivers of liens arising out of
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the Contract, to the extent and in such form as may be designated by the Agency. If any
Subcontractor refuses to furnish a release or waiver required by the Agency, the Contractor
may furnish a bond satisfactory to the Agency to indemnify the Agency against any such lien. If
any such lien remains unsatisfied after all payments are made, the Contractor shall refund to
the Agency all monies that the latter may be compelled to pay in discharging such lien,
including all costs and reasonable attorneys' fees.

4. All complete and correct certified payroll documents. If the Contractor’s payroll is being
reviewed by the Department of Industrial Relations then a release from the DIR is required.

5. All warranties and manuals.

6. All training has occurred to the satisfaction of the Engineer.

7. All other deliverables have been accepted by the Engineer.

Submission by the Contractor of an invoice or invoice coversheet marked “Final Payment” shall
operate as a release to the Agency, its officers, elected officials, officers, employees, volunteers,
agents and private consultants hired by the Agency or volunteering to work on the project of all
claims and all liability to the Contractor for every act, omission or items furnished in connection
with the Work by Agency, its officers, elected officials, officers, employees, volunteers, agents
and private consultants hired by the Agency or volunteering to work on the project relating to
or arising out of the Work. No payment, final or otherwise, shall operate to release the
Contractor or the Contractor’s sureties from any obligations under this Contract or the law for
the Contractor’s Faithful Performance and Payment Bonds.

9-3.3 Delivered Materials. The Agency may pay for 50% of the cost of materials and
equipment delivered to the project but not incorporated into the Work in the following
progress payment if the Engineer determines that sufficient safeguards have been taken by the
Contractor to protect the materials and equipment. Payment does not relieve the Contract of
the responsibility and liability for installing and incorporating the materials and equipment into
the work in an “as new” condition. The Contractor shall at all time be responsible for all
materials and equipment until the project is accepted by the Agency. The Engineer may reject
any material and equipment that is not in a new condition or is damaged in any way, whether
paid for or not. Materials and equipment not secured on the project site or a secured yard in
the City limits will not be eligible for payment until they are incorporated into the project.

9-3.4 Mobilization/Demobilization. Mobilization and demobilization shall consist of
preparatory work and operations, including, but not limited to, those necessary for the move-
on and move-off operations of personnel, equipment, supplies, and incidentals to the project
site, for the establishment of all offices, storage yards, buildings, hook-up and disconnects for
utility services, and other facilities necessary for work on the Project, and for all other work and
operations including the application for and acquiring of permits from other agencies, which
must be performed or costs incurred prior to beginning work on the various items of work on
the Project Site.
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When applicable, Mobilization/Demobilization shall be paid for at the Contract lump sum price
bid. The lump sum price for Mobilization/Demobilization shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, overhead, taxes, fees and
profit for doing all the work involved in mobilization and demobilization. When the Contract
does not include a contract pay item for mobilization and demobilization full compensation for
any necessary mobilization and demobilization required shall be considered as included in the
relevant items of work and there will be no additional costs to the Agency.

Payments for Mobilization/Demobilization will be made in accordance with the following
schedule:

(i) 60% after construction begins.
(i) 40% after acceptance of the completed project by the Engineer.

9-3.5 Field Orders. Field Order items of work may be paid for under this section provided that
the dollar value of all such changes does not exceed $5,000 for each individual field order and
the accumulative total of Field Orders does not exceed the Field Order Bid Item.

The Field Order bid item allowance is predetermined by the Agency, is included in all bids and is
not subject to change by the Bidder.

Only the Engineer or Engineer’s pre-designated representative may order work to be paid
under the Field Order line item.

The description of the scope of work on any Field Order may be general in nature but without
exception shall include all other work necessary to complete the work generally described.

The amount indicated on any Field Order shall include all cost for all equipment, materials,
labor, overhead, mark-ups, profit, taxes, fees, effect on other items of work, all other work
necessary to complete the Field Order work and profit. By executing the Field Order,
Contractor agrees that no additional compensation or claims for items of Work listed in the
Field Order will be allowed.

Payment for work under this bid item will only be made upon presentation of a properly
executed Field Order attached to a monthly invoice and confirmed by the Engineer.

This bid item is considered incidental to the Contract and may be deleted partially or in its
entirety.

The contractor is not entitled to any of the unused portion of this bid item.

This item is not subject to any provisions regarding the sharing of cost savings in these
specifications or the contract.
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9-3.6 Prompt Payment. Not later than ten (10) days after receipt of each progress payment,
the Contractor or Subcontractor shall pay to any subcontractor the respective amounts allowed
the Contractor on account of the work performed by the Subcontractor to the extent of each
Subcontractor’s interest therein, unless the parties have agreed otherwise in writing. In cases
of Subcontractor performance deficiencies, the Contractor shall make written notice of any
withholding to the Subcontractor with a copy to the Engineer. Upon correction of the
deficiency, the Contractor shall pay the Subcontractor the amount previously withheld not later
than 14 days after payment by the Agency. Any violation of California Business and Professions
Code, § 7108.5 concerning prompt payment to Subcontractors shall subject the violating
Contractor or Subcontractor to the penalties, sanction and other remedies of that section. This
section shall not be construed to limit or impair any contractual, administrative, or judicial
remedies otherwise available to the Contractor or Subcontractor in the event of a dispute
involving late payment or nonpayment by the Prime Contractor or a subcontractor, deficient
subcontract performance, or noncompliance by a subcontractor.

9-3.7 Prompt Payment of Funds Withheld To Subcontractors. The Contractor shall promptly
pay all subcontractor’s for all monies due as the work progresses after receiving payment from
the Agency in accordance with California law.

For federally funded projects only federal law (49 CFR 26.29) requires that any delay or
postponement of payment over 30 days may take place only for good cause and with the
Agency’s prior written approval. Any violation of this provision shall subject the violating the
Contractor or Subcontractor to the penalties, sanctions and other remedies specified in §
7108.5 of the Business and Professions Code. These requirements shall not be construed to
limit or impair any contractual, administrative, or judicial remedies otherwise available to the
Contractor or Subcontractor in the event of a dispute involving late payment or nonpayment by
Contractor or subcontractor, deficient subcontract performance, or noncompliance by a
subcontractor.

Further for federally funded projects only:

Upon completion of any item of work that is determined by the Engineer as complete and in
place, is not put at risk by other items of work and its function, stability and use is not
dependent upon other items of work yet completed, may be paid in full upon completion and
acceptance of the following additional items:

Q

Final inspection for that item is complete and accepted.

b. Contractor delivers a written and signed certification to the Agency that the item of
work is complete, and that its function, stability and use is not dependent upon other
items of work yet to be completed.

c. Engineer accepts the certification and confirms the information and assertations.

d. All tests and reports relating to that item of work are submitted and accepted by the
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Agency.

e. Contractor delivers all warranties, manuals, tests and certifications as required in the
contract documents for that item of work.

f. Final inspection for that item of work is complete and accepted.

g. All certified payroll documents relating to that item or work are submitted and accepted
by the Agency as complete and correct.

h. There are no active Stop Payment Notices relating to that item of work.

i. Any payment made under this section is subject to an accounting and approval by the
Engineer that such payment is due and not offset by deficiencies, back charges,
liguidated damages or other items.

j.  Contractor shall submit an executed Conditional Release Upon Final Payment from the
prime contractor and sub-contractor(s) involved in that item of work.

Payment shall be made during the regular invoice cycle and identified on the billing statement
and coversheet as paid in-full for that item of work.

9-4 WAIVER OF CLAIMS. Submission of an invoice labeled “final invoice” in any way shall
constitute a waiver of any and all claims not already submitted by the Contractor and releases
the Agency, the Successor Agency, and all private consultants hired by the Agency or
volunteering to work on the project and for each their elected officials, appointees, officers,
agents, employees, contract employees, consultants, heirs and assigns from all claims and all
liability for all things done or furnished in connection with the Work, and every act of the
Agency, the Successor Agency, and all private consultants hired by the Agency or volunteering
to work on the project and for each their elected officials, appointees, officers, agents,
employees, contract employees, consultants, heirs and assigns and others relating to or arising
out of the Work and related to those undisputed amounts. No payment, however, final or
otherwise, will release the Contractor and the Surety from obligations under the Contract and
the Performance Bond, Payment Bond, and other bonds and warranties as herein provided.

SECTION 10 — MISCELLANEOUS

10-1 NOTICE OF THIRD PARTY CLAIMS. Pursuant to Public Contract Code section 9201, the
Agency shall provide Contractor with timely notification of the receipt of any third-party claim
relating to the Contract.

10-2 STATE LICENSE BOARD NOTICE. Contractors are required by law to be licensed and
regulated by the Contractors’ State License Board which has jurisdiction to investigate
complaints against contractors if a complaint regarding a patent act or omission is filed within
four (4) years of the date of the alleged violation. A complaint regarding a latent act or
omission pertaining to structural defects must be filed within ten (10) years of the date of the
alleged violation. Any questions concerning a contractor may be referred to the Registrar,
Contractors’ State License Board, P.O. Box 26000, Sacramento, California 95826.
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10-3 INTEGRATION

1. These Contract Documents, together with its incorporated documents, contains the
entire, integrated agreement of the parties hereto, and supersedes any and all other prior or
contemporaneous negotiations, understandings and oral or written agreements between the
parties hereto. Each party acknowledges that no representations, inducements, promises or
agreements have been made by any person which are not incorporated herein, and that any
other agreements shall be void.

2. Any modification of this Contract shall only be effective if in writing signed by all parties.

3. No oral order, objection, direction, claim or notice by any party or person shall affect or
modify any of the terms or obligations contained in the Contract Documents.

END OF PART ONE
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